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WATER AND LAND MANAGEMENT INSTITUTE
CHH.SAMBHAJINAGAR

TENDER DOCUMENTS

FOR THE WORK OF

REPAIRS AND RENOVATION TO TOILET BLOCKS
AT WALMI CAMPUS AT CHHATRAPATI
SAMBHAJINAGAR

Estimated Amount : %. 50,85,660.00

Earnest Money : %. 51,000.00
https;//mahatenders.gov.in

ADMINISTRATIVE OFFICER
WATER AND LAND MANAGEMENT INSTITUTE CHH.SAMBHAJINAGAR
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(b)

DISCLAIMER

. Detailed Time Table for the various activities to be performed in e-tendering
process by the Tenderer for quoting their offer is given in this Tender
Document under “Tender Schedule”. Contractor should carefully note down
the cut-off dates for the carrying out each e-tendering process / activity.

. Every effort is being made to keep the Website upto date and running
smoothly 24 x 7 by the Government and the Service Provider. However,
Government takes no responsibility, and will not be liable for, the website
being temporarily unavailable due to any technical issue at any point of time.

. In that event Water and Land Management Institute will not be liable or
responsible for any damages or expenses arising from any difficulty, error,
imperfection or inaccuracy with this Website. It includes all associated
services, or due to such unavailability of the Website or any part thereof or
any contents or any associated services.

. Tenderers must follow the time table of e-tendering process and get their
activities of e-tendering processes done well in advance so as to avoid any

inconvenience due to unforeseen technical problem if any.

. Water and Land Management Institute will not be responsible for any
incomplete activity of e-tendering process of the tenderer due to technical
error/ failure of website and it cannot be challenged by way of appeal,
arbitration and in the Court of Law. Contractors must get done all the e-

tendering activities well in advance.



(1)
WATER AND LAND MANAGEMENT INSTITUTE,

CHH.SAMBHAJINAGAR
E-TENDER NOTICE NO. ___ Of 2026-27 ONLINE TENDER No.

Online Tenders (e-tender) in B-1 form for the following work are invited by the Administrative
Officer, WALMI, Chh.Sambhajinagar. On Government of Maharashtra Electronic Tender Management
System https:/mahatenders.gov.in

The details can be viewed and downloaded online directly from the Government of Maharashtra e-
tendering portal https://mahatenders.gov.in on sub portal of Water And Land Management Institute,
Chh.Sambhajinagar https:/mahatenders.gov.in as per online tender schedule.

Sr | Name of Work Estimated Cost in | Time limit | Earnest Cost of Class of |
No Rupees in Money Blank Contractor
Calendar Tender
Months
REPAIRS AND
1. RENOVATION TO | Work Portion : ¥ 50,82,451.00 06 Rs.51,000/- | Rs.1180/- | Class —IV-A
TOILET BLOCKS e Six and Above
s WALM | Rovalty & Testing: #3.200.00 (Six)
CAMPUS AT Calendar Of PWD
CHHATRAPATI Total ; # 50,85,660.00 Months Maharashtra
L SAMBHAJINAGAR

For more details on the tender and bidding process you may please visit the above
mentioned portal.

Document tender fees and EMD shall be paid from contractor’'s bank account through
online mode RTGS/NEFT/DD/FDR only. The said amount of earnest money shall not carry any
interest whatsoever. EMD exemption certificate will not be accepted. vide GR No.
CAT/06/2014/LTN 242/Bldg.2, dt. 24/2/2016

NOTE :

1. Al eligible/interested contractors are mandated to get enrolled on e-Tendering portal
(hitps://mahatenders.qgov.in )

2. To process the tenders online, to encrypt their bid and to sign the bid hashes, bidders are required
to obtain digital certificate. For details bidders be contact Help Desk.

3 Contractors can contact Help Desk for any clarification of their doubts regarding the process of
Electronic Tendering System. Help Desk at through Email ID:
eproc.support@maharashtra.gov.in, cppp-support@nic.in

Administrative Officer,
Water And Land Management Institute,
Chh.Sambhajinagar
Contractor. No. of Corrections Admn. Officer
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COPIES OF
PUBLISHED
TENDER NOTICE
ON

» WEB SITE
» NIT
» NEWS PAPERS

Contractor. No. of Corrections Admn. Officer



NAME OF WORK:

(3)

WATER AND LAND MANAGEMENT INSTITUTE,

CHH.SAMBHAJINAGAR
ORIGINAL AGREEMENT NO. B-1

REPAIRS AND RENOVATION TO TOILET

BLOCKS AT WALMI CAMPUS AT
CHHATRAPATI SAMBHAJINAGAR

Name of Contractor.

¥ 50,85,660.00

Six (06) Calendar months
(Including monsoon)

2) Date of receipt of Tender.

3) No. & Date of Work Order

4) Amount put to Tender

5) Percentage quoted.

6) Amount of Contract.

7) Date of Commencement.

8) Time stipulated for completion
of work.

9) Date of completion as per
Agreement

10)  Actual date of completion.

11)  Reference to sanction of 1)
extension of time 2)

3)

Certified that this original agreement contains
Pages 1 to
Fly leaves Nos.
Drawings Nos.

Contractor.

No. of Corrections Admn. Officer



NAME OF WORK:

Estimated cost put to tender

Earnest money

(4)

DETAILS OF WORK

REPAIRS AND RENOVATION TO TOILET
BLOCKS AT WALMI CAMPUS AT
CHHATRAPATI SAMBHAJINAGAR

¥ 50,85,660.00
Z. 51,000/~ ( Rs. Fifty One
Thousand Only)

The EMD applicable amount shall be paid via online mode only.

Total Security Deposit 2 % (Two Percent)

1) Initial Security Deposit (1%) Rs. 51,000.00
2) Further Security Deposit to be
deducted from bills (1%) Rs.51,000.00
Total Security Deposit (2%) Rs. 1,02,000.00

TO BE FILLED BY THE CONTRACTOR

I/WE have quoted my/our offer in percentage rate in words as well as in figures.

I/WE further undertake to enter into contract in regular “B-1" form in Water And Land

Management Institute, Chh.Sambhajinagar.

Contractor.

Name & Signature of Contractor /
Power of Attorney holder
with complete address.

No. of Corrections Admn. Officer
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NAME OF WORK: REPAIRS AND RENOVATION TO TOILET BLOCKS AT
WALMI CAMPUS AT CHHATRAPATI SAMBHAJINAGAR

Estimated cost put to tender : Rs. ¥ 50,85,660.00

Earnest money : Rs. 51,000.00

Completion time g 06 (Six) Months

TENDER SCHEDULE

Cost of Tender Form : Rs. 1180/-
Period for DownloadingTender Forms : As Per NIT
Date of Pre-bid meeting : As Per NIT
Last date and time for online bid preparation and : As Per NIT

hash submission (technical and financial)

Date and time for online bid data decryption and : As Per NIT
re-encryption (technical and commercial)

Receipt of online EMD /, stamp paper of Rs. : As Per NIT
100/- bond Affidavit (Original) in prescribed format

given in Annexure | sworn before Executive

Magistrate / Notary and Tender Document fees. to

be paid online only via Payment Gateway mode /

TDR of Additional performance Security Deposit

(If required) / Location Map of Hot Mix Plant

Registration class of Contractor : Class IvV-A and above of PWD Maharashtra

Contractor. No. of Corrections Admn. Officer
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WATER AND LAND MANAGEMENT INSTITUTE,
CHH.SAMBHAJINAGAR

INVITATION FOR TENDERS
DETAILED TENDER NOTICE

Online percentage rate tenders in ‘B-1° Form are invited by the Administrative
Officer, WALMI, Chh.Sambhajinagar for the following work from contractors
registered in appropriate class of Public Works Department of Maharashtra State. The
Name of Work, Estimated Cost, Earnest Money, Security Deposit, Time limit for
Completion etc. are as under;

Sr Name of Work Estimated Cost | Earnest Security Class of | Time limit
No. in Rupees Money Deposit Contract in
or Calendar
Months
1. | REPAIRS AND | 750,85,660.00 | ¥51,000.00 | Rs.1,02,000.00 | Class - 06
RENOVATION TO TOILET IV-A and (Six)
BLOCKS AT WALMI above of Calendar
CAMPUS AT PWD Months
CHHATRAPATI Maha.
SAMBHAJINAGAR
1.1 Tender form, conditions of contract, specifications and contract drawings can be
downloaded from the e-tendering portal of Water And Land Management
Institute,Chh.Sambhajinagar, Government of Maharashtra ie.
https://mahatenders.gov.in after entering the details of payment of Rs.1180/- (Rupees
One Thousand One Hundred Eighty Only) shall be paid online using payment
gateway. The fees of tender document will be non-refundable. Further information
regarding the work can be obtained from the above office.
1.2 The tender form, conditions of contract, specifications & contract drawings can be

downloaded online using payment gateway. The EMD applicable amount shall be paid

via online mode only. Bids will be opened as per tender schedule, in the presence of

Contractor. No. of Corrections Admn. Officer




1.3

1.4

1.5

1.6

1.7

1.8

1.9
1.10

1.11

(7)

such intending tenderers or his/their authorized representatives who may be present at

time.

The offer shall remain open for acceptance for minimum period of 60 days from the
date of opening of Envelope No. 2 (Financial Bid) and thereafter until it is withdrawn by
the contractor by notice is writing duly addressed to the authority.

The tender notice shall form a part of contract agreement.

The tenders are invited on the departmental designs only

The tenderer if firm or company shall in their forwarding letter mention names of all the
partners of the firm or company (as the case may be) and the name of the partner who
holds the power of attorney in any, authorizing him to conduct transaction on behalf of
the firm or company.

The right is reserved to revise or amend the contract documents prior to the date
notified for the receipt of the tenders or extended date. Such deviations, amendments
or extensions, if any, shall be communicated in the form of corrigendum by letter or /
and by notice in News paper as may be considered suitable

The tenderer shall enter his percentage rates in words and figures “below / above" . In
case there is difference between percentage written in figures and words, the lower
offer will be taken as final.

No pages should be removed from, added in or replaced in the tender documents.

Right is reserved to reject any or all tenders without assigning any reasons thereof.
Tenders which do not fulfill any or all conditions or are incomplete in any respect are
liable for summery rejection.

The tenderer may, in forwarding letter, mention any points he may wish to make clear
but right is reserved to reject the same in the whole of the tenders if the same become

conditional tender thereby.

Contractor. No. of Corrections Admn. Officer
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GENEREL

a) Time limit: The work is to be completed within time limit as specified in the Notice
inviting tender which shall be reckoned from the date of written order of commencing
the work and shall be inclusive of monsoon period.

b) Tender Rate: No alteration in the form of tender and the schedule of tender and no
additions in the scope or special stipulation will be permitted. Rates quoted for the
tender shall be taken as applicable to all leads and lifts.

c) Tender Units: The tenderers should particularly note the unit mentioned in the

Schedule "B" on which the rates are based . No change in the units shall be allowed. In
the case of difference between rates written in figures and words, the correct rate will
be the one, which is lower of the two.

d) The Income Tax @ 2% or percentage in force from time to time or at the rate as
intimated by the competent Income Tax authority shall be deducted from bill amount

whether measured bill, advance payment or secured advance.

2.0 EARNEST MONEY:

2.1 Earnest money of Rs.51,000/- in words (Rs. Fifty One thousand only) shall be be
paid via online using NEFT/RTGS or payment gateway mode The said amount of
earnest money shall not carry any interest whatsoever. EMD exemption certificate will
not be accepted. vide GR No. CAT/06/2014/LTN 242/Bldg.2, dt. 24/2/2016

2.2 Tender of those who do not deposit earnest money in one of the above cceptable
forms shall be summarily rejected. Earnest money in any other form of cash or cheque

will not be accepted.
2.3 The amount of earnest money will be refunded to the unsuccessful tenderer on

deciding about the acceptance or otherwise of the tender or on expiry of the validity

period whichever is earlier.

Contractor. No. of Corrections Admn. Officer
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In case of the successful tenderer, it will be refunded on his paying the initial security
deposit and completing the tender documents or will be transferred towards a part of
security deposit to be paid after awarding of the work. If successful tenderer does not
pay the security deposit in the prescribed time limit and complete the agreement bond,

his earnest money deposit will be forfeited to the Government.

2.4 Earnest money of the un-successful tenderers will be refunded on their application
only after an intimation of rejection of their tender is sent to them or on the expiry of
the validity period whichever is earlier.

3.0 TENDERING PROCEDURE: -

3.1 Blank Tender Forms.
Tender Forms can be downloaded from the e-tendering Portal of WATER AND
LAND MANAGEMENT INSTITUTE,CHH.SAMBHAJINAGAR. Government of
Maharashtra i.e. https://mahatenders.gov.in after paying tender fees via online

mode as per the Tender Schedule.

Contractor. No. of Corrections Admn. Officer



3.2.3 The tender submitted by the tenderer shall be based on the clarification, additional
facility offered (if any) by the Department, and this tender shall be unconditional.
Conditional tenders shall be summarily REJECTED.

3.2.4 All tenderers are cautioned that tenders containing any deviation from the contractual
terms and conditions, specifications or other requirements and conditional tenders will
be treated as non responsive. The tenderer should clearly mention in forwarding letter
that his offer (in envelope No. 1& 2) does not contain any conditions, deviations from

terms and conditions stipulated in the tender.

DETAILED TENDERING PROCEDURE: -
3.3. Tender Forms.

3.3.1. Tender Forms can be downloaded from the eTendering portal of Water And
Land Management Institute,Chh.Sambhajinagar, Government of Maharashtra
i.e. https://mahatenders.gov.in Document Tender Fee and EMD to be paid Via
SBI MOPS Online Payment Gateway Mode Only. And upload successful
payment receipt in ENVELOPE NO.1 TECHNICAL BID Documents.

3.3.2. The tender submitted by the tenderer shall be based on the clarification,
additional facility offered (if any) by the Department, and this tender shall be
unconditional. Conditional tenders will be summarily REJECTED.

3.3.3. All tenderers are cautioned that tenders containing any deviation from the
contractual terms and conditions, specifications or other requirements and
conditional tenders will be treated as non responsive. The contractor should
clearly mention in forwarding letter that his offer (in Envelope No.1 & 2) does

Contractor. No. of Corrections Admn. Officer
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not contain any condition, deviations from terms and conditions stipulated in the

tender.

3.3.4.  Tenderers should have valid Class Il / Ill Digital Signature Certificate (DSC)

obtained from any Certifying Authorities.

8.3.,5.  For any assistance on the use of Electronic Tendering System, the Users may

call the below

3.3.6. Toll Free Ph. No. 1800 3070 2232
E-Mail ;: eproc.support@maharashtra.gov.in, cppp-support@nic.in

3.3.7.  Special Instructions to the Contractors / Bidders for the e-submission of the bids

online through this tender site: https://mahatenders.gov.in Bidder must register

themselves on https:/mahatenders.gov.in portal by clicking “Online Bidder

Enrollment” and then map Digital Signature certificate.

3.3.8. Bidder then login to the site giving User id / Password chosen during
registration.
3.3.9. The DSC e-token that is registered should be used by the bidder and should not

be misused by others.

3.3.10. The Bidders can update well in advance, the documents such as certificates,
purchase order details etc., under My Documents option and these can be
selected as per tender requirements and then attached along with bid

documents during bid submission.

Contractor. No. of Corrections Admn. Officer



3.3.11.

3.3:12.

3.3.13.

3.3.14.

3.3.15.

3.3.16.

3.3.17.

Contractor.

(12)

After downloading / getting the tender schedules, the Bidder should go through
them carefully and then submit the documents as asked, otherwise, the bid will

be rejected.

If there are any clarifications, this may be obtained online through the tender
site, or through the contact details. Bidder should take into account of the

corrigendum published before submitting the bids online.

Bidder, in advance, should get ready the bid documents to be submitted as
indicated in the tender schedule and they should be in PDF/XLS/RAR formats.
If there is more than one document, they can be clubbed together.

Document Tender Fee and EMD to be paid via SBI MOPS Online Payment
Gateway Mode only and upload successful payment receipt in ENVELOPE
NO.1 TECHNICAL BID Documents.

The bidder reads the terms & conditions and accepts the same to proceed
further to submit the bids.

The bidder has to submit the tender document online well in advance before the
prescribed time to avoid any delay or problem during the submission process.

After the bid submission, the acknowledgement number, given by the e-
tendering system should be printed by the bidder and kept as a record of

evidence for online submission of bid for the particular tender.

No. of Corrections Admn. Officer



3.3.18.

3.3.19.

3.3.20.

3.3.21.

3.3.22.

3.3.23.

Contractor.

(13)

Document Tender Fee and EMD to be paid via SBI MOPS Online Payment
Gateway Mode only. And upload successful payment receipt in Envelope No.1

Technical Bid Documents. and BOQ in .xls format file to Uploaded in
ENVELOPE NO.2 FINANCIAL BID Documents.

The Tender Inviting Authority (TIA) will not be held responsible for any sort of
delay or the difficulties faced during the submission of bids online by the
bidders.

The bidder may submit the bid documents either by online mode through the site

(https://mahatenders.gov.in) as indicated in the tender.

The tendering system will give a successful bid updating message after
uploading all the bid documents submitted & then a bid summary will be shown
with the bid no, date & time of submission of the bid with all other relevant
details. The documents submitted by the bidders will be digitally signed using
the DSC e-token of the bidder and then submitted. The bid summary has to be
printed and kept as an acknowledgement as a token of the submission of the
bid. The bid summary will act as a proof of bid submission for a tender floated

and will also act as an entry point to participate in the bid opening date.

Bidder should log into the site well in advance for bid submission so that he
submits the bid in time i.e on or before the bid submission end time. If there is
any delay, due to other issues, bidder only is responsible.

The bidder should see that the bid documents submitted should be free from
virus and if the documents could not be opened, due to virus, during tender
opening, the bid is liable to be rejected.

No. of Corrections Admn. Officer



3.3.24.

3.3.25.

3.3.26.

3.3.27.

3.3.28.

3:8.29.

(14)

The time settings fixed in the server side & displayed at the top of the tender
site, will be valid for all actions of requesting, bid submission, bid opening etc.,
in the e-tender system. The bidders should follow this time during bid
submission.

All the data being entered by the bidders would be encrypted using PKI
encryption techniques to ensure the secrecy of the data. The data entered will
not viewable by unauthorized persons during bid submission & not be viewable
by any one until the time of bid opening. Overall, the submitted tender
documents become readable only after the tender opening by the authorized

individual.

The confidentiality of the bids is maintained since the secured Socket Layer 128
bit encryption technology is used. Data storage encryption of sensitive fields is

done.

The bidders are requested to submit the bids through online eTendering System
to the TIA well before the bid submission end date & time (as per Server

System Clock).

The bidder should logout of the tendering system using the normal logout option
available at the top right hand corner and not by selecting the (X) option in the

browser.

The bidder should upload the Technical Bid in .rar format single file to upload in
Technical cover and then BOQ in .xIs format single file to Uploaded in
ENVELOPE NO.2 FINANCIAL BID Documents.

The User acknowledges and agrees that his/ her information will be managed in

accordance with the laws for the time in force.

Contractor.

No. of Corrections Admn. Officer



Payment Gateway Disclaimer

The Service is provided in order to facilitate payment of Tender Fees/Earnest
Money / Bid Security Deposit online. The Merchant or the Payment Gateway
Service Provider(s) do not make any representation of any kind, express or
implied. as to the operation of the Payment Gateway other than what is specified
in_the Website for this purpose. By accepting/ agreeing to these Terms and
Conditions, the User expressly agrees that his/ her use of the aforesaid online
payment service is entirely at own risk ﬁd responsibility of the User.

3.4 ONLINE ENVELOPE NO. 1: (DOCUMENTS )

The bidder must purchase the bidding documents via online mode by

filling the cost of Tender.

The first envelope clearly marked as “Envelope No.1” shall contain the
following documents;

3.4.1 Scanned copy of forwarding letter

3.42 Earnest money of the value of Rs. 51,000/- shall be paid via online using
NEFT/RTGS or payment gateway mode only.

(i) EMD exemption Certificate will not be accepted.

(ii) After Tender opening, the EMD of the unsuccessful bidder will be
returned to account provided by the bidder during the bid preparation as
given in challan under Beneficiary Account Number.

3.4.3 Scanned Copy of Certificate in Original as a registered contractor with the public
works department, Government of Maharashtra in appropriate class as may be

applicable.

3.4.4 Scanned Copy of the List of Modern Machinery immediately available with the
tenderer for use on this work and the machinery proposed to be utilized on this work
which is not immediately available and manner in which it is proposed to be procured
(In the proforma of Form No. 2 & 2-A)

Contractor. No. of Corrections Admn. Officer
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(1) Owned/Hired Machinery

SR MINIMUM
NO' EQUIPMENT TYPE AND CHARACTERISTICS NUMBER
. REQUIRED

1 NIL

(In case of hired machinery, attach scanned copy of hire agreement with owner

of machinery in the format given)

3.4.5 Details of Income Tax Circle or ward of the district in which the tenderer is assessed
to Income Tax, Tenderer's PAN No. and complete postal address with Pin Code and
telephone Numbers.

3.4.6 Scanned Copy of valid Registration Certificate under Goods and Services Tax Act
issued by Competent Authority and this certificate should be valid on the date of
opening of tender otherwise his/their Envelope No.2 will not be opened.

3.4.7 Scanned Copy of Valid Professional Tax Registration Certificate in the form of PTR
and PTE Under Section (1) Section (5) of Maharashtra State Tax of Profession ,
Trade, Callings, Employment Act.1975 Rule 3(2) for employees including Technical
personal from the Professional Tax office of the Concerned District of Maharashtra

Contractor. No. of Corrections Admn. Officer
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3.4.8 Details of work done during last five years with the value of work unfinished.
(Information to be given in Form No. VI)

3.4.9 Scanned Copy of details of at least one similar type of work of minimum 30 % of the
amount put to tender carried out in last five years i.e 2021-22, 2022-23, 2023-24 ,
2024-25, 2025-26 (Building/Building Repair Works) carried out by the contractor.
(in Form No. 1lI)

3.4.10 Scanned Copy of details of the work in hand and works tendered for (In the
proforma of Form No. | ).

3.4.11 Scanned Copy of Details of technical personnel on the rolls of the tenderer. (In the
proforma of Form No. V)

3.4.12 Scanned copy of original Registered Partnership Deed, Memorandum of Articles of
Association, if the tenderer is a Partnership Firm, Joint Stock Company and Power of
Attorney and Firm Registration Certificate if any.

3.4.13 Scanned copy of Affidavit in respect of genuineness of documents contained in the
Envelope No. 1 in the prescribed proforma provided in Annexure lll (Separate
Stamp Paper shall be used for each tender)

3.4.14 The tenderer will be qualified only if their available bid capacity is more than the total
estimated value of works for which he has offered his bid. The available bid capacity
will be calculated as under :

Assessed available bid Capacity = (AxNx 2)-B

A= Maximum value of civil engineering work executed in any one year during the
last five years (updated 2026-27 price level ) taking into account the
completed as well as work in progress.

N= Number of years prescribed for completion of the work for which bid are
invited
B= Value of existing commitments at price level of 2026-27 and ongoing works to

be completed to be completed during next Six (06) months (period of
completion of work for which the bid is invited)

Note : The Statement showing the value of existing commitments and ongoing works
as well as the stipulated period of completion remaining for each of the work
listed should be counter signed by the officer not below the rank of Executive
Engineer/ Divisional Accounts officer.

Contractor. No. of Corrections Admn. Officer
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Note : The documents attached in Envelope No.1 will be verified and if any documents
attached in envelope no.1 is found to be false or forged the EMD of such tenderer shall
be forfeited.

Even though the bidders meet the above qualifying criteria, they are subject to be
disqualified if they have :

* made misleading or false representations in the forms, statements and
attachments submitted in proof of the qualification requirements; and / or

e record of poor performance such as abandoning the works, not properly
completing the contract, inordinate delays in completion, litigation history, or financial
failures etc.; and/or participated in the previous bidding for the same work and
hand quoted unreasonably high bid prices and could not furnish rational justification
to the employer.

3.5 ONLINE ENVELOPE NO. 2: TENDER (Financial Bid):

The second online envelope "Envelope No.2" shall contain only the main
tender including the Common Set of Conditions / Deviation issued by the
Department. A tender submitted without this would be considered as invalid.

The tenderer should quote his offer duly signed in terms of percentage of
estimated rates at the appropriate place of tender documents to be submitted only in
Envelope No.2 He should not quote his offer any where directly or indirectly in
Envelope No. 1. The contractor shall quote for the work as per details given in the
main tender and also based on the detailed set of conditions issued / Additional
stipulations made by the Department as informed to him by a letter from WALMI. His
tender shall be unconditional.

3.6 SUBMISSION OF TENDER:

Refer to Section ‘Guidelines to Bidders on the operations of Electronic
Tendering System of Water And Land Management Institute,
Chh.Sambhajinagar’ for details.

3.7 OPENING OF TENDERS:

On the date specified in the tender schedule, following procedure will be
adopted for opening of the tender:

Contractor. No. of Corrections Admn. Officer
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A) ENVELOPE NO.1: (Documents)

First of all, Envelope No. 1 of the tender will be opened online to verify its
contents as per requirements. If the various documents contained in this
envelope do not meet the requirements of the Department, a note will be
recorded accordingly by the tender opening authority and the said tenderer's
Envelope No.2 (Financial Bid) will not be considered for further action, but the
same will be recorded.

The Decision of the tender Opening Authority in this regard will be final

and binding on the contractor.

B) ENVELOPE NO.2: (Financial Bid)

This envelope shall be opened online immediately after opening of Envelope
No.1 only if contents of Envelope No.1 are found to be acceptable to the
Department and/or fulfill the Qualifying Criteria. The tendered rates percentage
above or below the estimated rates quoted shall sealed and intimated to
contractor through e-mail.

EARNEST MONEY

(a) Earnest money shall be paid via online using NEFT/RTGS or payment gateway mode

After Tender opening, the EMD of the unsuccessful bidder will be returned to account
provided by the bidder during the bid preparation as given in challan under Beneficiary
Account Number.

(b) The amount will be refunded to the unsuccessful tenderers on deciding about the

acceptance or otherwise of the tender. In case of successful tenderer, it will be
refunded on his paying initial Security Deposit and completing the tender documents in
form B-1.

SECURITY DEPOSIT

The successful tenderer shall have to pay 50% initial security deposit in form of DD in
or Fixed Deposit Receipt payable at Chh.Sambhajinagar pledged in favour of
Administrative Officer, WALMI, Chh.Sambhajinagar or Bank Guarantees from a
Nationalised /Scheduled Banks payable at Chh.Sambhajinagar in the enclosed form
and complete the contract documents failing which his earnest money will be forfeited
to Government. The balance 50% security deposit will be recovered from the R.A. bill
at 1 % of the bill amount. Amount of total Security Deposit to be paid shall be 2 % of
the cost of accepted tender or estimated cost put to tender whichever is higher.

Initial Security Deposit may be in Bank Guarantee Form in format of tender document
for full period of completion of work and it should be extendable upto expiry of valid

extension if any as directed by Engineer-in charge.
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All compensation or other sums payable by the Contractor under the terms of this
contract or any other contract or on any account may be deducted from his Security
Deposit or from any sums which may be due to him or may become due to him by
Government on any account and in the event of the security being reduced by reason
of any such above noted deductions, the Contractor shall within 10 days of receipt of
notice of demand from the Engineer-in-charge make good the deficit.

There shall be no liability on the Department to pay any interest on the Security
Deposited by or recovered from the Contractor.

The Security Deposit shall be refunded after completion of defect liability period
prescribed for this contract in accordance with the provisions in Clause1 and 20 of the

contract.

CONDITION FOR PAYMENT OF ADDITIONAL PERFORMANCE SECURITY
DEPOSIT IF THE OFFER IS RECEIVED LOWER MORE THAN 1% BELOW (As per
G R. 26.11.2018)

. In case lowest successful bidder's offer found more than 1.00% below the estimated

cost of Part -A of Schedule “B” of tender, in that case, the tenderer shall have to pay
Additional Performance Security deposit drawn in favour of the concerned
Administrative Officer, WALMI, Chh.Sambhajinagar (in form of Demand Draft / FDR )
within 8 (eight) days (in no case limit of 8 days will be increased) from the date of
opening of Financial bid i.e 2" envelope as specified below

. If Tenderer's offer is upto 10% below the estimated cost of Part -A of Schedule “B” of

tender, then the Additional performance security deposit shall be 1% of the estimated
cost of Part -A of Schedule “B” of tender

. If the tenderers offer is upto 15% percent below the estimated cost of Part -A of

Schedule “B” of tender, tenderer shall have to submit 1% plus the percentage by which
tender offer is more than 10% below of the amount put to tender.

(e.g if tenderer offered 14& below, he have to submit (14%-10%) + 1% i.e total 5% of
the estimated cost of Part -A of Schedule “B” of tender or minimum Rs. 1000/-

whichever is higher.

. If the tenderer offer is more than 15% below the estimated cost of Part -A of Schedule

“B” of tender, the tenderer have to submit additional performance security deposit as
specified below ;
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For Offer upto 10% below the estimated cost of Part -A of 1%
Schedule “B” of tender
For Offer upto 15% below the estimated cost of Part -A of 5%
Schedule “B” of tender (15% - 10% = 5%)
More than 15% tenderer have to submit (e.g if tenderer 8 %
offered 19% below, he has to submit (19%-15% = 4% x 2 =
8% ))

Total (1% + 5% + 8%) 14 %

E. If the calculated amount of additional Performance Security deposit is less than Rs
1000/- then the performance security deposit shall be Rs, 1000/- minimum of the
estimated cost of Part -A of Schedule “B” of tender

F.  Amount of Additional Performance Security Should be rounded upto two decimal only

G. All above Demand Draft / FDR shall be either of Government Bank or Scheduled Bank
drawn in favour of Concerned Administrative Officer, WALMI, Chh.Sambhajinagar
only. In respect of Demand Draft / FDR it's duly mentioning the MICR and IFSC code of

said bank shall be mentioned specifically on the said Demand Draft / FDR

H. Successful Tenderer's Additional Performance Security will be refunded immediately
upon the Certificate of satisfactorily completion of works issued by Administrative
Officer, WALMI, Chh.Sambhajinagar.In all other cases additional Performance
Security shall be forfeited to Government

I. In case of lowest successful bidder whose offer found more than 1% below fails or
neglects to deposit the Additional performance Security within 8 (eight) specified days,
then his EMD shall be forfeited to Government and 2nd lowest tenderer will become
lowest and will be negotiated for award of work

J. The said amount of Additional Performance Security shall not carry any interest

Whatsoever

Return of Additional Security

Contractor. No. of Corrections Admn. Officer
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additional performance security shall be returned immediately upon satisfactory
pletion of work; the certificate of which shall be issued by the EE before releasing

the additional security.

7.0 DOWLOADING OF TENDER DOCUMENT

Information regarding contract as well as blank tender forms can be downloaded from

the e-tendering website upon providing the details of the payment of cost as detailed in
the N.I.T.

8.0

9.0 (a)

The tenders who do not fulfill the condition of the notification and the general rules
and directions for the guidance of contractor in the agreement form or are
incomplete in any respect are likely to be rejected without assigning any reason

therefore.

The Tenderers shall be presumed to have carefully examined the drawings,
conditions and specifications of the work and have fully acquainted themselves
with all details of the site, the conditions of rock and its joints, pattern, river,
weather characteristics, labour conditions and in general with all the necessary

information and data pertaining to the work, prior to tendering for the work.

9.0 (b) The data whatsoever supplied by the Department along with the tender documents

10.0

Contractor.

are meant to serve only as guide for the tenderers while tendering and the
Department accepts no responsibility whatsoever either for the accuracy of data or

for their comprehensiveness.

The quarries for extraction of metal, murum etc. provided in the sanctioned
estimate are as per survey conducted by the Department. The Contractor should
however examine these quarries and see whether full quantity of materials
required for execution of the work strictly as per specification are available in these
source before quoting the rates. In case the materials are not available due to
reasons whatsoever, the contractor will have to bring the materials from any other

source with no extra cost to Government. The rates quoted, should therefore be

No. of Corrections Admn. Officer
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for all leads and lifts from wherever the materials are brought at site of work and

inclusive of royalty to be paid to the Revenue.

OWER OF ATTORNEY:

If the tenderers are a firm or company, they should in their forwarding letter
mentioning the name of all the partners together with name of person who holds
the power of attorney authorizing him to conduct all transactions on behalf of the

body, along with the tender.

The contractor or the firms tendering for the work shall inform the Department if

they appoint their authorized agent on the work.

No foreign exchange will be released by the Department for the purchase of plants

and machinery for the work by the Contractor.

Any dues arising out of contract will be recovered from the contractor as arrears of
land revenue if not paid amicable, moreover, recovery of Government dues from
the contractors will be affected from the payment due to the contractor from any

other Government works under execution with them.

All pages of tender documents, specifications corrections slips etc. shall be
initialed by the tenderer. The tenderer should bear full signature of the tenderer or

his authorized power of attorney holder in the case of firm.

The Income Tax at 2.00 % including surcharge or percentage in force from time to
time or at the rate as intimated by the competent Income Tax authority shall be
deducted from bill amount whether measured bill, advance payment or secured

advance.

The successful tenderer will be required to produce, to the satisfaction of the
specified concerned authority a valid concurrent license issued in his favour under
the provisions of the Contract Labour (Regulation and Abolition) Act 1970 for
starting the work. On failure to do so, the acceptance of the tender shall be liable

to be withdrawn and also liable for forfeiture of the earnest money.
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The tenderer shall submit the list of apprentices engaged by the Contractor under
Apprentice Act.

VALIDITY PERIOD:

The offer shall remain open for acceptance for minimum period of 60 days from
the Date of opening of Envelope No.2 (Financial Bid) and thereafter until it is
withdrawn by the contractor by notice in writing duly addressed to the authority
opening the tender and sent by Registered Post Acknowledgment due.

After completion of the e-tendering process, the successful bidder will have to
submit the hard copy of downloaded tender document and drawings duly signed
on each page by the contractor or his authorised signatory. The tender should
bear full signature of the tenderer, or his authorized power of attorney holder in
case of Firm.

JOINT VENTURE IS NOT ALLOWED

The GST @ 2 % (1% SGST + 1%CGST) of the contract amount will be recovered
from the bill of the registered contractors who are registered under GST Act.

Contractor shall submit a certificate to the effect that “All the payments to the
labour/staff are made in bank accounts of staff linked to Unique Identification
Number (AADHAR CARD).” The certificate shall be submitted by the contractor
within 60 days from the commencement of contract. If the time period of contract is
less than 60 days then such certificates shall be submitted within 15 days from the
date of commencement of contract.

Conditions for G.S.T

As per government of maharashtra P.W Department english circular No.
Sankirna -2017/C.R.121 (Part-ii) / building-2 dt-19/09/2017 & dt. 23.10.2017 GST
shall be payable on the accepted contract value at prevailing rates
seperately. Contractor shall quote his offer excluding GST.
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AFFIDAVIT (ON RS.100/- STAMP PAPER)

NAME OF WORK : REPAIRS AND RENOVATION TO TOILET BLOCKS
AT  WALMI CAMPUS AT CHHATRAPATI
SAMBHAJINAGAR

.................................................... =12 SRRONNRNRIONRINIRRPPRI - | -
........................................ (Authorized signatory to sign the contract), hereby
submit, vide this affidavit in truth, that | am the owner of the contracting firm
.................................... / authorized signatory and | am submitting the documents
in envelope no.1 for the purpose of scrutiny of the contract. | hereby agree to the

conditions mentioned below:-

1. I am liable for action under Indian Penal Code for submission of any false /
fraudulent paper/information submitted in envelope no.1.

2. | am liable for action under Indian Penal Code if during contract period and defect
liability period, any false information, false bill of purchases supporting proof of
purchase, proof of testing submitted by my staff, subletting company or by myself,
I will be liable for action under Indian Penal Code.

3. | am liable for action under Indian Penal Code if any paper are found false /
fraudulent during contract period and even after the completion of contract
(finalization of final bill).

(Signature of Contractor)

(Seal of Company)
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FORM - 1
STATEMENT OF LIST OF WORKS IN HAND AND WORKS TENDERED FOR AS ON LAST DATE OF SUBMISSION OF THIS
TENDER
NAME OF CONTRACTOR: . .cucucovsosierssssssingssi ssaeiiissinisinsmsnssssmsnsense somossmissres stmss fress semsse s siesues e
(i) WORKS IN HAND
Sr. | Nameof | Agreement | Tendered Date of Stipulated | Value of | Value of Balance work | Probable |
No. work No. Amount. | commencem date of work to be executed during date of Remarks |
ent. completion. | already next Six months completion.
done.
1l 2 [ 3 T4 |5 | & [ 7 [ 8 | 9 [ 10
SAMPLE FORM
(ii) WORKS TENDERED FOR
Sr. No. Name of work Name and Address of Tendered Time limit Probable date when Other relevant
Client. Amount. decision is expected details, if any.
2 3 4 . 5 6 7
' SAMPLE FORM
Note :

Contractor

This is only a standard form. Details are to be furnished in this format in the form of type written statements
which shall be Scanned and enclosed in Envelope No.1 duly singed. The documentary proof of work in hand

and work tender for shall also be Scanned and submitted with this statement duly attested by Gazetted officer
Signature of Contractor

No. of Corrections
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FORM - II
STATEMENT SHOWING THE DETAILS OF OWNED PLANTS AND MACHINERY IMMEDIATELY AVAILABLE WITH
TENDERER FOR THIS WORK
NAME OF CONTRACTOR:
Sr. | Name of equipment No. of Kind and Capacity Age and Present Remarks.
No. Units make condition. Location.
T | - ) 3 4 - 5 - 6 7 | 8 i
SAMPLE FORM
| ‘ (
Note : This is only a standard form. Details are to be furnished in this format in the form of type written statements which shall be

Scanned and enclosed in Envelope No.1 duly signed.
The documentary proof of Own Plant & machinery shall be Scanned and submitted with this statement duly attested by
Gazetted officer
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FORM - 1lI

STATEMENT SHOWING THE DETAILS OF WORKS OF SIMILAR TYPE MAG NITUDE CARRIED OUT BY THE
CONTRACTOR DURING LAST FIVE YEARS (2021-22, 2022-23 ,2023-24 ,2024-25 & 2025-26)

NAME OF CONTRACTOR:

Sr. Name of work | Name and | Place Agreement | Date  of | Tendered | Total Actual date | Remarks
No. address of the | and No. and commenc | cost. Cost of | of (Principal
organization for | country | Date. - ement work completion | features in
' whom the work done. brief.)
. was done.
1 2 | 3 4 5 | 6 7 8 9 10
SAMPLE FORM
|
Signature of Contractor
Note : This is only a standard form. Details are to be furnished in this format in the form of type written statements

which shall be Scanned and enclosed in Envelope No.1 duly signed. The Documentary proof of Similar type and
magnitude shall be Scanned and submitted with this statement.
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FORM- V
STATEMENT SHOWING DETAILS OF TECHNICAL PERSONNEL AVAILABLE WITH CONTRACTOR WHICH CAN

BE SPARED EXCLUSIVELY FOR THIS WORK.

NAME OF CONTRACTOR:
Professional
Sr. | Name of | Designatio Qualification. Whether working Experience of Period for which the Remarks.
No. | Person n in field or in office. execution of person is working with
similar works. the tenderer.
1 2 3 4 5 6 7 8
SAMPLE FORM
Note : This is only a standard form. Details are to be furnished in this format in the form of type written statements

which shall be Scanned and enclosed in Envelope No.1 duly signed. The Documentary proof of technical
person shall be Scanned and attached with this statement.

Contractor

No. of Corrections

Admn. Officer

Signature of Contractor.
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FORM - VI

STATEMENT SHOWING WORK DONE IN ALL CLASSES OF CIVIL ENGINEERING CONSTRUCTION WORKS

DURING LAST FIVE YEARS

NAME OF CONTRACTOR:

Amount | Agreem | Date of Amount of work done during each of last five | Total amount
Sr. | Name of | putto ent No. | commenc years. of work still | Remarks.
No. | Work tender / ement of — | remaining to

tendered work. be executed

cost. in next Six
o - ~months
1 2 3 4 5 6 7 8 9 10
SAMPLE FORM
Grand total

QOutward No. and date of

Note :

Certificate issuing authority.

This is only a standard form. Details are to be furnished in this format in the form of type written statements

which shall be Scanned and enclosed in Envelope No.1 duly signed. The Documentary proof of work done shall
be Scanned and attached with this statement.

Contractor
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GUARANTEE BOND FOR SECURITY DEPOSIT (REVISED)
(On Stamp Paper Worth Rupees 100/-)

In consideration of the Governor of Maharashtra (here in after referred
to as "the Government”) having agreed to exempt

(herein after referred to as "The

Contractor") from depositing with the Government in cash the Sum of

Rs. (Rupees

Only) being the amount of Security Deposit

payable by the contractor to the Government under the terms and conditions

of the "Agreement dated the day of and

made between the Government of the one part and the contractor of the other
part (hereinafter referred to as “"the said Agreement') for

as security for the observance and

performance by the contractor of the terms and conditions of the said
Agreement, on the Contractor furnishing to the Government a Guarantee in
the prescribed form of a Scheduled Bank in India being in fact these presents

in the like Sum of Rs. (Rupees

Only) We

BANK/LIMITED registered in

India under Act and having one of our

Local Head Office at do hereby.
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1) GUARANTEE TO THE GOVERNMENT :-

a)

b)

Due performance and observance by the contractor of the terms
convenants and conditions on the part of the contractor contained in the
said Agreement, and

due and punctual payment by the Contractor to the Government of all
sums of money, losses, damages, costs, charges, penalties and
expenses payable to the Government by the contractor under or in

respect of the said Agreement.

Undertake to pay to the Government on demand and without demur
and notwithstanding any dispute raised by the Contractor(s) in any suit
or proceeding filed in any Court or Tribunal relating thereto the said

Sum of Rs.

(Rupees

only) or such less sum as may be

demanded by the Government from us our liability herein under being

absolute and unequivocal and agree that.

3) a) the guarantee herein contained shall remain in full force
and effect during the subsistence of the said agreement and that
the same will continue to be enforceable till all the dues of the
Government under or by virtue of the said Agreement have been

duly paid and its claims satisfied or discharged and till the

Contractor No. of Corrections Admn. Officer
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Government certifies that the terms and conditions of the said

Agreement have been fully properly carried out by the contractor.

b)

We shall not be discharge or released from the liability

under this Guarantee by reasons of

)

Contractor

any change in the constitution of the Bank or the Contractor
or

any agreement entered into between the Government and
the contractor with or without our consent :

any forbearance or indulgence shown to the contractor.

any variation in the terms covenants or conditions
contained in the said Agreement :

Any time given to the contractor or

any other conditions or circumstances under which in law, a
surety would be discharged :

Our liability here under shall be joint and several with that
of the contractor as if we were the Principal debtors in
respect of the said Sum of Rs.

(Rupees

_ Only)

And

We shall not revoke this guarantee during its currency
except with the previous consent in writing of the
Government. ~ This  Guarantee Shall be valid
upto
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IN WITNESS WHEREOF the common Seal of
day of

2026. The Common seal of

was pursuant to the resolution of the Board of Directors of the Company
dated the day of

herein affixed in the presence of who, in token thereof, have hereto set

their respective hand in the presence of

Contractor No. of Corrections Admn. Officer



NAME OF WORK : REPAIRS AND RENOVATION TO TOILET BLOCKS AT
WALMI CAMPUS AT CHHATRAPATI SAMBHAJINAGAR

DECLARATION OF THE CONTRACTOR

| /' We hereby declare that | / We have made myself / ourselves thoroughly
conversant with the local conditions regarding all materials (such as stone,
murum, and sand etc.) and labour of which I/We have based my / our rates for
this work. The specifications, conditions and lead of materials to be used on
this work have been carefully studied and understood by me / us before
submitting this tender. | / We undertake to use only the best materials
approved by the Administrative Officer, WALMI, Chh.Sambhajinagar in charge
of the work or his duly authorized representative, before starting the work and
to abide by his decision.

| hereby undertake to pay the labourers engaged on the work as per
Minimum Wages, Act 1948 applicable to the zone concerned.

TO BE FILLED BY THE CONTRACTOR

I/WE have quoted my/our offer in percentage rate in words as well as in

figures.

I/WE further undertake to enter into contract in regular “B-1" form in WATER
AND LAND MANAGEMENT INSTITUTE,CHH.SAMBHAJINAGAR.

Name & Signature of Contractor / Power of Attorney holder with complete
address
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NAME OF WORK : REPAIRS AND RENOVATION TO TOILET BLOCKS

AT  WALMI CAMPUS AT  CHHATRAPATI
SAMBHAJINAGAR

GENERAL DESCRIPTION AND SCOPE OF WORK

1. The Work Consist of “REPAIRS AND RENOVATION TO TOILET BLOCKS
AT WALMI CAMPUS AT CHHATRAPATI SAMBHAJINAGAR

Scope of Work includes,
a) As per Schedule “B”

Contractor No. of Corrections Admn. Officer
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FORM - B1

PERCENTAGE RATE TENDER AND CONTRACT FOR WORKS

WATER AND LAND MANAGEMENT INSTITUTE,
CHH.SAMBHAJINAGAR

NAME OF WORK : REPAIRS AND RENOVATION TO TOILET
BLOCKS AT WALMI CAMPUS AT
CHHATRAPATI SAMBHAJINAGAR

GENERAL RULES AND DIRECTIONS FOR THE GUIDANCE OF
CONTRACTORS

1: All works proposed to be executed by contract shall be notified in a form of
invitation to tender Online E-Tendering System also pasted on a board hung
up in the office of the Administrative Officer and signed by the Administrative
Officer, WALMI, Chh.Sambhajinagar.

This form will state the work to be carried out as well as the date for
submitting and opening tenders and the time allowed for carrying out the work
as per e-tendering schedule, also the amount of earnest money to be
deposited with the tender, and the amount of the security deposit to be
deposited by the successful tenderer and the percentage, if any, to be
deducted from bills, It will also state whether a refund of a quarry fees,
royalties, and ground rents will be granted. Copies of the specifications,
designs and drawings estimated rates, scheduled rates and any other
documents required in connection with the work shall be signed by the
Administrative Officer for the purpose of identification and shall also be open
for inspection by contractors at the office of the Administrative Officer,
WALMI, Chh.Sambhajinagar, during office hours.
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In the event of the tender being submitted by a firm, it must be signed
separately by each partner thereof, or in the event of the absence of any
partner, it shall be signed on his behalf by a person holding a power of

attorney authorizing him to do so.

(i) The contractor shall pay as per e-tendering schedule the sum of
Rs. 51,000/- (Rs. Fifty One thousand Only) as and by way of earnest
money. Earnest money shall be paid via online mode using

NEFT/RTGS or payment gateway mode.

(i) In the event of his tender being accepted, subject to the provisions of
sub-clause(iii) below, the said amount of earnest money shall be
appropriated towards the amount of security deposit payable by him

under conditions of General conditions of contract.

(iii) If, after submitting the tender, the contractor withdraws his offer, or
modifies the same, or if after the acceptance of his tender the
contractor fails or neglects to furnish the balance of security deposit
without prejudice to any other rights and powers of the Government,
hereunder, or in law, Government shall be entitled to forfeit the full

amount of the earnest money deposited by him.

(iv)  In the event of his tender not being accepted, the amount of earnest
money deposited by the contractor, shall unless it is prior thereto
forfeited under the provisions of sub-clause (iii) above, be refunded to
him on his passing receipt thereof.

Receipts for payments made on account of any work, when executed by a

firm, shall also be signed by all the partners except where the contractors are

described in their tender as firm, in which case the receipts shall be signed in
the name of the firm by one of the partners, or by some other person having

authority to give effectual receipts for the firm.
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Any person who submits a tender shall fill up the usual printed form stating at
what percentage below or above the rates specified in Schedule ‘B’
(Memorandum showing items of work to be carried out ) he is willing to
undertake the work. Only one rate or such percentage of all the estimated
rates/scheduled rates shall be named. Tenders which propose any alteration
in the work specified in the said form of invitation to tender, or in the time
allowed for carrying out the work, or which contain any other conditions of any
sort will be liable to rejection. No printed form of tender shall include a tender
for more than one work, but if Contractor who wish to tender for two or more
works shall submit a separate tender for each. Tender shall have the name
and the number of work to which they refer written outside the envelope.

The Administrative Officer, WALMI, Chh.Sambhajinagar shall open
tenders as per e-tendering schedule and intimated the results through e-mail
. In the event of a tender being accepted, the contractor shall, for the purpose
of identification, sign copies of the specifications and other documents
mentioned in Rule 1.

In the event of tender being rejected, the divisional account officer
shall refund the amount of earnest money deposited by the contractor

online

The officer competent to dispose off the tender shall have the right of rejecting

all or any of the tenders without assigning any reason.
No receipt for any payment alleged to have been made by a contractor in

regard to any matter relating to this tender or the contract shall be valid and

binding on Government unless it is signed by the Administrative Officer.
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The memorandum of work to be tendered for and the schedule of materials to
be supplied by the Water And Land Management
Institute,Chh.Sambhajinagar and their rates shall be filled in and completed
by the office of the Administrative Officer, before the tender form is issued. If a
form issued to an intending tenderer has not been so filled in and completed
he shall request the said office to have this done before he completes and
delivers this tender.

All work shall be measured net by standard measure and according to the
rules and customs adopted by the Public Works Department and without
reference to any local custom.

Under no circumstances shall any contractor be entitled to claim enhanced
rates for any items in this contract.

Every registered contractor should produce along with his e-tender certificate
of Registration as approved contractor in the appropriate class and renewal
of such registration with date of expiry. (Copies to be attested by a Gazetted
Officer)

All corrections and additions or pasted slips should be initialed.

The measurements of work will be taken according to the usual methods in
use in the Public Works Department and no proposals to adopt alternative
methods will be accepted. The Administrative Officer's decision as to what
is “ the method in use in the Public Works Department " will be final.

The tendering contractor shall furnish a declaration along with the tender
showing all works for which he has already entered into contract and the
value of the work that remains to be executed in each case on the date of
submitting the tender. (with certificate from the head of the office

concerned).
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Every tenderer shall scan and furnish along with the tender, information
regarding the Income tax circle or ward of the district in which he is assessed

to income tax the reference to the number of the assessment year.

No foreign Exchange would be released be the department for the purchase
of plant and Machinery required for the Execution of the Work Contracted for.

The contractor will have to construct shed for storing controlled and valuable
materials brought by him at work site at contractors cost. The material will be
taken for use in the presence of the departmental person. No material will be

allowed to be removed from the site of work.

Successful tenderer will have to produce to the satisfaction of the accepting
authority a valid and current license issued in his favour under the provision
of Contract Labour (Regulation and Abolition) Act 1970 before starting work,
failing which acceptance of the tender will be liable for withdrawal and
earnest money will be forfeited to Government.

The contractor shall comply with the provision of the Apprentices Act 1961.
and the rules and orders issued there under from time to time. If he fails to
do so, his failure will be breach of contract and the WALMI, may in his
discretion cancel the contract. The contractor shall also be liable for any
pecuniary liability arising on account of any violation by him of the provisions
of the Act

Contractor No. of Corrections Admn. Officer
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TENDER FOR WORKS

I/We hereby tender for the execution, for the Government
of Maharashtra ( herein before and hereinafter referred to
as “Government” ) of the work specified in the under
written memorandum within the time specified in such
memorandum at that rate quoted by me at appropriate
place provided online in financial bid percent below/above
the estimated rates entered in Part-A of Schedule 'B'
(Memorandum showing items of work to be carried out)
and in accordance in all respects with the specifications,
designs, drawings, and instructions in writing referred to
in Rule - | hereof and in Clause 13 of the annexed
conditions of contract and agree that when materials for
the work are provided by the Government, such materials
and the rates to be paid for them shall be as provided in

Schedule 'A’ hereto.
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MEMORANDUM
1. (a) General Description:

(a) If several sub works REPAIRS AND RENOVATION TO TOILET BLOCKS
are included  they AT WALMI CAMPUS AT CHHATRAPATI
should detailed in a SAMBHAJINAGAR
separate list.

(b)  Estimated cost. Rs. ¥50,85,660.00

(¢c) The amount of earnest

money to be deposited (c) Earnest Money Rs. 51,000.00

shall be in accordance
with the provisions of
para 206 & 207 of
M.P.W, Mannual

(d)  Security Deposit.
(d) This deposit shall be

in accordance with i) Cash (not less than Rs. 51,000.00
paras 213 and 214 of the amount of earnest
M.P.W. Mannual. money.

ii) To be deducted from Rs. 51,000.00

(e) The percentage where no current bills.
security deposit is taken
will vary from 5 percent to

10 percent according to Total Rs.1,02,000.00
the requirement of the ’

case where securily deposit () porcantage if any to be deducted from bills
is taken see note to clause

so as to make up the total amount required
as security deposit by the time, the half the
work, as measured by the costs is done (2
% ) Two Percent.

I of condition of contract.

(f) Time allowed for the work from date of
(f) Give schedule where
necessary showing dates

by which the various items (06) Six Calendar Months (including
are to be completed.

written order to commence.

monsoon)
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I/We agree that this offer shall remain open for acceptance for a minimum
period of 60 days (Sixty) from the date fixed for opening the “same” means
envelope No.2 and thereafter until it is withdrawn by me/us by notice in writing
duly addressed to the authority opening the tenders and sent by registered
post A.D. or otherwise delivered at the office of such authority "Treasury
Challan No........ccccueeee.. anddate .................. of or Term Deposit Receipt
for a period of one year receipt NO ................... e in respect
of the sum of Rs. 51,000.00 ( Rs. Fifty One thousand Only) representing
the earnest money is herewith forwarded. The amount of earnest money shall
not bear interest and shall be liable to be forfeited to the Government should

I/'We fail to :

abide by the stipulation to keep the offer open for the period mentioned above
or

Sign and complete the contract documents as required by the Engineer and
furnish the security deposit as specified in item (d) of the memorandum
contained in paragraph (i) above within the limit laid down in clause (I) of
annexed General conditions of contract. The amount of earnest money may
be adjusted towards the security deposit or refunded to me / us if so desired
by me/us in writing, unless the same or any part thereof has been forfeited

as aforesaid.
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3. I/We have secured exemption from payment of goney after

executing the necessary bond in favour of the Go

General conditi
optional of ut of the amount deposited in lump
said bond an¥ deficiency out of any other money which are
due or payable t®

by the Government under any other contract or

transaction of any nature whatsoever or otherwise.

Should this tender be accepted I/We hereby agree to abide by and fulfill all
the terms and provisions of the conditions of contract annexed hereto so far
as applicable and in default there of to forfeit and pay to Government the

sums of money mentioned in the said conditions.
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before submission of
tender

(46)

Receipt No. ................ Dated ............. From the
Government  Treasury or Sub treasury at
CHH.SAMBHAJINAGAR in respect of the sum of
Rs.51,000/- is herewith forwarded presenting the earnest

money (a) the full value of which is to be absolutely
forfeited to Government should I/We not deposit the full
amount. of security deposit in the above memorandum, in
accordance with clause 1(A) of the said conditions,
otherwise the said sum of Rs.51,000/- Shall be refunded.

Contractor
AdAress
Datedthe  ..................... day of 2026.
WHABSES  § womssnaminiss s i s r iy

# Sig"a[ure O‘f W,'["ess AddreSS R e R R e R
to Contractor's Signature.

The above tender is here by accepted by me for and on behalf of the

Signature of the Officer
by whom accepted.

Contractor

Governor of Maharashtra.

Administrative Officer,
Water And Land Management Institute,

Chh.Sambhajinagar
Dated : day of 2026
No. of Corrections Admn. Officer
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Contractor
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CONDITIONS OF CONTRACT

Clause - 1: The person/persons whose tender may be accepted
(herein after called the contractor, which expression shall unless
excluded by or repugnant to the context include his heirs,
executors, administrators and assigns ) shall (A) within 10 days
(which may be extended by the Administrative Officer, concerned
up to One Month / two Months / three Months respectively If the
Administrative Officer, thinks fit to do so) of the receipt by him of the
notification of the acceptance of his tender deposit with the
Administrative Officer in cash or Government securities endorsed to
the Administrative Officer. (if deposited for more than 12 months) of
sum sufficient which will make up the full security deposit specified
in the tender or (B) (Permit Government at the time of making any
payment to him for work done under the contract to deduct such
sum as will amount to *Four percent of all moneys so payable such
deductions to be held by Government by way of security deposit).
Provided always that in the event of the contractor depositing a
lump sum by way of security deposit as contemplated at (A) above
then and in such case, if the sum so deposited shall not amount to
*Four percent of the total estimated cost of the work, it shall be
lawful for Government at the time of making any payment to the
contractor for work done under the contract to make up the full
amount of * Four percent by deducting a sufficient sum from every
such payment as last aforesaid until the full amount of the security

deposit is made up. All compensation or other sums of money
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payable by the contractor to the Government under the terms of his
contract may be deducted from, or paid by the sale of a sufficient
part of his security deposit or from the interest arising there from or
from any sums which may be due or may become due by
Government to the contractor under any other contract or
transaction of any nature on any account whatsoever and in the
event of his security deposit being reduced by reason of any such
deduction or sale as aforesaid, the contractor shall within ten days
thereafter make good in cash or Government securities endorsed
as aforesaid any sum or sums which may have been deducted from
or raised by sale of his security deposit or any part thereof. The
security deposit referred to when paid in cash may, at the cost of
the depositor, be converted into interest, bearing securities provided
that the depositor has expressly desired this in writing.

If the amount of the security deposit to be paid in a lump sum
within the period specified at (A) above is not paid, the
tender/contract already accepted shall be considered as cancelled
and legal steps taken against the contractor for recovery of the
amounts. The amount of security deposit lodged by a contractor
shall be refunded along with the payment of the final bill, if the date
up to which the contractor has agreed to maintain the work in good
order is over. If such date is not over, only 50% amount of security
deposit shall be refund along with the payment of the final bill. The
amount of security deposit retained by the Government shall be

released after expiry of period up to which the contractor has
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for delay

Contractor

(49)

agreed to maintain the work in good order is over. In the event of
the contractor failing or neglecting to complete rectification work
within the period up to which the contractor has agreed to maintain
the work in good order, then, subject to provisions of clauses 17
and 20 hereof the amount of Security Deposit retained by
Government shall be adjusted towards the excess cost incurred by
the department on rectification work.

The amount retained to wards defect liability period in pursuant to
Clause 20 shall not be in the form of Bank Guarantee

In case of tenders for which defect liability period is more than 2
years, 90% of the amount of Security Deposit shall be refunded
after 2 years from the date of completion of the work. The remaining
10% of the SD may be released after submission of the FDR/BG of
any nationalized bank of the equivalent amount (i.e 10% of SD)
which shall be valid upto one month after the defect liability period.

Clause-2:  The time allowed for carrying out the work as entered
in the tender shall be strictly observed by the contractor and shall
be reckoned from the date on which the order to commence work is
given to the contractor. The work shall through out the stipulated
period of the contract be proceeded with, with all due diligence and
the contractor shall pay as compensation an amount equal to one
percent or such smaller amount as the Administrative Officer,
(whose decision in writing shall be final) may decide, of the amount
of the estimated cost of the whole work as shown by the tenderer
for every day that the work remains uncommented, or unfinished
after the proper dates. And further to ensure good progress during
execution of the work, the contractor shall be bound, in all cases in
which the time allowed for any work exceeds one month to
complete.
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The Contractor should complete the work as per phase period given
below.

25 % of the work in 1/4 of the time

50 % of the work in 1/2 of the time

75 % of the work in 3/4 of the time

100 % of the work in full of the time

Full work i.e. 100 % will have to be completed in 06 (Six)
Months (including monsoon)

** Note : The quantity of the work to be done within a particular time
to be specified shall be fixed and inserted in the blank space kept
for the purpose by the Officer competent to accept the contracts
after taking into consideration the circumstances of each case and
abide by the programme of details process laid down by the

Administrative Officer.

The following proportion will usually be found suitable In 4,

V5, % of the time.

Reasonable progress of earth work 1/6 , 1/2, 3/4 of the total value of

the work to be done.

Reasonable progress of masonry 1/10 , 4/10, 8/10 of the total value

of the work to be done.
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Action when whole
of security deposit
is forfeited

Contractor

In the event of the contractor falling to comply with this
conditions he shall be liable to pay as compensation an amount
equal to one percent or such smaller amount as the Administrative
Officer, (whose decision in writing shall be final) may decide of the
said estimated cost of the whole work for every day that the due
quantity of work remains incomplete. Provided always that the total
amount of compensation to be paid under the provision of this
clause shall not exceed 10 percent of the estimated cost of the work

as shown in the tender.

The Administrative Officer Shall be Final Authority in this respect,
irrespective of the fact that the Tender is Accepted by the

Administrative Officer.

Clause-3: In any case in which under this any clause or clauses
of this contract the contractor shall have rendered himself liable to
pay compensation amounting to the whole of his security deposit
(whether paid in one sum or deducted by installments) or in the
case of abandonment of the work owing to serious illness or death
of the contractor or any other cause the Administrative Officer, on
behalf of the Governor of Maharashtra, shall have power to adopt
any of the following courses, as he may deem best suited to the

interests of Government.
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(52)

(@)  To rescind the contract (for which rescission notice in writing
to the contractor under the hand of Administrative Officer, shall be
conclusive evidence) and in that case the Security deposit of the
contractor shall stand forfeited and be absolutely at the disposal of
Government.

(b)  To carry out the work or any part of the work departmentally
debiting the contractor with the cost of the work, expenditure
incurred on tools and plant, and charges on additional supervisory
staff including the cost of work-charged establishment employed for
getting the unexecuted part of the work completed and crediting him
with the value of the work done departmentally in all respects in the
same manner and at the same rates as if it had been carried out by
the contractor under the terms of his contract. The certificate of the
Administrative Officer, as to the costs and other allied expenses, so
incurred and as to the value of the work so done departmentally
shall be final and conclusive against the contractor.

(c) To order that the work of contractor be measured up and to
take such part thereof as shall be unexecuted out of his hands, and
to give it to another contractor to complete, in which case all
expenses incurred on advertisement for fixing a new contracting
agency, additional supervisory staff including the cot of work
charged establishment and the cost of the work executed by the
new contract agency will be debited to the contractor and the value

of the work done or executed through the new contractor shall be
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credited to the contractor in all respects and in the same manner
and at the same rates as if it had been carried out by the contractor
under the terms of his contract. The certificate of the Administrative
Officer, as to all the cost of the work and other expenses incurred
as aforesaid for or in getting the unexecuted work done by the new
contractor and as to the value of the work so done shall be final and
conclusive against the contractor.

In case the contract shall be rescinded under clause (a)
above the contractor shall not be entitled to recover or be paid, any
sum for any work thereof actually performed by him under this
contract unless and until the Administrative Officer, shall have
certified in writing the performance of the such work and the amount
payable to him in respect thereof and he shall only be entitled to be
paid the amount so certified. In the event of either of the courses
referred to in clause (b) or (c) being adopted and the cost of the
work executed departmentally or through a new contractor and
other allied expenses exceeding the value of such work credited to
the contractors the amount of excess value shall be deducted from
any money due to the contractor, by Government under the contract
or otherwise. Howsoever, or from his security deposit or the sale
proceeds thereof provided, however, that the contractor shall have
no claim against Government even if the certified value of the work
done departmentally or through a new contractor exceeds the
certified cost of such work and allied expenses, provided always

that whichever of the three courses mentioned in clauses (a), (b) or
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Contractor

(34)

(c) is adopted by the Administrative Officer, the contractor shall
have on claim to compensation for any loss sustained by him by
reason of his having purchased or procured any materials, or
entered into any engagements, or made any advances on account
of or with a view to the execution of the work or the performance of

the contract.

Clause- 4. If the progress of any particular portion of the work is
unsatisfactory the Administrative Officer, shall not withstanding that
the general progress of the work is in accordance with the
conditions mentioned in clause 2, be entitled to take action under
clause 3 (b) after giving the contractor 10 days notice in writing. The

contractor will have no claim for compensation, for any loss

sustained by him owing to such action.

Clause -5 : In any case in which any of the powers conferred
upon the Administrative Officer, by clauses 3 and 4 thereof shall
have become exercisable and the same shall not have been
exercised the non-exercise thereof shall not constitute a waiver of
any of the conditions hereof and such power shall not withstanding
be exercisable in the event of any future case of default by the
contractor for which under any clause or clauses hereof he is
declared liable to pay compensation amounting to the whole of his
security deposit and liability of the contractor for past and future
In the event of the

compensation shall remain unaffected.

Administrative Officer, taking action under sub - clause (a) or (c) of
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clause 3, he may, if he so desires, take possession of all or any
tools and plant, materials and stores in or upon the works or the site
thereof or belonging to the contractor, or procured by him and
intended to be used for the execution of the work or any part
thereof, paying or allowing for the same in account at the contract
rates, or in the case of contract rates not being applicable at current
market rates to be certified by the Administrative Officer, whose
certificate there of shall be final. In the alternative, the
Administrative Officer, may, after giving notice in writing to the
contractor or his clerk of the work, foreman or other authorized
agent require him to remove such tools and plant, materials, or
stores from the premises within a time to be specified in such
notice, and in the event of the contractor failing to comply with any
such requisition, the Administrative Officer, may remove them at the
contractor's expense or sell them by auction or private sale on
account of the contractor and at his risk in all respects, and the
certificate of the Administrative Officer, as to the expenses of any
such removal and the amount of the proceeds and expenses of any

such sale shall be final and conclusive against the contractor.

Clause - 6 : If the contractor shall desire an extension of the time
for completion of work on the ground of his having been
unavoidably hindered in its execution or on any other ground he
shall apply in writing to the Administrative Officer, before the
expiration of the period stipulated in the tender or before the

expiration of 30 days from the date on which he was hindered as
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Final Certificate.

Contractor
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aforesaid or on which the cause for asking for extension occurred,
whichever is earlier and the Administrative Officer may, with prior
approval of the authority competent to accept the tender if in his
opinion, there were reasonable grounds for granting an extension,
grant such extension as he thinks necessary or proper, the decision

of the Administrative Officer in this matter shall be final.

Clause -7 : On the completion of the work the contractor shall be
furnished with a certificate by the Administrative Officer ( hereinafter
called the Engineer-in-charge) of such completion, but no such
certificate shall be given nor shall work be considered to be
complete until the contractor shall have removed from the premises
on which the work shall have been executed, all scaffolding, surplus
materials and rubbish, and shall have cleaned off, the dirt from all
wood work, doors, windows, walls, floor or other parts of any
building in or upon which the work has been executed, or of which
he may had possession for the purpose of executing the work, nor
until the work shall have been measured by the Engineer-in-charge
or where the measurements have been taken by his subordinates
until they have received approval of the Engineer-in-charge, the
said measurements being binding and conclusive against
contractor. If the contractor shall fail to comply with the
requirements of this clause as to the removal of scaffolding surplus
materials and rubbish and cleaning of dirt on or before the date
fixed for the completion of the work the Engineer-in-charge may at

the expenses of the contractor, remove such scaffolding, surplus
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materials and rubbish and dispose off the same as he thinks fit and
clean off such dirt as aforesaid and the contractor shall forthwith
pay the amount of all expenses so incurred, but shall have no claim
in respect of any such scaffolding or surplus materials as aforesaid

except for any sum actually realized by the sale thereof.

Clause - 8 : No payment shall be made for any work, estimated to
cost less than rupees one thousand till after the whole of work shall
have been completed and a certificate of completion given. But in
the case of works estimated to cost more than rupees one thousand
the contractor shall on submitting a monthly bill therefore be entitled
to receive payment proportionate to the part of the work then
approved and passed by the Engineer-in-charge, whose certificate
of such approval and passing of the sum so payable shall be final
and conclusive against the contractor. All such intermediate
payments shall be regarded as payments by way of advance
against the final payments only and not as payments for work
actually done and completed and shall not preclude the Engineer-
in-charge from requiring any bad, unsound imperfect or unskillful
work to be removed or taken away and reconstructed, or re-erected
nor shall any such payment be considered as an admission of the
due performance of the contract or any part thereof in any respect
or the occurring of any claim nor shall it conclude determine or
affect in any other way the powers of the Engineer-in-charge as to
the final settlement and adjustment of the accounts or otherwise, or

in any other way vary or affect the contract. The final bill shall be

No. of Corrections Admn. Officer



Payment at
reduced rates on
account of
items of work
not accepted as
completed

to be at

the discretion of
the Engineer in
charge.

Bill to be
submitted
monthly

Contractor

(58)

submitted by the contractor within one month of the date fixed for
the completion of the work, otherwise the Engineer -in- charge's
certificate of the measurements and of the total amount payable for

the work shall be final and binding on all parties.

Clause - 9: The rates for several items of works estimated to cost
more than . 1000/- agreed to within, shall be valid only when the
item concerned is accepted as having been completed fully in
accordance with the sanctioned specifications. In cases where the
items of work are not accepted as so completed the Engineer-in-
charge may make payment on account of such items at such
reduced rates as he may consider reasonable in the preparation of

final or on account bills.

Clause-10 A bill shall be submitted by the contractor each month
on or before the date fixed by the Engineer- in- charge for all work
executed in the previous month, and the Engineer-in-charge shall
take or cause to be taken the requisite measurement for the
purpose of having the same verified and the claim, so far as it is
admissible, shall be adjusted, if possible, within ten days form the
presentation of the bill. If the contractor does not submit the bill
within the time fixed as aforesaid, the Engineer-in-charge may
depute a subordinate to measure up the said work in the presence
of the contractor or his duly authorized agent whose counter

signature to the measurement list shall be sufficient warrant, and
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the Engineer-in-charge may prepare a bill from such list which shall

be binding on the contractor in all respects.

Claues-11: The contractor shall submit all bills on the printed
forms to be had on application at the office of the Engineer-in-
charge. The charges to be made in the bills shall always be entered
at the rates specified in the tender or in the case of any extra work
ordered in pursuance of these conditions, and not mentioned or
provided for in the tender at the rates hereinafter provided for such

work.

Clause-12: If the specification or estimate of the work provides
for the use of any special description of materials to be supplied
from the store of the Water And Land Management Institute store or
if it is required that the contractor shall use certain stores to be
provided by the Engineer -in-charge (such material and stores and
the prices to be charged therefore as hereinafter mentioned being
so far as practicable for the convenience of the contractor but not
so as in any way to control the meaning or effect of this contract
specified in the schedule or memorandum hereto annexed)the
contractor shall be supplied with such materials and stores as may
be required from time to time to be used by him for the purposes of
the contract only, and the value of the full quantity of the materials
and stores so supplied shall be set off or deducted from any sums
then due, or there after to become due to the contractor under the

contract, or otherwise, or from the security deposit or the proceeds
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of the sale there of, if the security deposit is held in Government
securities, the same or a sufficient portion their of shall in that case
be sold for the purpose. All materials supplied to the contractor shall
remain the absolute property of Government and shall on no
account be removed from the site of the work, and shall at all times
be open to inspection by the Engineer-in-charge. Any such
materials unused and in perfectly good condition at the time of
completion or determination of the contract shall be returned to the
Water And Land Management Institute store if the Engineer-in-
charge so requires by a notice in writing given under his hand but
the contractor shall not be entitled to return any such materials
except with consent of the Engineer-in-charge and he shall have no
claim for compensation on account of any such material supplied to
him as aforesaid but remaining unused by him or for any wastage in

or damage to any such materials.

Clause - 13 : The contractor shall execute the whole and every
part of the work in the most substantial and workman like manner,
and both as regards materials and every other respect in strict
accordance with specifications. The contractor shall also confirm
exactly, fully and faithfully to the designs drawings and instructions
in writing relating to the work signed by the Engineer-incharge and
lodged in his office and to which the contractor shall be entitled to
have access for the purpose of inspection at such office, or on the
site of the work during office hour. The contractor will be entitled to

receive three sets of contract drawings and working drawings as
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well as one certified copy of the accepted tender along with the
work order free of cost. Further copies of the contract drawings and
working drawings if required by him, shall be supplied at the rate of
X. 300/- per set of contract drawings and X. 150/- per working

drawings except where other wise specified.

Clause - 14 : The Engineer-in-charge shall have power to make
any alterations in or additions to the original specifications,
drawings, designs, and instructions that may appear to him to be
necessary or advisable during the progress of the work, and the
contractor shall be bound to carry out the work in accordance with
any instructions in this connections which may be given to him in
writing signed by the Engineer-in-charge and such alteration shall
not invalidate the contract, and any additional work which the
contractor may be directed to do in the manner above specified as
part of the work shall be carried out by the contractor on the same
conditions in all respects on which he agreed to do the main work,
and at the same rates as are specified in the tender for the main
work. And if the additional and altered work includes any class of
work for which no rate is specified in this contract, then the such
class of work shall be carried out at the rates entered in the
Schedule of rates of the Division or at the rates mutually agreed
upon between the Engineer-in-charge  and the contractor,

whichever, are lower.
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If the additional or altered work for which no rate is entered in the
schedule of Rates of the Division, is ordered to be carried out
before the rates are agreed upon then the contractor shall within
seven days of the date of receipt by him of the order to carry out the
work, inform the Engineer-in-charge of the rate which it is his
intention to charge for such class of work, and if the engineer in -
charge does not agree to this rate he shall by notice in writing be at
liberty to cancel his order to carry it out such class of work and
arrange to carry out in such manner as he may consider advisable,
provided always that if the contractor shall commence work or incur
any expenditure in regard thereto before the rates shall have been
determined as lastly herein before mentioned, then in such case he
shall only be entitled to be paid in respect of the work carried out or
expenditure incurred by him prior to date of the determination of the
rate as aforesaid according to such rate or rates as shall be fixed by
the Engineer-in-charge. In the event of a dispute, the decision of the

Administrative Officer, of the Circle will be final.

Where, however, the work is to be executed according to the
designs, drawings & specifications recommended by contractor and
accepted by the competent authority the alterations above referred
to shall be within the scope of such designs, drawings and

specifications appended to the tender.
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The time limit for the completion of the work shall be extended in
the proportion that the increase in its cost occasioned by alterations
or additions bears to the cost of the original contract work, and the
certificate of the Engineer-in-charge as to such proportion shall be

conclusive.

Clause -15 : (1) If at any time after the execution of the contract
documents, the Engineer shall for any reason what so ever (other
than default on the part of the contractor for which the Government
is entitled to rescind the contract) desires that whole or any part of
the work specified in the tender should be suspended for any period
or that the whole or part of the work should not be carried out, at all
he shall give to the contractor a notice in writing of such desire and
upon the receipt of such notice the contractor shall forthwith
suspend or stop the work wholly or in part as required, after having
due regard to the appropriate stage at which the work should be
stopped or suspended so as not to cause any damage or injury to
the work already done or endanger the safety thereof provide that
the decision of the Engineer as to the stage at which the work or
any part of it could be or could have been safely stopped or
suspended shall be final and conclusive against the contractor. The
contractor shall have no claim to any payment or compensation
whatsoever by reason of or in pursuance of any notice as aforesaid,
on account of any suspension, stoppage or curtailment except to

the extent specified hereinafter.
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(2) Where the total suspension of work ordered as aforesaid
continued for a continuous period exceeding 90 days, the contractor
shall be at liberty to withdraw from the contractual obligations under
the contract so far as it pertains to the unexecuted part of the work
by giving a 10 days prior notice in writing to the Engineer, within 30
days of the expiry of the said period of 90 days, of such intention
and requiring the engineer, to record the final measurements of
the work already done and to pay final bill. Upon giving such notice,
the contractor shall be deemed to have been discharged from his
obligation to complete the remaining unexecuted work under
his  contract. On receipt of such notice the Engineer shall
proceed to complete the measurement and make such payment as
may be finally due to the contractor within a period of 90 days from
the receipt of such notice in respect of the work already done by the
contractor. Such payment shall not in any manner prejudice the
right of the contractor to any further compensation under the

remaining provisions of this clause.

(3)  Where the Engineer requires the contractor to suspend the
work for a period in excess of 30 days at any time or 60 days in the
aggregate, the contractor shall be entitled to apply to the Engineer
within 30 days of the resumption of work after such suspension for
payment of compensation to the extent of pecuniary loss suffered
by him in respect of working machinery rendered idle on the site or

on account of his having, had to pay the salary or wages of labour
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engaged by him during the said period of suspension. Provided
always that the contractor shall not be entitled to any claim in
respect of any such working machinery, salary or wages for the first
30 days whether consecutive or in the aggregate of such
suspension or in respect of any suspension whatsoever occasioned
by unsatisfactory work or any other default on his part. The decision
of the Engineer in this regard shall be final and conclusive against
the contractor.

(4) In the event of —

() Any total stoppage of work on notice from the
Engineer under sub clause (1) in that behalf.

(i)  Withdrawal by the contractor from the contractual
obligation to complete the remaining unexecuted work
under sub-clause (2) on account of continued
suspension of work for a period exceeding 90 days.

Or

(i)  Curtailment in the quantity of item or items originally
tendered on account of any alteration, omission or
substitution in the specifications, drawings, designs, or
instructions under clause 14 (1)where such
curtailment exceeds 25 % in quantity and the value of
the quantity curtailed beyond 25 % at the rates for the
item specified in the tender is more than X. 5000/-.

It shall be open to the contractor, within 90 days from the service
of (i) the notice of stoppage of work or (ii) the notice of withdrawal
from the contractual obligations under the contract or on account of
the continued suspension of work or (iii) notice under clause 14,

resulting in such curtailment to produce to the Engineer satisfactory
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documentary evidence that he had purchased or agreed to
purchase materials for use in the contracted work, before receipt by
him of the notice of stoppage, suspension or curtailment and require
the Government to take over on payment such material at the rates
determined by the Engineer. Provided, however, such rates shall in
no case exceed the rates at which the same was acquired by the
contractor. The Government shall thereafter take over the material
so offered, provided the quantities offered, are not in excess of the
requirements of the unexecuted work as specified in the accepted
tender and are of quality and specifications approved by the

Engineer.

Clause - 15 (A) : The contractor shall not be entitled to claim any
compensation from Government for the loss suffered by him on
account of delay by Government in the supply of materials entered

in schedule 'A" where such delay is caused by

(i) Difficulties relating to the supply of railway wagons.
(i) Force majeure.
(i) Act of God.

(iv)  Act of enemies of the state or any other reasonable
cause beyond the control of Government.

In the case of such delay in the supply of materials Government
shall grant such extension of time for the completion of the works as
shall appear to the Administrative Officer, to be reasonable in

accordance with the circumstances of the case. The decision of the
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Administrative Officer, as to the extension of time shall be accepted

as final by the contractor.

Clause - 16 : Under no circumstances whatsoever shall the
contractor be entitled to any compensation from Government on
any account unless the contractor shall have submitted a claim in
writing to the Engineer - in - Charge within one month of the cause

of such claim occurring.

Clause - 17 : If any time before the security deposit or any part
thereof is refunded to the contractor it shall appear to the Engineer
in charge or his subordinate in charge of the work, that any work
has been executed with unsound imperfect or unskillful
workmanship or with materials of inferior quality, or that any
materials or articles provided by him for the execution of the work
are unsound or of a quality inferior to that contracted for or are
otherwise not in accordance with contract, it shall be lawful for the
Engineer in charge to intimate this face in writing to the contractor
and then not withstanding the fact that the work, materials or
articles complained of may have been inadvertently passed,
certified and paid for, the contractor shall be bound forthwith to
rectify or remove and reconstruct the work so specified in whole or
in part, as the case may require or if so required, shall remove the
materials or articles so specified and provide other proper and
suitable materials or articles at his own charge and cost, and in the

event of his failing to do so within a period to be specified by the
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Engineer-in-charge in the written intimation aforesaid, the contractor
shall be liable to pay compensation at the rate of 1 % on the amount
of the estimate for every day not exceeding 10 days during which
the failure so continues and in the case of any such failure the.
Engineer - in charge may rectify or remove, and re-execute the
work or remove and replace the materials or articles complained of
as the case may be at the risk and expense in all respects of the
contractor. Should the Engineer in charge consider that any such
inferior work or materials as described above may be accepted or
made use of it shall be within his discretion to accept the same at

such reduced rates as he may fix therefore.

Clause - 18 : All works under or in course of execution or executed
in pursuance of the contract shall at all times be open to the
inspection and supervision of the Engineer in charge and his
subordinates and the contractor shall at all time during the usual
working hours, and at all other times at which reasonable notice of
the intention of the Engineer in charge or his subordinate to visit the
work shall have been given to the contractor, either himself be
present to receive orders and instructions or have a responsible
agent duly authorized in writing, present for that purpose. Orders
given to the contractor's duly authorized agent shall be considered
to have the same force and effect as if they had been given to the

contractor himself.
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Clause - 19 : The contractor shall give not less than five days
notice in writing to the Engineer in charge or his subordinate in
charge of the work before covering up or otherwise placing beyond
the reach of measurements any work in order that the same may be
measured and correct dimensions thereof take before the same is
SO covered up or placed beyond the reach of measurement any
work without the consent in writing of the Engineer in charge or his
subordinate in charge of the work, and if any work shall be covered
up or placed beyond the reach of measurement without such notice
having been given or consent obtained the same shall be
uncovered at the contractor's expense and in default thereof no
payment or allowance shall be made for such work or for the

materials with which the same was executed

Clause - 20 : If during the period of 24 Months from the date of
completion as certified by the Engineer-in-charge pursuant to
clause 7 of the contract or 24 Months after commissioning the
work, whichever is earlier in the opinion of the Administrative
Officer, the said work is defective in any manner whatsoever, the
contractor shall forthwith on receipt of notice in that behalf from the
Administrative Officer, duly commence execution and completely
carry out at his cost in every respect all the work that may be
necessary for rectifying and setting right the defects specified
therein including dismantling and reconstruction of unsafe portion

strictly in accordance with and in the manner prescribed and under
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the supervision of the Administrative Officer,. In the event of the
contractor failing or neglecting to commence execution of the said
rectification work within the period prescribed thereof in the said
notice and / or to complete the same as aforesaid as required by
the said notice, the Administrative Officer, get the same executed
and carried out departmentally or by any other agency at the risk on
account and at the cost of the contractor.

The contractor shall forthwith on demand pay to the
Government the amount of such costs, charges and expenses
sustained or incurred by the Government of which the certificate of
the Administrative Officer, shall be final and binding on the
contractor. Such costs, charges and expenses shall be deemed to
be arrears of land revenue and in the event of the contractor failing
or neglecting to pay the same on demand as aforesaid without
prejudice to any other rights and remedies of the Government, the
same may be recovered from the contractor as arrears of land
revenue. The Government shall also be entitled to deduct the same
from any amount which may then be payable or which may
thereafter become payable by the Government to the contractor
either in respect of the said work or any other work whatsoever or

from the amount of security deposit retained by Government.
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Clause - 21 : The contractor shall supply at his own cost all material
(except such special materials, if any as may in accordance with the
contract, be supplied from the Water And Land Management
Institute's stores) plant, tools, appliances implements, ladders,
cordage, tackle scaffolding and temporary works which may require
for the proper execution of the work, whether in the original, altered
or substituted form and whether included in the specification or
other documents forming part of the contract or referred to in these
conditions or not and which may be necessary for the purpose of
satisfying or complying with the requirements of the Engineer in
charge as to any matter at to which under these conditions he is
entitled to require together with the carriage therefore to and from
the work. The contractor shall also supply without charge the
requisite number of persons with the means and materials
necessary for the purpose of setting out works and counting,
weighing and assisting in the measurement or examination at any
time and from time to time of the work or the materials. Failing
which the same may be provided by the Engineer-in-charge at the
expenses of the contractor and the expenses may be deducted
from any money due to the contractor under the contract or from his
security deposit or the proceeds of sale thereof, or of a sufficient
portion thereof. The contractor shall provide all necessary fencing
and lights required to protect the public from accident, and shall
also be bound to bear the expenses of defense of every suit, action

or other legal proceeding, that may be brought by any person for
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injury sustained owing to neglect of the above precautions, and to

pay any damages and costs which may be awarded in any such suit

action or proceedings to any such person, or which may with

consent of the contractor be paid for compromising any claim by

any such person.

Clause - 21 (A) : The contractor shall provide suitable scaffolds and

working platforms gangways and stairways and shall comply with

the following regulations in connection therewith.

(a)

(b)

Suitable scaffolds shall be provided for workmen for all works
that cannot be safely done from a ladder or by other means.
A scaffold shall not be constructed, taken down or

substantially altered except.

Under the supervision of a competent and responsible
person, and

As far as possible by competent workers possessing
adequate experience in this kind of work.

All scaffolds and appliances connected therewith and ladders

shall -
(i) be of sound material
(i) be of adequate strength having regard to the loads

and strains to which they will be subjected and

(i)  be maintained in proper condition.
Scaffolds shall be so constructed that no part thereof can be

displaced in consequence of normal use.
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Scaffolds shall not be over - loaded and so far as practicable
the load shall be evenly distributed .

Before installing lifting gear on scaffolds special precautions
shall be taken to ensure the strength and stability of the
scaffolds.

Scaffolds shall be periodically inspected by a competent
person.

Before allowing a scaffold to be use by his workmen the
contractor shall, whether the scaffold has been erected by
his workmen or not take steps to ensure that it complies fully
with the regulation here-in-specified.

Working platform, gangways, stairways shall

be so constructed that no part thereof can sag unduly or

unequally.

(ii) be so constructed and maintained having regard to
the prevailing conditions as to reduce as far as
practicable risks of persons tripping or slipping and

(i) be kept free from any unnecessary obstruction.

In the case of working platform, gangways , working places

and stairways at a height exceeding 3.00 Meters (to be

specified).

(i) Every working platform and every gangway shall be
closely boarded unless other adequate measures are

taken to ensure safety.

(i) Every working platform gangway, shall have adequate
width and
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(i)  Every working platform, gangway, working place and
stairway shall be suitable fenced.

Every opening in the floor of a building or in a working
platform shall except for the time and to the extent required
allow the excess persons or the transport or shifting of
material be provided with suitable means to prevent the fall
of persons or material.

When persons are employed on a roof where there is a
danger of falling from a height exceeding 3.00 Mts. suitable
precautions shall be taken to prevent the fall of persons or

material.

Suitable precautions shall be taken to prevent persons being
struck by articles which might fall from scaffolds or other

working places.

Safe means of access shall be provided to all working
platforms and other working places.
(0)  The contractor(s) will have to make payments to the

labourers as per minimum Wages Act.

Clause - 21 (B) : The contractor shall comply with the following regulations

as regards the Hoisting Appliances to be used by him.

Contractor

(a)

Hoisting machine and tackle including their attachments,

anchorage’'s and supports shall,
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be of good mechanical construction, sound material and

adequate strength and free from patent defect and

be kept in good repair and in good working order.

Every rope used in hoisting of lowering materials or as a
means of suspension shall be of suitable quality and
adequate strength and free from patent defect.

Hoisting machines and tackle shall be examined and
adequately tested after erection on the site and before use
and be re-examined in position at intervals to be prescribed
by the Government.

Every chain, ring, hook shackle, swivel and pulley block used
in hoisting or lowering material or as a means of suspension
shall be periodically examined.

Every crane driver or hoisting appliance operator shall be
properly qualified.
No person who is below the age of 21 years shall be in

control of any hoisting machine, including any scaffolding
which, or give signals to the operator.

In the case of every hoisting machine and of every chain,
ring, hook, shackle, swivel pulley block used in hoisting or
lowering or as a means of suspension, the safe working load

shall be ascertained by adequate means.
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Every hoisting machine and all gear referred to in preceding
regulation shall be plainly marked with the safe working load.
In the case of a hoisting machine having variable safe
working load each safe working load and the conditions
under which it is applicable shall be clearly indicated.

No part of any hoisting machine or of any gear referred to in
regulation (h) above shall be loaded beyond the safe working
load except for the purpose of testing.

Motors, gearing transmission, electric wiring and other
dangerous part or hoisting appliances shall be provided with
efficient safeguards.

Hoisting appliances shall be provided with such means as
will reduce to a minimum the risk of the accidental descent of
the load.

Adequate precautions shall be taken to reduce to a minimum
the risk of any part of a suspended load becoming

accidentally displaced.

Clause - 22 : The contractor shall not set fire to any standing

jungle, trees brushwood or grass without a written permit from the

Administrative Officer. When such permit is given and also in all

cases when destroying cut or dug up trees brushwood, grass etc.

by fire, the contractor shall take necessary measure to prevent such

fire spreading to or otherwise damaging surrounding property. The

contractor shall make his own arrangements for drinking water for

the labour employed by him.
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Clause - 23 : Compensation for all damages done intentionally or
unintentionally by contractor's labour whether in or beyond the limits
of Government property including any damage caused by the
spreading of fire mentioned in clause 22 shall be estimated by the
Engineer-in-charge or such other officer as he may appoint and the
estimates of the Engineer-in-charge subject to the decision of the
Administrative Officer on appeal shall be final and the contractor
shall be bound to pay the amount of the assessed compensation on
demand, failing which, the same will be recovered from the
contractor as damages in the manner prescribed in clause 1 or
deducted by the Engineer-in-charge from any sums that may be
due or become due from Government to the contractor under this
contract or otherwise.

The contractor shall bear the expenses of defending any action or
other legal proceeding that may be brought by any persons for
injury sustained by him owing to neglect of precautions to prevent
the spread of fire and he shall pay any damages and cost that may

be awarded by the court in consequence.

Clause - 24 : The employment of female labourers on works in
neighborhood of soldier's barracks should be avoided as far as

possible.

No. of Corrections Admn. Officer



Works on Sunday.

Work not to be

sublet, Contract
may be rescinded
and security
deposit  forfeited
Jor subletting it
without  approval

or for bribing a
public officer or if
contractor become
insolvent.

Contractor

(78)

Clause - 25 : No work shall be done on a Sunday without the

sanction in writhing of the Engineer-in-charge.

Clause - 26 : The contract shall not be assigned or sublet without
the written approval of the Engineer in charge. And if the contractor
shall assign or sublet his contract, or attempt so to do, or become
insolvent or commence any proceeding to get himself adjudicated
an insolvent or make any composition with his creditors, or attempt
so to do or if bribe, gratuity, gift, loan, perquisite, reward or
advantage pecuniary or otherwise, shall either directly or indirectly
be given, promised or offered by the contractor or any of his
servants or agents to any public officer or person in the employ
Government in any way relating to his office or employment, or if
any such officer or person shall become in any way directly or
indirectly interested in, the contract, the Engineer-in charge may
there upon by notice in writing rescind the contract, and the security
deposit of contractor shall thereupon stand forfeited and be
absolutely at the disposal of Government and the same
consequences shall ensure as if the contract had been rescinded
under Clause 3 hereof and in addition the contractor shall not be

entitled to recover or to be paid for any work there for actually

performed under the contract.
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Clause - 27 : All sums payable by a contract by way of
compensation under any of these conditions shall be considered as
a reasonable compensation to be applied to the use of Government
without reference to the actual loss or damage sustained, and

whether any damage has or has not been sustained.

Clause - 28 : In the case of tender by partners, any changes in the
constitution of a firm shall be forthwith notified by the contractor to

the Engineer in charge for his information.

Clause - 29 : All works to be executed under the contract shall be
executed under the direction and subject to the approval in all
respects of the Administrative Officer, of the circle, for the time
being, who shall be entitled to direct at what point or points and in
what manner they are to be commenced, and from time to time

carried on.

Clause - 30 : (1) Except where otherwise specified in the contract
and subject to be powers delegated to him by Government under
the code rules then in force, the decision or the Administrative
Officer, of the circle for the time being shall be final, conclusive and
binding on all parties to the contract upon all questions relating to
the meaning of the specifications, designs, drawings, and

instruction herein before mentioned and as to the quality of
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workmanship or materials used on the work, or as to any other
question claim, right matter, or things whatsoever, if any may arising
out of, or relating to the contracts, designs, drawing, specifications
estimates, instructions, orders, or other conditions or otherwise
concerning the works, or the execution, or failure to execute the
same, whether arising during the progress of the work or after the

completion or abandonment thereof.

(2) : The contractor may within 30 days of receipt by him of any
order passed by the Administrative Officer of the circle as aforesaid
appeal against it to the Administrative Officer concerned with the

contract, work or project provided that-

(@)  The accepted value of the contract exceeds

Z. 10 Lakhs (X. Ten Lakhs)
(b)  Amount of claim is not less than %.1.00 Lakh .

One Lakh)

(3) : If the contractor is not satisfied with the order passed by the
Administrative Officer as aforesaid, the contractor may within thirty
days of receipt by him of any such order, appeal against it to the
concerned Secretary, Water And Land Management Institute who if
convinced that prima facie the contractors claim rejected by
Administrative Officer is not frivolous and that there is some
substances in the claim of the contractor as would merit a detailed

examination and decision by the Standing Committee, shall put up
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to the Standing Committee at Government level for suitable

decisions.

Clause - 31 : The contractor shall obtain from the Water And Land
Management Institute Stores, all stores and articles of European or
American manufacture which may be required for the work or any
part thereof or in making up any articles required therefore or in
connection therewith unless he has obtained permission in writing
from the Engineer-in-charge to obtain such stores and articles
elsewhere. The value of such stores and articles as may be
supplied to the contractor by the Engineer-in-charge will be debited
to the contractor in his account at the rate shown in the Schedule, in
form-A attached to the contract and if they are not entered in the
said schedule, they shall be debited to him at cost price which for
the purpose of this contract shall include the cost of carriage and all
other expenses what so ever which shall have been incurred in

obtaining delivery of the same at the stores aforesaid.

Clause - 32 : When the estimate on which a tender is made includes
lump sums in respect of parts of the work the contractor shall be
entitled to payment in respect of items of works involved or the part of
the work in question at the same rates as are payable under this
contract for each item, or if the part of work in question is not in the
opinion of the Engineer-in-charge capable of measurement, the
Engineer-in-charge may at his discretion pay the lump sum amount

entered in the estimate, and the certificate in writing of the Engineer in
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charge shall be final and conclusive against the contractor with regard

to any sum or sums payable to him under the provision of this clause.

Clause - 33 : In the case of any class of work for which there is no
such specifications as is mentioned in rule 1 such work shall be
carried out in accordance with the divisional specifications, and in
the event of there being no Divisional specifications, and in the
event of there being no divisional specifications, then in such case
the work shall be carried out in all respects in accordance with the

instruction and requirements of the Engineer-in-charge.

Clause - 34 : The expression "Works" or "Work" where used in
these conditions, shall unless there be something in the subject or
context repugnant to such construction be constructed to mean the
work or works contracted to be executed under or in virtue of the
contract, whether temporary or permanent and whether original,

altered, substituted or additional.

Clause - 35 : The percentage referred to in Part —A of Schedule
“B” of the tender shall be deducted from / added to the gross

amount of the bill before deducting the value of any stock issued.

Clause - 36 : All quarry fees, royalties Octroi dues and ground rent
for stacking materials, if any should be paid by the Contractor .
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Clause - 37 : The contractor shall be responsible for and shall pay
compensation to his workmen payable under the Workmen's
Compensation Act 1923 (viii of 1923) (hereinafter called the said
act) for injuries caused to the workmen. If such compensation is
payable/paid by the Government as principal under subsection (i) of
section 12 of the said act on behalf of the contractor, it shall be
recoverable by Government from the contractor under subsection
(2) of the said section. Such compensation shall be recovered in the

manner laid down in clause 1 above.

Clause - 37 (A) : The contractor shall be responsible for and shall
pay the expenses of providing medical aid to any workmen who
may suffer a bodily injury as a result of an accident. If such
expenses are incurred by Government the same shall be
recoverable from the contractor forthwith and be deducted without
prejudice to any other remedy of Government from any amount due

or that may become due to the contractor.

Clause - 37 (B) : The contractor shall provide all necessary
personnel safety equipment and first aid apparatus available for the
use of the persons employed on the site, and shall maintain the
same in condition suitable for immediate use at any time and shall

comply with the following regulations in connection there with.
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The workers shall be required to use the equipment so provided by
the contractor and the contractor shall take adequate steps to

ensure proper use of the equipment by those concerned.

When work is carried on in proximity to any place where there is a
risk of drowning all necessary equipment shall be provided and kept
ready for use and all necessary steps shall be taken for the prompt

rescue of any person in danger.

Adequate provision shall be made for prompt first aid treatment of

all injuries likely to be sustained during the course of the work.

Clause - 37 (C) : The contractor shall duly comply with the
provisions of "The Apprentices Act 1961" (Il of 1961), the rules
made there under and the orders that may be issued from time to
time under the said Act and the said rules and on his failure or
neglect to do so, he shall be subject to all the liabilities and

penalties provided by the said Act and said Rules.”
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Clause - 38 :

Quantities in respect of the several items shown in the tender are

approximate and no revision in the tendered rate shall be permitted

in respect of any of the items so long as, subject to any special

provision contained in the specifications prescribing a different

percentages of permissible variation, the quantities of the items

does not exceed the tender quantity by more than 25% and so long

as the value of the excess quantity beyond this limit, at the rate of

the item specified in the tender, is not more than %.5,000/-

()

(M)

(ii)

(iii)

The contractor shall if ordered in writing by the Engineer so
to do, also carry out any quantities in excess of the limit
mentioned in sub clause (1) hereof on the same conditions
as and in accordance with the specifications in the tender
and at the rates

derived from the rates entered in the current schedule of
rates and in the absence of such rates

at the rate prevailing in the market, the said rates being
increased or decreased as the case may be by the
percentage which the total tendered amount bears to the
estimated cost of the work as put to tender, based upon the
schedule of rates applicable to the year in which the tenders
were invited (For the purpose of operation of this clause, this

cost shall be taken at arrived as per C.S.R 2021-22

Claims arising out of reduction in the tendered quantity of
any item beyond 25% will be Governed by the provision of

clause 15 only when the amount of such reduction beyond
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25 % at the rate of the item specified in the tender is more
than .5,000/- (This clause is not applicable to extra items)
(ivy  There is no change in the rate if the excess is more
than 25 percent of the tendered quantity. But the value
of the excess work at the tendered rates not exceed
Rs. 5,000/-.
(v) The quantities to be paid at the tendered rates shall
include :
a) Tendered quantity plus
b) 25% excess of tendered quantity or the excess
quantity of the value of Rs. 5,000/- at tendered rate

whichever is more.

Clause - 39 : The contractor shall employ any famine, convict or
other labour of a particular kind or class if ordered in working to do

so by the Engineer in charge.

Clause - 40 : No compensation shall be allowed for any delay caused
in the starting of the work on account of acquisition of land or in the
case of clearance works on account of any delay in according

sanction to estimates.

Clause - 41 : No compensation shall be allowed for any delay in
the execution of the work on account of water standing in borrow
pits or compartments. The rates are inclusive for hard or cracked
soil, excavation in mud, subsoil, water or water standing borrow
pits and no claim for an extra rates shall be entertained. unless

otherwise expressly specified.
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Clause - 42 : The contractor shall not enter upon or commence any

portion of work except with the written authority and instructions of

the Engineer in charge or of his subordinate in charge of the work.

Failing such authority the contractor shall have no claim to ask for

measurements of or payment for work.

Clause - 43 :

(i)

(ii)

(ii)

(iv)

No contractor shall employ any person who is under the age
of 18 years.

No contractor shall employ donkeys or other animals with
breaching of string or thin rope. The breaching must be at

least three inches wide and should be of tape (Newar)

No animal suffering from sores, lameness or emaciation or

which is immature shall be employed on the work.

The Engineer in charge of his Agent is authorized to remove
from the work any person or animal found working which
does not satisfy these conditions and no responsibility shall
be accepted by Government for any delay caused in the

completion of the work by such removal.
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The contractor shall pay fair and reasonable wages to the
workmen employed by him in the contract undertaken by
him. In the event of any dispute arising between the
contractor and his workmen on the grounds that the wages
paid are not fair and reasonable, the dispute shall be referred
without delay to the Administrative Officer who shall decide
the same. The decision of the Administrative Officer, shall
be conclusive and binding on the contractor but such
decision shall not in any way affect the conditions in the
contract regarding the payment to be made by Government

at the sanctioned tender rates.

Contractor shall provide drinking water facilities to the
workers. Similar amenities shall be provided to the workers

engaged on the large work in urban areas.

Contractor to take precaution against accidents which take
place on account of labour using loose garments while

working near machinery.

All facilities provided in the Contract Labour (Regulation and
Abolition Act 1971), the Maharashtra Contract Labour
Regulation and Abolition Rule 1971 should be provided.
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Clause - 44 : Payment to contractors shall be made through

N.E.F.T/RTGS

Clause - 45 : Any Contractor who does not accept these conditions

shall not be allowed to tender for works.

Clause - 46 : If Government declares a state of scarcity or famine
to exist in any village situated within 16 Kms of the work, the
contractor shall employ upon such parts of the work, as are suitable
for unskilled labour, any person certified to him by the
Administrative Officer, or by any person to whom the Administrative
Officer, may have delegated this duty in writing to be in need of
relief and shall be bound to pay to such person wages not below the
minimum which Government may be fixed in this behalf. Any
disputes which may arise in connection with the implementation of
this clause shall be decided by the Administrative Officer, whose

decision shall be final and binding on the contractor.

Clause - 47 : The price quoted by the contractor shall not in any
case exceed the control price, if any, fixed by Government or
reasonable price which it is permissible for him to charge a private
purchaser for the same class and description, the controlled price or
the price permissible under Hoarding and Profiteering Ordinance,
1943 as amended form time to time. If the price quoted exceeds the

controlled price or the price permissible under Hoarding and
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Profiteering Prevention Ordinance, the contractor will specifically
mention this fact in his tender along with the reasons for quoting
such higher prices. The purchaser at his discretion will in such case
exercises the right of revising the price at any stage so as to confirm
with the controlled price on the permissible under the Hoarding and
Profiteering Prevention Ordinance. This discretion will be exercised
without prejudice to any other action that may be taken against the

contractor.

Clause - 47 : (A) "The tendered rates are inclusive of all taxes,
rates and cesses and shall also be exclusive of the tax leviable in
respect of sale by transfer of property in goods involved in the
execution of a work contract under provision GST Act for the

purpose of levy of Tax

Clause - 48 : The rates to be quoted by the contractor must be
inclusive of all taxes except GST Tax. No extra payment on this

account will be made to the contractor.

Clause - 49: In case of materials that may remain surplus with the
contractor from those issued for the work contracted for, the date of
ascertainment of the materials being surplus will be taken as the
date of sale for the purpose of GST tax and the GST tax will be

recovered on such sale.
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Clause - 49 (A) : Contractor should note that the recovery at penal
rate of twice the issue rates will be effected if the contractors does
not return surplus material. GST tax and General Tax will be

recovered from them.

Clause - 50 : The contractor shall employ the unskilled labour to be
employed by him on the said work from locally available labours
and shall give preference to those persons enrolled under
Maharashtra Government Employment and Self Employment
Department's Scheme.

Provided, however that if the required number of unskilled labours
are not available locally, the contractor shall in the first instance
employ such number of persons as is available and thereafter may
with previous permission, in writing to the Administrative Officer-in
charge of the said work, obtain the rest of his requirement of

unskilled labour from out side the above scheme.

Clause -51:

The contractor shall pay the labourers skilled and unskilled
according to the wages prescribed by the Minimum Wages Act
1948 applicable to the area in which the work of the contractor is

located.
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Clause - 52 : All amounts whatsoever which the contractor is liable
to pay to the Government in connection with the execution of the
work including the amount payable in respect of :

(i) materials and or stores supplied / issued here under

by the Government to the contractor

(ii) hire charge in respect of heavy plant, machinery and
equipment given on hire by the Government to the
contractor for execution by him of the work and/or
on which advances have been given by the
Government to the contractor shall be deemed to
be Arrears of Land Revenue and the Government
may without prejudice to any other rights and
remedies of the Government recover the same from

the contractor as arrears of land revenue.

Clause - 53 : The contractor shall duly comply with all the
provisions of the contract Labour (Regulation and Abolition) Act
1970, 1971 (37 of 1970) and the Maharashtra Contract Labour
(Regulation and Abolition) Rules, 1971 as amended from time to
time and all other relevant status and statutory provision concerning
payment of wages particularly to workmen employed by the
contractor and working on the site of the work. In particular the
contractor shall pay wages to each worker employed by him on the

site of the work at the rates prescribed under the Maharashtra
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Contract Labour (Regulation and Abolition) Rules 1971. If the
contractor fails or neglects to pay wages at the said rates or makes
short payment and the Government makes such payment of wages
in full or part there of less paid by the contractor, as the case may
be, the amount so paid by the Government to such workers shall
be deemed to be arrears of land revenue and the Government shall
be entitled to recover the same as such from the contractor or
deduct the same from the amounts payable by the Government to
the contractor hereunder or from any other amount/s payable to him

by the Government

Clause-54 : The contractor shall engage apprentices such as brick
layer, carpenters, wireman, plumber as well as black-smith as
recommended by the State Apprenticeship Adviser Director of
Technical Education, Dhobi Talao, Mumbai-1 on the construction

work.

Clause -55:
CONDITIONS FOR MALARIA ERADICATION.

The anti malaria and other health measure shall be as directed by
the joint Director (Malaria and Filaria) of Health Services, Pune.
Contractor shall see that mosquitogenic conditions are not created

so as to keep vector population to the minimum level.
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Contractor shall carry out anti malaria measures in the area as per
guidelines prescribed under National Malaria Eradication program
and as directed by the Joint Director (M & F) of Health Services,
Pune.

In case of default in carrying out prescribed anti malaria measure
resulting increasing in malaria incidence contractor shall be liable
to pay to Government the amount spent by government on anti

malaria measures to control the situation in addition to fine.

RELATION WITH PUBLIC AUTHORITIES
The contractor shall make sufficient arrangement for draining away

the sullage water as well as water coming from the bathing and
washing places and shall dispose of this water in such a way as not
to cause any nuisance. He shall also keep premises clean by
employing sufficient number of sweepers. The contractor shall
comply with all rules regulation, by laws and direction given time to
time by any local or public authority in connection with this work and
shall pay fees or charges which are livable on him without any extra

cost to Government.
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Clause 56 — CONDITIONS RELATING TO INSURANCE OF
CONTRACT WORK.

The Contractor shall take out Insurance Policy / Policies (viz .
Contractor's All Risks Insurance Policy, Erection All Risks Insurance
Policy etc. as directed by the Directorate of Insurance) so as to vide
adequate insurance cover for execution of the awarded contract
work for total contract value and complete contract period
COMPULSORILY from the "Directorate of Insurance, Maharashtra
State, Mumbai" only. lts postal address for correspondence is " 264,
MHADA , First Floor, Opposite Kalanagar, Bandra (East), Mumbai
400 051. " ( Telephone No. 022 —26590403 / 26590690 and Fax
No. is 022-26592461 /26590403). Similarly all workmen's appointed
to complete the contract work are required to insure under
workmen's compensation Insurance Policy. Insurance Policy/
Policies taken out from any other company will not be accepted. If
any contractor has not taken out the Insurance Policy from the
Directorate of Insurance, Maharashtra State Mumbai or have
effected insurance with any Insurance Company, the same will not
be accepted and one percent (1%) of the tender amount or such
amount of premium calculated by the Government Insurance Fund
will be recovered directly from the amount payable to the Contractor
for the executed contract work and paid to the Directorate of
Insurance Fund, Maharashtra State, Mumbai. The Director of
Insurance reserves the right to distribute the risks of insurance
among the other insurers.

Clause 57 - Building and Other Construction Workers Welfare

Cess

As per Government of Maharashtra, Industry, Energy & Labour
Deptt. G.R. No. BLA 2009/Pra.Kra.108/Kamgar-7A, dt. 17/6/2010&
Water And Land Management Institute Circular No. BDG-
2010/Pra.kra.277/Building-2, dated 28/09/2010, Building and Other
Construction Workers Welfare Cess at one percent or at the rates
amended from time to time as intimated by the competent authority
under Building and Other Constructions Worker Welfare Act 1996
will be deducted from the Bill amount, whether measured Bill,
advance payment or Secured Advance.
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Clause-58

The Contractor shall produce the work insurance policy, the
same will be reimbursed to the contractor, If contractor fails
to produce the work insurance policy, Concerned
Administrative Officer shall draw the policy, the expenditure
incurred for drawing the policy shall be recovered from the
1st R.A. Bill of the contractor as penalty to the Contractor.

If completion period of work is Extended, then period of work
Insurance must be renewed/ extended as per requirement.

Mandatory Testing of Material and Penalty Clause

It is mandatory on the part of contractor to carry out all the
required tests of various construction materials as mentioned
in schedule "B" of the tender. If the contractor fails to submit
required test result of the various construction materials as
mentioned in the items of schedule "B", he will be liable to
deposit the amount at penal rate of five times of the amount
of particular test which he has not carried out. Contractor will
be informed by the Engineer-in-Charge through letter. On
receipt of letter, contractor will have to either deposit the said
amount or to carry out the required test within ten days. If he
again fails to carry out the required tests in stipulated time
limit, the said tests will be carried out by the department and
total expenditure incurred on the testing charges plus five
times amount of testing charges will be recovered from the
contractor's bill

As this recovery is only due to the negligence on the para of
contractor to carry out work as per Tender conditions and
Administrative Officer's decision will be final and binding
contractor it can not be challenged by the contractor by way
of Appeal, Arbitration or in the Court of Law
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SCHEDULE - A

Schedule showing (Approximately) the materials to be supplied from the Departmental store for work contracted to
be executed and preliminary and ancillary works and the rates at which they are to be charged for :

Particulars | Quantity | Unit Rates at which the material will be charged | Place of delivery/amount i

| to the contractor. I .

In figure In words |

|

Nil '

[

|

|

L | |
Note : 1) All materials are to be procured by Contractor at his own cost.

2) Conditions for materials to be brought by contractor are attached separately.
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ADDITIONAL GENERAL CONDITIONS AND SPECIFICATIONS

Note: These are to apply as additional specification and conditions unless
otherwise already provided for contradictorily elsewhere in this contract.

1. CONTRACTOR TO STUDY SITE CONDITIONS

The contractor shall be deemed to have carefully examined the work and site
conditions including labour, the general and the special conditions, specifications,
schedules and drawings and shall be deemed to have visited the site of work and to have
fully informed himself regarding the local conditions and carried out his own investigation
to arrive at the rates quoted in the e-tender system. In this regard, he will be given
necessary information to the best of the knowledge of Department but without any
guarantee about it. If he shall have any doubt as to the meaning of any portions of these
general conditions or the special conditions, or the scope of work or of the specifications
and drawings or any other matter concerning the contract, he shall in good time, before
submitting his tender, set forth the particulars thereof and submit them to the
Administrative Officer, WALMI,Chh.Sambhajinagar in writing order, that such doubts
may be clarified authoritatively before tendering. Once a tender is submitted by the e-
tendering system, the matter will be decided according to tender conditions in the absence

of such authentic pre-clarification.

2.A COMPETENCY OF TENDER
The Work will be awarded only to those contractors who are considered to be

substantially responsive bidders, capable of performing the class of work to be completed.
Before passing the final award any or all bidders may have to show that he has the
necessary experience, facilities, ability and financial resourced to execute the work in
satisfactory manner and also within the stipulated time.

2(B). The Bidder / Contractor Shall be liable solely for action under Indian Penal code
(IPC) for Submission of any false / fraudulent paper/information submitted in envelop No.1
of bid Document. The contractor shall also be liable solely for action under IPC for
submission of any false information, false bill of purchases supporting proof of purchase
proof of testing submitted by his staff, subletting company or by himself during and after
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contract period-till final bill. The undertaking for this effect shall be submitted in Annexure-

Il enclosed herewith.

2.

INDEMNITY:
The contractor shall indemnify the Government against all actions, suits, claims and

demands brought or made against it in respect of anything done or committed to be done

by the contractor in execution of or in connection with the work of this contract and against

any loss or damage to the Government in consequence of any action or suit being brought

against the Contractor for anything done or committed to be done in the execution of the

works of this contract.

DEFINATIONS:
Unless Excluded by or repugnant to the context.

The expression “Government” as used in the tender documents shall means the
WATER AND LAND MANAGEMENT INSTITUTE, CHH.SAMBHAJINAGAR.

The expression “Engineer” or "Engineer-in-charge" as used in the e-tender
papers shall mean the Administrative Officer, WALMI,Chh.Sambhajinagar /
Engineer Appointed by Administrative Officer, in charge of the work.

The expression “Contractor” used in the e-tender papers shall means the
successful tenderer i.e. the tenderer whose tender has been accepted, and who
has been authorized to proceed with the work.

The expression “Contract” as used in e-tender papers shall mean the deed of
contract together with or its original accompaniment and those later incorporated in

it by mutual consent between P.W. Department and contractor.

The expression “Plant” as used in the e-tender papers shall mean every
temporary and necessary means, necessary or considered necessary by the
Engineer to execute, construct, complete and maintain the works and used in,
altered, modified, substituted and additional works ordered in the time and in the

manner herein provided and all temporary materials and special and other articles
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of appliances of every sort, kind and description whatsoever intended or used

therefore.

"Drawing" shall mean the drawings referred to in the specifications and any
modifications of such drawings approved in writing by Engineer and such other
drawings as may from time to time be furnished or approved in writing by the
Engineer.

"Engineer’s representative” shall mean an assistant of the Engineer notified in
writing to the contractor by the Engineer.

"Provisional items" shall mean items for which approximate quantities have been

included in the tender documents.

The “Site” shall mean the lands and/or other places, on, under in or through which
the work is to be executed under the contract including any other lands or places
which may be allotted by Government or used for the purpose of contract,

The “work” shall mean the works to be executed in accordance with the contract
or part(s) thereof as the case may be and shall include all extra, additional, altered
or substituted works as required for performance of the contract.

The “Contract sum” shall mean the sum for which the tender is accepted.

The "Accepting Authority"” shall mean the officer competent to accept the tender.

The “Day” shall mean a day of 24 hours from midnight to midnight irrespective of
the number of hours worked in any day in that day.

“Temporary works” shall mean all temporary works of every kind required in or
about the execution, completion, or maintenance of the works.
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“Urgent works” shall mean any measure which, in the opinion of the Engineer-in-
charge, become necessary during the progress of the works to obviate any risk or
accident or failure or which become necessary for security of the work or the

persons working, thereon.

The expression “ Latest Valid Certificate " as used in the e-tender papers shall
mean certificate issued during the last financial year or certificate issued during the

current financial year of the tender opening as per e-tender system.

Where the context so requires, words importing the singular only also include the
plural and vise versa.

Heading and marginal notes, if any, to the general conditions shall not be
deemed to form part thereof or be taken into consideration in the interpretation or
construction thereof of the contract.

Wherever there is mention of "Schedule of Rates" or “DSR” shall mean as
"The Schedule of the rates of the P.W. Division in the jurisdiction of which the work
lies."

ERRORS, OMISSIONS AND DISCREPANCIES:

In case of errors omissions and /or disagreement between written and scaled
dimensions on the drawing or between drawings and specifications etc. the
following order of preference shall apply.

(i) Between actual scaled and written dimensions or descriptions on a drawing

the latter shall be adopted.

(ii) Between the written or shown description of dimensions in the drawings and
the corresponding one in the specifications, the latter shall apply.

(i)  Between the quantities shown in schedule of quantities and those arrived at
from the drawings, the latter shall be preferred

(iv) Between the written description of the items in the schedule of guantities and
the detailed description in the specifications of the same items. the latter

shall be adopted.
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In case of discrepancy between rate quoted in figures and words, the lowest of the
two will be considered for acceptance of the tender.

In all cases of omissions and /or doubts or discrepancies in the dimensions or
descriptions of any item or specification, reference shall be made to the
Administrative Officer, WALMI,Chh.Sambhajinagar whose elucidation,
elaboration or decision shall be considered as authentic. The contractor shall be
held responsible for any errors that may occur in the work through lack of such

reference and precaution.

The special provision in detailed specifications and wording of any item shall gain
precedence over corresponding contradictory provisions (if any ) in the standard
specification of Public Works Departments Hand Book where reference to such
specifications is given without reproducing the details in contract.

METHODLOGY OF CONSTRUCTION AND CONSTRUCTION EQUIPMENTS:
METHODLOGY OF CONSTRUCTION :

5.1 Construction Machinery / Equipments:

5.1.1 The methodology and equipments to be used on the project shall be
furnished by the Contractor to the Engineer-In-Charge well in advance of
commencement of work and approval of the Engineer-In-Charge obtained prior to
its adoption and use.

5.1.2 The Contractor shall give, a trial run of the equipment for establishing its
capability to achieve the laid down specifications and tolerance to the satisfaction of
the Engineer-in-Charge before commencement of work, if so desired by the
Engineer- In-Charge.

5.1.3 All equipments provided shall be of proven efficiency and shall be operated
and maintained at all times in the manner acceptable to the Engineer-In-Charge.

5.1.4 No equipment or personnel shall be removed from the site without permission
of the Engineer-In-Charge .
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The contractor shall fumish at least 15 days in advance, his program of
commencement of items of work, the details of actual methods that would be adopted
by the contractor for the execution of various items of work such as well sinking, cast-
in-situ superstructure for bridge work, Earth work, W.B.M., black toping items for road
works supported by necessary detailed drawing and sketches including those of the
plant and machinery that would be used, their locations arrangements for conveying
and handling materials etc. and obtain prior approval of the Engineer in charge well in
advance of starting of such items of work. The Engineer in charge reserves the right
to suggest modifications or make complete change in the method proposed by the
contractor, whether accepted previously or not at any stage of the work, to obtain the
desired accuracy, quality and progress of the work which shall be binding on the
contractor, and no claim on account of such change in method of execution will be
entertained by Government so long as specification of the item remain unaltered. The
sole responsibility for safety and adequacy of the methods adopted by the contractor,
will however rest on the contractor irrespective of any approval given by the
Engineer.

Abrasion Testing Machine for Tiles of standard make confirming to IS — 1237 & 1706
with suitable thickness measuring device to measure wear of the tile. It shall be

suitable for operation on 415 v/50 Hz, 3 phase AC supply.

WORKING METHODS:

Contractor shall submit, within times stipulated time by the Engineer, in writing the
details of actual methods that would be adopted by the contractor for the execution of
any item as required by Engineer, at each of the locations, supported by necessary
detailed drawings and sketches including those of the Plant and Machinery that
would be used, their locations, arrangement for conveying and handling materials
etc. And obtain prior approval of the Engineer-in-charge well in advance of starting of
such item of work The Engineer-in-charge reserves the right to suggest modifications
or make complete changes in the method proposed by the contractor, whether
accepted previously or not, at any stage of the work. to obtain the desired accuracy,
quantity and progress of the work which shall be binding on the contractor, and no
claim on account of such change in method of execution will be entertained by
Government so long as specifications of the item remain unaltered.
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PROGRESSIVE METHODOLOGY.
The work methodology as described above shall then be followed for next 200mts.
and thus progressively for entire length of road.

PROGRESS SCHEDULE:

7.1 The contractor shall furnish within the period stipulated in writing by theEngineer-in-

¥.2

7.3

charge, of the order to start the work, a progress schedule in quadruplicate indicating
the date of actual start, the monthly progress expected to be achieved and the
anticipated completion date of each major item of work to be done by him, also
indicating dates of procurement and setting up of materials, plant and machinery. The
schedule is to be such as is practicable of achievement towards the completion of the
whole work in the time limit, the particular items, if any, on the due dates specified in
the contract and shall have the approval of the Engineer-in-charge.No revised
schedule shall be operative without such acceptance in writing. The Engineer is
further empowered to ask for more detailed schedule or schedules say week by week
for any item, in case of urgency of work as will be directed by him and the contractor
shall supply the same as and when asked for.

The Contractor shall furnish sufficient plant, equipment and labour as may be
necessary to maintain the progress of schedule. The working and shift hour's
restricted to one shift a day for operations to be done under the Government
supervision shall be such as may be approved by the Engineer-in-charge. They shall
not be varied without the prior approval of the Engineer. Night work which requires
supervision shall not be permitted except when specifically allowed by Engineer each
time, if requested by the Contractor. The Contractor shall provide necessary lighting
arrangements etc. For night work as directed by Engineers without extra cost.

Further, the contractor shall submit the progress report of work in prescribed forms
and charts etc. At periodical intervals, as may be specified by the Engineer-incharge.
Schedule shall be in form of progress charts, forms, progress statement and/or
reports as may be approved by the Engineer.
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7.4 The contractor shall maintain proforma, charts, details regarding machinery,
equipment, labour, materials, personnel etc. As may be specified by the Engineer
and submit periodical returns thereof as may be specified by the Engineer-in-charge.

7.5 PRIORITIES OF WORKS TO BE EXECUTED:

Priorities for items to be executed shall be determined periodically keeping in
view of the final time limit allowed for the work and all the time schedule fixed for
intermediate stages of work.

7.6 Revised Programme of Work in case of slippage:

In case of slippage from the approved work programme at any stage, the
contractor shall furnish revised programme to make up slippage within the
stipulated time schedule and obtain the approval of the Engineer-in-charge to the

revised programme.

7.7 Action in case disproportionate progress:

In case of extremely poor progress of the work or any item at any stages of
work which in the opinion of the Engineer-In-Charge cannot be made good by the
Contractor considering his available resources, the Engineer-In-Charge will get it
accelerated to make up the lost time through any other agency, and recover the
additional cost incurred, If any, in getting the work done from the Contractor after
informing him about the action envisaged by him.

8. TREASURE-TROVE:

In the event of discovery by the contractor or his employees, during the
progress of the work of any treasure, fossils, minerals or any other articles of value
or interest, the contractor shall give immediate intimation thereof to the Engineer
and forthwith hand over to the Engineer such treasure or things which shall be the
property of Government.
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9. AGENT AND WORK ORDER BOOK:

The contractor shall himself manage the work or engage an authorized all
time agent on the work capable of managing and guiding the work and
understanding the specifications and contract conditions. A qualified and
experienced Engineer shall be provided by the contractor as his agent for technical
matters in case the Engineer-in- charge considers this as essential for the work and
so directs the contractor. He will take orders as will be given by the Administrative
Officer, or his representative and shall be responsible for carrying them out. This
agent shall not be changed without prior intimation of the Administrative Officer and
his representative on the work site. The contractor shall supply to the Engineer the
details of all supervisory and other staff employed by the contractor and notify
changes when made, and satisfy the Engineer regarding the quantity and
sufficiency of the staff thus employed. The Engineer in charge has the
unquestionable right to ask for changes in the quality and strength of contractor's
supervisory staff and to order removal from work of any of such staff. The
contractor shall comply with such orders and effect replacements to the satisfaction
of the Engineer in charge.

A work order book shall be maintained on site and it shall be the property of
Government and the contractor shall promptly sign orders gives therein by
Administrative Officer, or his representative and his superior officers, and comply
with them.

The compliance shall be reported by the contractor to the Engineer in good
time so that it can be checked. The blank work order book with machine numbered
pages will be provided by the Department free of charge for this purpose. The

contractor will be allowed to copy out instructions therein from time to time.

10. SETTING OUT:-
Setting out:

The Engineer-in-charge shall furnish the Contractor with only the four
corners of the work site and a level bench mark and the Contractor shall set out the
works and shall provide an efficient staff for the purpose and shall be solely
responsible for the accuracy of such setting out.
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The Contractor shall provide, fix and be responsible for the maintenance of
all stacks, templates, level marks, profiles and other similar things and shall take all
necessary precautions to prevent their removal or disturbance and shall be
responsible for the consequence of such removal or disturbance should the same
take place and for their efficient and timely reinstatement. The Contractor shall also
be responsible for the maintenance of all existing survey marks, boundary marks,
distance marks and centre line marks, either existing or supplied and fixed by the
Contractor. The work shall be set out to the satisfaction of the Engineer-in-charge.

The approval thereof or joining with the Contractor by the Engineer-in-charge
in setting out the work, shall not relieve the Contractor of any of his responsibilities.

Before beginning of the work, the Contractor shall at his own cost provide all
necessary reference and level posts, pegs, bamboos, flags, ranging rods, strings
and other material for proper lay out of the work in accordance with the scheme for
bearing marks acceptable to the Engineer-in-charge. The centre, longitudinal or
face lines and cross lines shall be marked by means of small masonry pillars. Each
pillar shall have distinct mark at the centre to enable the theodolite to be set over it.
No work shall be started until all these points are checked and approved by the
Engineer-in charge n writing but such approval shall not relieve the Contractor of
any of his responsibilities. The Contractor shall also provide all labour, material and
other facilities, as necessary, for the proper checking of layout and inspection of the

points of works under construction.

Pillars bearing geodetic marks located at the sites of units of works under
construction should be protected and fenced by the Contractor.
On completion of works, the Contractor must submit the geodetic documents

according to which the work was carried out.

AUTHORITIES OF THE ENGINEER IN CHARGE’'S REPRESENTATIVE:

The duties of the representative of the Engineer-in-charge are to watch and
supervise the work and test and examine any material to be used for workmanship
employed in connection with the works.

The Engineer-in-charge may from time to time, in writing delegate to his
representative any of the powers and authorities vested in the Engineer-in-charge
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and shall furnish to the contractor a copy of all such delegations of powers and
authorities. Any written instructions or approval given by the representative of the
Engineer-in-charge to the contractor within the terms of such delegations (but not
otherwise) shall bind the contractor and the department as though it had been given
by the Engineer-in-charge, provided always as follows.

Failure of the representative of the Engineer-in-charge to disapprove any work or
materials shall not prejudice the power of the Engineer-in-charge thereafter to
disapprove such work or materials and to order to putting down, removal or breaking
up thereof.

INITIAL MEASUREMENTS FOR RECORD

Where for proper measurement of the work, it is necessary to have an initial
set of levels or other measurements taken, the same as recorded in the authorized
field book or measurement book of Government by the Engineer or his authorized
representative will be signed by the contractor who will be entitled to have a true copy
of the same made at his cost. Any failure on the part of the contractor to get such
levels etc. Recorded before starting the work, will render him liable to accept the
decision of the Engineer as to the basis of taking measurements.

Like-wise the contractor will not cover any work which will render its
subsequent measurements difficult or impossible without first getting the same jointly
measured by himself; and the authorized representative of the Administrative Officer.
The record of such measurements on the Government side will be signed by the
Contractor and he will be entitled to have a true copy of the same made at his cost.

13 HANDING OVER OF WORK:-

All the work and materials before finally taken over by Government will be the entire
liability of the Contractor for guarding, maintaining and making good any damages of
any magnitude interim payments made for such work will not alter this position. The
handing over by the Contractor and taking over by the Administrative Officer or his
authorized representative will be always in writing, copies of which will go to the
Administrative Officer or his authorized representative and the contractor. It is,

however understood that before taking over such work, Government will not put it into
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regular use as distance from casual or incidental one, except as specially mentioned

elsewhere in this contact, or as mutually agreed to.

14. ASSISTANCE IN PROCURING PRIORITIES, PERMITS ETC. :-
The Engineer, on a written request by the contractor, will if in his opinion, the request

is reasonable and in the interest of work and its progress, assist the contractor in
Securing, the priorities for deliveries, transport permits for controlled materials etc.,
where such are needed. The Government, will not, however be responsible for the
non-availability of such facilities or delay in this behalf and no claims on account of
such failures or delays shall be allowed by the Government. The Contractor shall
have to make his own arrangement for machinery required for the work. Such
machinery conveniently available with the Department may be spared as the rules in
force on recovery of necessary Security Deposit and rent with Agreement in the
prescribed Signature of Contractor form. Such an Agreement shall be independent of
this contract and the supply of machinery shall not form a ground for any claim or

extension of time limit for this work.

15.2 SAMPLING OF MATERIALS
Samples provided to the Engineer or his representative for their retention is to be in
the labeled boxes suitable for storage. Materials or workmanship not corresponding
in character and quality with approved samples will be rejected by the Engineer or
his representative and shall be removed from the site as directed by the Engineer
at the Contractor's cost. Samples required for approval and testing must be
supplied well in advance by at least 48 hours to allow for testing and approval.
Delay to work arising from the late submission of sample will not be acceptable as a

reason for delay in the completion of work.

For all materials brought from outside, the cost of sampling, testing whether in India

or outside shall be borne by the contractor.

All materials to be used on work shall be got approved in advance from the
Engineer-in-charge and shall pass the test and or analysis required by him. which
will be as follows :-

a) As specified by the Indian Road Congress Standard Specification.
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b) Code of Practice for Road and Bridges.

c) B.1.S. specification (whichever and wherever applicable)

d) Such recognised specifications accepted to Engineer-in-charge or equivalent
hereto or in absence of such recognised specifications.

i) The Contractor shall set up Field Laboratory with necessary equipment for testing
of all materials / finished products, and get it checked and certified from the

Administrative Officer.

ii) Such requirement test and or analysis as may be specified by the Engineer-in-
charge in order of precedence given above.

i) The contractor shall at his risk and cost make all arrangement and/or shall
provide for all such facilities as the Engineer-in-charge may require for collecting
preparing required number of samples for tests or for analysis at such time and to
such places may be directed by the Engineer and bear all charges and cost of
testing. Such samples shall also be deposited with the Engineer-in charge.

iv) The contractor shall if and when required submit at his cost the samples of
materials to be tested or analysis and if, so directed shall not make use of or
incorporate in the work any materials represented by the samples until the required
tests or analysis have been made and the materials, finally accepted by the
Engineer- in-charge. Samples provided to the Engineer in charge for retention

purpose are to be in labeled boxes suitable for storage.

v) The contractor shall not be eligible for any claim or compensation at either
arising out of any delay in the work or due to any corrective measures required to
be taken on account of and as a result of testing of the materials.

vi) The contractor or his authorized representative will be allowed to remain present

in the department laboratory while testing samples furnish by him. However the
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results of all the tests carried out in the department laboratory in the presence or
absence of the contractor or his authorized representative will be binding on the
contractor.

vii) Cost of routine day-to-day quality control testing charges for tests required as
per specifications will be borne by the contractor by sending the same to the
concerned Government laboratories.

viii) Test shall be carried out at approved Government Laboratories or Government
institutions as directed by Engineer-in-charge and all testing charges shall be borne

by the Contractor.

ix) 15% of the rate shall be with held and shall be released only after the receipt of
the satisfactory test result wherever specified. Routine test shall mean testing of
aggregate for gradation, flakiness index, impact, value and binder content. All other
tests shall be carried out by the contractor at his own cost. However the cost of
testing of material as directed by Engineer-in-charge for approving a particular
material as laid down in para 15.2. (i) to (viii) will have to be borne by the

contractor.

x) The contractor shall at his own cost arrange to carry out the routine tests of
materials which are to be used on the work. The tests will have to be carried out

either in the field laboratory or in an approved laboratory.

xi) Testing of the material used for this work should be carried out as per the
provisions made in Government Circular No. Miscellaneous /2004/PC-1 08/NH-2,
dated 22/3/2005. Testing of material should be carried out as per frequency
stipulated by the Vigilance & Quality Control Circle. The contractor should carry out
25% testing of material out of the total material required as per the frequency from
the Departmental Laboratory of Public Works Department. The payment for testing
of material from the Departmental Laboratory should be borne by the Contractor.

xii) In case of materials procured by the contractor/testing as required by the codes

and specifications, the same shall be arranged by him at his own cost. Testing shall
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be done in the presence of an authorized representative of the Engineer-in-charge
at the nearest laboratory. If additional testing other than as required by specification
is ordered the testing charges shall be borne by the department if the test results
are satisfactory and by the contractor if the same are not satisfactory.

xiii) In case of materials supplied by the Government, if the contractor demands
certain testing, the charges thereof shall be paid by the contractor if the test results
are satisfactory and by the department if the same are not satisfactory.

15.3 The responsibility of assuring the quality of work shall be on the contractor
who shall take actions as stipulated in standard specification as per “Schedule C”

15.4 It shall be responsibility of the contractor to achieve quality of work as
stipulated in section 900 of MORTH Specification for Road and Bridge Work (2001)

CO-ORDINATION

When several agencies for different sub-works of the project are to work
simultaneously on the project site, there must be full co-ordination and co-operation
between different contractors to ensure timely completion of the whole project
smoothly. The scheduled dates for completion specified in each contract shall,
therefore, be strictly adhered to Each contractor may make his independent
arrangements for water, power, housing etc. if they so desire, on the other hand the
contractors are at liberty to come to mutual agreement in this behalf and make joint
arrangement with the approval of the Engineer. No single contractor shall take or
cause to be taken any steps or action that may cause disruption, discontent or
disturbance to work, labour or arrangements etc. of other contractors in the project
localities. Any action by any contractor which the Engineer in his unquestioned
discretion may consider as infringement of the above code would be considered as
a breach of the contract conditions and shall be dealt with accordingly.

In case of any dispute or disagreement between the contractors, the Engineer’s
decision regarding the co-ordination, co-operation and facilities to be provided by
any of the contractors shall be final and binding on the contractors concerned and
such a decision or decisions shall not vitiate any contract nor absolve the
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contractor(s) of his/their obligations under the contract nor form the grounds for any

claim or compensation.

17. PATENTED DEVICE
Whenever the contractor desires to use any designed devices, materials or process
covered by the letter of patent or copy right, the right for such use shall be secured
by suitable legal arrangement and agreement with patent owner and the copy of

their agreement shall be filed with the Engineer-in-charge if so desired by the letter.

18. PAYMENT
The contractor must understand clearly that the rates quoted are for completed
work and include all cost due to labour, scaffolding, plant, machinery, supervision,
power, royalties, taxes etc. and should also include all expenses to cover the cost
of height work as and when required and no claim for additional payment beyond
the prices or rates quoted will be entertained. The mode of measurement has been
indicated in the specifications. If there is any ambiguity or doubt in this respect, the
decision of Administrative Officer will be final.

19. SUPERVISION AND INSPECTION OF WORKS AND QUALITY CONTROL.:-

19.1 SUPERVISION :-
The Contractor shall either himself supervise the execution of the works or shall
appoint the competent agent approved by the Engineer-in-charge, to act on his
behalf. If in the opinion of the Engineer-in-charge, the Contractor has himself no
sufficient knowledge and experience of receiving instructions or cannot give his full
attention to the works, the Contractor shall at his own expenses employ as his
accredited agent & qualified Engineer approved by the Engineer-in-charge. Orders
given to the Contractor's agent shall be considered to have the force as if these had
been given to the Contractor himself. If the Contractor fails to appoint a suitable
agent as directed by the Engineer-in-charge, the Engineer-incharge shall have full
power to suspend the execution of the work until such date a suitable agent is
appointed and the Contractor shall be responsible for the delay so caused to the
works and the Contractor shall not be entitled for
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19.2 INSPECTION:-

The Contractor shall inform the Engineer-in-charge in writing -when any portion of
the work is ready for inspection giving him sufficient notice to enable him to inspect
the same without affecting the further progress of the work. The work shall not be
considered to have been completed in accordance with the terms of the contract
until the Engineer-in-charge shall have certified in writing to that effect. Approval of
materials or workmanship or approval of part of the work during the progress of
execution shall not bind the Engineer-in-charge or in any way affect him even to
reject the work which is alleged to be completed and to suspend the issue of his
certificate of completion until such alteration and modifications or reconstruction
have been effected at the cost of the Contractor as shall enable him to certify that
the work has been completed to his satisfaction.

The Contractor shall provide at his cost necessary ladders and such arrangements
as to provide necessary facilities and assistance for proper inspection of all parts of

the work at his own cost.

19.3 TEMPORARY QUARTERS:
) The contractor shall at his own expense maintain sufficient experienced
supervisory staff etc. Required for the work and shall make his own arrangement,
provide housing for them with all necessary arrangements, including fire preventive

measures etc. as directed by the Engineer-in- charge.

ii) The contractor shall provide, furnish, maintain and remove on completion of the
work, a suitable office on the work-site for the use of Administrative Officer's
representative. The covered area for office exclusive of varandha should not be
less than 24 Square Metre and height 3.0 meter It have Brick masonry walls and
asbestos or corrugated iron roof, paved floor should be 18" above ground level. He
should provide a basket type latrine, urinals and keep them clean, daily. The
contractor shall have provide Laboratory (with ref. books & I.S. codes) at site of size
6.0 m x 6.0m minimum and height 3.0 meter at work site. The office and Laboratory
structures shall be semi-permanent type. This will be supposed to be included in his

rates.
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19.4 SAFETY MEASURES AND AMENITIES:
While executing the work, necessary precautions regarding safety of labour,
supervisory staff, public and traffic users shall be taken by the agency according to
rules and regulations specified by the Government of India /Government of
Maharashtra and as directed by District Court, Chh.Sambhajinagar

1) The contractor shall take all necessary precautions for the safety of the workers
and preserving their health while working in such job as require special protection
and precautions. The following are some of the requirements listed, though no
exhaustive. The contractor shall also comply with the directions issued by the

Engineer in this behalf from time to time and at all times.

2) Labour License : It shall be obligatory on the part of the contractor to obtained
the necessary labour License from the labour Department within fortnight of issue

of work order.

3) Providing protective foot-wear to workers, in situations like mixing and placing of
mortar of concrete in quarries and places where the work is done under too much
of wet condition as also for movements over surfaces infected with Dyster growth

etc.

4) Providing protective headwear to workers, working in quarries etc. to protect

them against accidental fall of materials from above.
5) Taking such normal precautions like providing hand rails at the edges of the
floating platform or barges, not allowing nails or metal parts or useless timber to

spread around etc.

6) Supporting workmen with proper belts, ropes etc. when working on any masters,

cranes grabs, hoist, dredgers etc.

7) Taking necessary steps towards training the workers concerned in the use of
machinery before, they are allowed to handle it independently and taking all
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necessary precautions in and around the areas where machines, hoists and similar

units are working.

8) Providing adequate number of boats (of at all required for playing water) to

prevent overload and over-crowding.

9) Providing life belts to all men working in such situation from where they may
accidentally tell into the water, equipping the boats with adequate number of life
belts etc.

10) Avoiding bare live wires etc. As would electrocute workers.

11) Making all platforms, staging and temporary structures sufficiently strong so as
not to cause inconvenience and risk to the workmen and supervisory staff.

12) Providing sufficient first aid trained staff an equipment to be available quickly at
the work site to render immediate first aid treatment in case of accidents due to

suffocations, dropping and other injuries.

13) Take all necessary precautions with regard to use of divers.

14) Providing full length gum boots, leather hand gloves with fire proof pron to
cover the chest and back reaching upto knees and protective goggles or the eyes
to the labourers working with hot asphalt handling vibrator in cement concrete and
also where use of any or all these items is beneficial in the interest of health and

well being of the labours in the opinion of the Engineer.

20. EXPLOSIVES :-
The Contractor shall at his own expense construct and maintain proper magazines,
if such required for the storage of explosives for use in connection with the works,
and such magazine, being situated constructed and maintained in accordance with
the Government Rules applicable in that behalf. The contractor shall at his own
expenses obtain such Licenses as may be necessary for storage of explosives are

approved by the Engineer, the Government shall not be incurring any responsibility
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whatever in connection with storage and use of explosives on the size or any
accident or occurrence whatsoever in connection therewith, all operations in or for
which explosives are deployed being at the risk of the contractor and upon his sole
responsibility and the contractor here by gives to Government an absolute
indemnity in respect thereof.

21. DAMAGE BY FLOODS OR ACCIDENTS :-
The contractor shall take all precautions against damage by floods or like or from
accident etc. No compensation will be allowed to the Contractor on this account or
for correcting and repairing any such damage to the work during construction. The
contractor shall be liable to make good at his cost any plant or materials belonging
to the Government, lost or damaged by floods or from any other cause which is in
his charge.

22. RELATION WITH PUBLIC AUTHORITIES :-
The contractor shall comply with all rules, regulation, bye-laws and direction given
from time also by any local public authority in connection with this work and shall
himself pay fees or charges which are leviable on him without any extra to the
Department.

23 POLICE PROTECTION:
For the Special Protection of camp and the contractor's works, the department will
help the contractor as far as possible to arrange for such protection with the
concerned authorities if so required by the Contractor in writing. The full cost of
such protection shall be borne by the contractor.
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24 MEDICAL AND SANITARY ARRANGEMENTS TO BE PROVIDED FOR LABOUR
EMPLDYED ON THE CONSTRUCTION BY THE CONTRACTOR
a) The contractor shall provide an adequate supply of potable water for use of
labourers on work and in Camps.

b) The contractor shall construct trench or semi permanent latrines for the use of

the Labourers. Separate latrines shall be provided for men and women.

¢) The contractor shall build sufficient number of huts on a suitable plot of land for

use of the Labourers according to the following specifications :-

1. Huts of Bamboos and Grass may be constructed.

A good site not liable to submergence shall be selected on high ground remote
from jungle but well provided with trees, shall be chosen where it is available. The
neighborhood of tank, jungle, grass or woods should be particularly avoided.
Camps should not be established close to large cuttings of earth work. The lines of
huts shall have open spaces of at least ten meters between rows. When a good
natural site cannot be procured, particular attention should be given to the
drainage. There should be no overcrowding. Floor space at the rate of 30 Sq.ft. Per
head shall be provided. Care should be taken to see that the huts are kept clean
and in good order.

The Contractor must find his own land and if he wants Government land, he should
apply for it and pay assessment for it, if made available by Government.

The contractor shall construct a sufficient number of bathing places. Washing
places should also be provided for the purpose of washing clothes. The Contractor
shall make sufficient arrangements for draining away the surface and sewage water
as well as water from the bathing and washing places and shall dispose off this
waste water in such way as not to cause any nuisance.

The contractor shall engage a Medical officer with a traveling dispensary for a

Camp containing- 500 or more persons if there is no Government or other private
dispensary situated within 8 kilometers from the Camp. In case of emergency the
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contractor shall arrange at his cost for transport for quick medical help to his sick

worker.

The Contractor shall provide the necessary staff for effecting a satisfactory
drainage system and cleanliness of the camp to the satisfaction of the Engineer. At
least one sweeper per 200 persons should be engaged. The Assistant Director of
Public Health shall be consulted before opening a labour camp and his instruction
on matters such as water supply sanitary conveniences, the camp site

accommodation and food supply shall be followed by the Contractor.

2 . The contractor shall make arrangement for all anti-malaria measures to be
provided for the labour employed on the work. The anti-maleria measure shall be

provided as directed by the Assistant Director of Public Health.

25. QUARRIES :-
25.1 The quarrying operations shall be carried out by the Contractor with proper
equipment such as compressors. Jack-hammers, drill bits, explosives etc. and
sufficient number of workmen shall be employed so as to get the required out turn.

25.2 The Contractor shall carry out the works in the quarries in conformity with all
the rules and regulations already laid down or may be laid down from time to time
by Government. Any cost incurred by Government due to noncompliance of any
rules or regulations or due to damages by the contractor shall be the responsibility
of the Contractor. The Engineer- in-charge or his representative shall be given full
facilities by the Contractor for inspection at all times of the working of the quarry,
records maintained, the stocks of the explosives and detonators etc. so as to
enable him to check that the working records and storage are all in accordance with
the relevant rule. The Engineerin- charge or his representative shall at any time be
allowed to inspect the works, buildings, and equipment at the quarters.

25.3 The Contractor shall maintain at its own cost, the book registers etc. required

to be maintained under the relevant rules and regulations and as directed by the
Engineer-in-charge. These books shall be open for inspection at all times by the
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Engineer-in-charge or his representative and the Contractor shall furnish the copies

or extracts of books or register as and when required.

25.4 All quarrying operations shall be carried out by the Contractor in organized
and expeditious manner systematically and with proper planning. The Contractor
shall engage licensed blaster and adopt electric blasting and/or any other approved
method which would ensure complete safety to all the men engaged in the quarry
and its surroundings. The Contractor shall himself provide suitable magazines and
arrange to pre and store explosive etc. as required under the rules at his own cost.
The designs and the location of the magazine shall be got approved in advance
from the Chief Inspector of Explosives and the rules and regulations in this
connection as laid down by the Chief Inspector of Explosives from' time to time
shall be strictly adhered to by the Contractor. It is generally experienced that it
takes time to obtain the necessary license for blasting & license for storage of
material from the concerned authorities. The contractor must therefore take timely
advance action for procuring all such licenses so that the work progress may not be

hampered.

25.5 The approaches to the quarrying place from the existing public roads shall
have to be arranged by the Contractor at his own cost, and the approach shall be

maintained by the contractor at his own cost till the work is over.

25.6 The quarrying operations shall be carried out by the Contractor to the entire
satisfaction of the Engineer-in-charge and the development of the quarry shall be
made efficiently so as to avoid wastage of stones. Only such stones as are of the
required quality shall be used on the work. Any stone such is in the opinion of the
Engineer-in-charge, not in accordance with the specifications or of required quality
will be rejected at any time, at the quarry or at the site of work. The rejected stones
shall not be used on the work and such rejected materials shall be removed to the
place shown at the Contractor's cost.

25.7 Since all stones quarried from Government quarry (if made available) by the
contractor including the excavated over burden are the property of the Govt. no
stones or earth shall be supplied by the Contractor to any other agencies or works
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are allowed to be taken away for any other works. All such surplus quarried
materials not required for work under this contract shall be the property of the Govt.
And shall be handed over by the Contractor to Government free of cost at quarry
site duly heaped at the spots indicated by the Engineer-in charge. The contractor
will be entitled to the refund of royalty if any, paid by him for such quantity handed
over to Govt. for which necessary certificate will be issued by Administrative Officer
as per usual procedure, if however, the Government does not required such surplus
material the contractor may be allowed to dispose off or such surplus material
elsewhere with prior written permission of Engineer-in-charge. Leaving off a quarry
face or opening of a new quarry face shall be done only on the approval of the

Engineer-in-charge.

25.8 Quarrying permission will have to be directly obtained by the Contractor, from
the Collector of the District concerned for which purpose the department will render
necessary assistance. All quarry fees, royalty charges, octroi duties, ground rent for
staking material etc. and charges shall be paid directly to Revenue Department by
the contractor as per rules in force. If it is not paid by contractor the same will be
recovered from his bills.

25.9 The contractor will be permitted to erect at his own risk and cost at the quarry
site if suitable vacant space of Government area is available for the purpose, his
own structures for stores, offices etc. At places approved by the Engineer- in-
charge. On completion of the work the contractor shall remove all the structures

erected by him and restore the site to its original condition.
25.10 The Contractor shall not use any Sand in the quarry either for cultivation or

for any other purpose except that required for breaking or stacking or transporting
stones.
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27. PROCUREMENT OF MATERIALS:-
27.1 Where suitable and approved P.W. Department's quarries exist, the Contractor

or piece worker will be allowed if otherwise there is no objection to obtain the
materials to the extent required for the work from the quarry. He will be however,
liable to pay compensation. If any damage is caused to the quarry either
deliberately or through negligence or for wastage of materials by himself or his staff

or labour.

27.2 Where no suitable Government quarries exist or when the quantity of the
material required cannot be obtained from a P.W. Department quarry the
Contractor or pieceworker shall make his own arrangements to obtain the material
from existing or a new quarry in Government waste land, private land or land
belonging to other States or Talukas, etc. After opening the quarry but before
starting collection the quarry shall be got approved by the Engineer-in-charge or his
representatives. The Contractor or piece worker shall pay all royalty charges
compensation etc. No claims or responsibility on account of any of obstructions
caused to execution of the work by difficulties arising out of private owners of land
will be entertained.

27.3 The rates in the tender include all incidental charges such as opening of a new
quarry, opening out a new portion in an existing quarry, removing top soil and the
unsuitable material, dewatering a quarry, cost of blasting powder and fuse, lift, lead,
repairs to existing cart tracks, making new cart tracks, control charges,
Central/State Government or Municipal taxes, Local Boards, Cess, etc.

27.4 The rates in the tender are for the delivery of the approved material on road
side properly stacked at the places specified by the Engineer-in- charge and are
inclusive of conveyance charges in respect of the leads and lifts. No claims on
account of changes in lead will be entertained.

27.5 No material shall be removed from the land within the road boundary or from
the land touching it without the written permission of the Engineer- incharge of his
authorised agent. If any materials is un-authorised obtained from such places the

Contractor or piece worker shall have to make good the damages and pay such
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compensation, in addition as may be decided by the Administrative Officer and will
have to stop further collection.

27.6 Any material that falls on any P.W.D. Road from the cart etc. during
conveyance shall be immediately picked up and removed by the Contractor or
piece worker, failing which it will be got removed Departmentally at his cost. No
heap shall be left prior to checking even temporarily on the road surface or in any
way so as to cause any obstruction or danger to the traffic. The Contractor or the
piece worker shall be liable to pay for any claims of compensation etc. arising out of
any accident, etc. Any such materials causing obstruction or danger etc. will be got
removed Departmentally at his cost and no claims for any loss or damage to the
material, thus removed, will be entertained. The Contractor shall also be
responsible for the damage or accident etc. arising out of any material that falls on
the road or track, not in charge of the Department and shall attend to any complaint
which may be received otherwise authorised by Engineer in writing. Collection and
spreading shall not be carried out at the same time in one and the same mile or in

to adjoin in Km. except with the return permission of the Administrative Officer.

27.7 Unless otherwise directed, the materials shall be colected in the following
orders availability of space :-

1) Rubble (if included in tender)

2) Metal

3) Soft murum

4) Hard murum

Shall be stacked on the side opposite for petty repairs and shall be stacked on the
side opposite to metal for new layer. Where metal for two layers has to be stacked
as in the case of new roads, the metal for each layer shall be stacked on the
opposite sides of the road.

27.8 All road material shall be examined and measured before it is spread. The
labour for measurements (and check measurements where ever carried out) shall
be supplied by the contractor or place worker. Immediately after the measurements

are recorded the stacks shall be marked by the contractor or piece worker by who
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wash or otherwise as may be directed by the Administrative Officer to prevent from
any authorised tampering with the stacks. If the contractor or piece worker fails to
attend the measurements after receiving the notice from Sub-divisional officer or his
subordinate stating date and time of the intention to measure work, shall be
measured nevertheless and no complaint in this respect will be entertained later on.
If the contractor or piece worker fails to supply sufficient labour for the materials
required at the time of measurements or check measurements, after due notice has
been given to him, the expenses incurred on account of employing department

labour or material etc. shall be charged against his account.

27.9 No deduction will made for voids.

27.10 The materials shall not be Stacked in place where it is liable to be damaged
or lost due to traffic passing Over it, to be washed away by rain or floods, to be
buried under the landslides etc. or slip down an embankment or hill side etc. No
claims for any loss due to these and similar causes will be entertained.

27.11 Before stacking, the materials shall be free from all earth, rubbish vegetable
matter and other extraneous substance and in the case of metal, screened to
gauge, if so directed when ready. It shall be stacked entirely clear of the road way,
on ground which has been cleaned of vegetation and leveled. On high banks, ghat
roads etc. where it may not be practicable to stack it entirely clear of the roadway it
may be stacked with the permission of the Engineer-in-charge on terms in such a
way as to cause minimum danger and obstruction to the traffic or as may be

directed by him.

27.12 The size of the stacks for materials other than rubble shall be 3.00m x 1 .50m
x 0.80m or such other size as may be directed by the Engineer- in-charge and all
but one stack in 200 M. shall be of the same uniform size and shall be uniformly
distributed over whole lengths. One stack (at the end) in each 200 M may be of
length different from the rest in order to adjust total quantity to be required but its

width and height will be the same as those of the rest.
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27.13 The Sub Divisional Officer shall supply the Contractor with statement
showing furlong wise quantities that will be required and the order in which the
collection is to be done. No materials in excess of requirements in that furlong shall
be stacked. Any excess quantity shall be removed at the expenses of the
Contractor or piece worker to where it is required before the material in thatfurlong

is finally measured.

27.14 In slacking materials the deposition shall commence at the end of the KM
fastest from the quarry and be carried continuously to the other end (unless
otherwise directed by the Administrative Officer). Stacking in one 200 M shall be
completed before it is started in another, unless directed otherwise. in writing by the
Administrative Officer. Measurements of the materials stacked in a furlong will not

be recorded until the full quantity required has been stacked.

27.15 All the materials such as asphalt, cement, steel etc. shall be procured by the
contractor from approved Government Institutions or as directed by Engineer in
charge only. The materials shall be brought at the site of work well in advance by
the contractor. The contractor shall be responsible for all transportation and storage
of the materials at the site and shall bear all the related costs. The Engineer shall
be entitled at any time to inspect or reasonable assistance.( or such inspection as
may be required)

27.16 After receiving bitumen, the authorized challan / gate pass should be
obtained from the refinery mentioning the quantity of bitumen, rate of bitumen, date
of delivery etc. And it should be handed over to the department for each
consignment. Similarly the invoice of cement etc. shall be given to the authorised
representative of the Engineer in -charge immediately on procurement of the
materials.

27.17 The day to day record of the receipt / utility balance of material should be
kept by the contractor in the form of register for each material like asphalt, cement,
steel at plant site / site of work / store and the same will be checked by the
Engineer-in-charge or authorised Engineer at anytime. This register shall be signed
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daily by the contractor or his representative and representative of Engineer-in-
charge. The contractor shall submit periodically as well as on completion of work an
account of all materials used by him on the work to the Engineer-in-charge.

27.18 While transportation of bouzer, transport pass should be obtained from those
corporation / municipality through whose limits the bouzer is passed and should be
handed over to the authorised representative of the department.

27.19 The procurement of cement / steel etc. should be from authorized
manufacturing company / institutions and vouchers regarding purchase thereof
shall be submitted to the Engineer-in-charge. The material from any other source
other than the approved institutions shall not be allowed unless written permission
from the Administrative Officer is taken. In such cases certificate for test, quality
shall be produced by the contractor and samples of materials shall be tested from
any Government laboratory by the contractor at his cost and the test results be
supplied to the department. The materials not conforming to the required standard
shall be removed at once from the Site of work by the contractor at his own cost. All
the materials such as asphalt, cement etc. required for use In the work shall be
confirmed from the concerned 1000 of M.O.R.T.H. specifications. These materials
shall be used on work by the contractor only after the tests thereof are found
satisfactory. The responsibility of carrying out tests to the frequencies specified for
each material shall rest with the Contractor. The R.C.C. pipes required for the work
shall be procured from the Maharashtra Small Scale Industrial Development
Corporation only. The payment towards the item of providing and fixing NP2 / NP3 /
NP4 Pipes will be released only after the contractor submits the bills of MSSIDC to
authenticate that the pipes have been purchased from the MSSIDC. No payment
toward the item of providing and laying of pipe will be released in absence of the

submission of requisite documents.
27.20 Any consignment or part of consignment of cement which is dilapidated in

any way shall not be used In the works and shall be removed from the site by the

contractor without charge to the employer.
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27.21 Cement shall be transported and handed and stored on the site such a
manner as to avoid deterioration, contamination. Each consignment shall be stored
separately so that it may be readily identified and inspected. Cement shall be used

in the sequence in which it's delivered at site.

27.22 The contractor shall prepare and maintain proper records on the site in
respect of deliver, handling, storage and use of cement and these records shall be

made available for inspection by the Engineer at all times.

27.23 The contractor shall construct at his own cost shed / sheds as per directions
of the Engineer-in-charge for storing the material and providing double locking
arrangements. (one lock of department and other of the Contractor) Materials shall
be taken out from stores only in presence of authorised representative of the
Engineer-in-charge. The store shed constructed on site shall be removed on
completion of work. The contractor shall take all necessary steps to guard the
materials brought by him.

27.24 Cement to be used in the works shall be any of the following types with the
prior approval of the Engineer. Ordinary Portland cement conforming to IS 8 112
(latest edition) Ordinary / Portland cement conforming to !S 12269 (latest edition)
27.25 TMT FE-500 grade conforming to |.S. 1786 shall be used for reinforcement.

27.26 Bulk bitumen of IS grade VG-30 grade shall be used.

27.27 Asphalt VG-30 grade confirming to IS 8887 of 1995 shall be used for tack
coat.

27.28 The contractor shall make his own arrangement for the self custody of the

materials brought by him on the site of work.
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27.29 The charges for conveying of the material from the place of the purchase by
the contractor to the site of work and the actual spot of work shall be entirely borne
by the contractor, No claim on this account shall be entertained.

27.30 Register showing dispatch of bituminous load from the plant, vehicle No.,
time of dispatch, temperature at the time of dispatch etc. shall be kept in prescribed
form at hot mix plant site. Similarly register showing the time, temperature of the
mix at the site shall be kept the authorised representative of the contractor shall fill
both these registers. These shall be signed by the Contractor everyday in token of
acceptance The maintenance of these registers does not absolve the contractor of

his contractual obligation towards quality of the work.

27.31 The contractor should ensure that all safety precautions are observed by the
labours while handling the materials and precautions. For their labour at the cost of
the contractor and the contractor will bear all the expenses compensation etc. If any
incident occur to the labour etc. no claim in this regard what-so-ever shall be

entertained and the decision of the Department will be final and conclusive.

27.32 In case the materials become surplus owing to the change in the design of
the work after the materials are brought by the contractor, no claim in this regard
will be entertained and the contractor will be required to take away such materials

from the site.

27.33 The contractor should arrange for weighment of the bouzer if desired by the
Engineer in charge. The weighment shall be done in the presence of representative
of the department at the cost of the contractor.

27.34 The weight of the steel bars used on the work will be calculated on the basis
of standard weight per unit length vide IS. 1732. No wastage of steel will be
considered at all. Cut pieces of the steel irrespective of the length will be the
property of the contractor and no claim whatsoever in this regard shall be
entertained. The consignment of the steel brought by the contractor having weight
less than the standard weight per unit length of the bar as mentioned above will not
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be accepted. For this purpose random sample will be tested by the Administrative
Officer and the decision of the Administrative Officer shall be binding on the
contractor, if the steel received is over weight (more than standard weight per
running meter length) no extra payment will be made and no claim in this regard
whatsoever shall be entertained

27.35 No claims on account of cement or steel rods used for ancillary works on Site

of- work shall be entertained.

27.36 All the materials to be brought on site shall be brought only on working days

and in presence of an authorized representative of the Engineer-in -charge.

27.37 All the materials such as cement, mild steel, H.Y.S.D. Bars, TMT Bars etc.
required for execution of work shall be brought by the contractor at his own cost.

27.38 The contractor shall maintain the record of these materials (cement, steel
etc.) in the prescribed proforma and registers as directed by Engineer-incharge.
The sample of prescribed proforma is attached at the end. These registers shall be
signed by both the contractors and representative of the Engineer-in- charge.
These registers shall be made available for inspection, verification for the
Department as and when required. These registers shall be in the custody of
Department and shall be maintained by the Department.

27.39 The material required only for this work shall be kept in the go-down at site.
No material shall be shifted outside of the go-down site except for the work for

which this agreement is entered without prior approval of the Engineer-incharge.

27.40 The materials i.e. cement, steel etc. brought on the work site shall be
accompanied with necessary company/manufacturing firm's test certificates. In
addition these materials shall be tested as per frequency prescribed by the
Department and the cost of such testing shall be borne by the contractor. If the test
results are satisfactory, then and then only the material shall be allowed to be used
on the work. If the test results are not as per standards prescribed, these materials

shall be immediately removed from the work site at the contractor's cost. In case of
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cement, if so requested by the contractor in writing, material shall be allowed to be
used before receipt, of test results but this will be entirely at the risk and cost of the

contractor.

27.41 The contractor shall produce sufficient documentary evidence i.e. bill for the
purchase of materials brought on the work site at once if so required by the

department.

27.42 All these materials i.e. cement, steel etc. shall be protected from any

damages rains etc. by the contractors at his own cost.

27.43 The contractor will have to erect temporary shed of approved specifications
for storing of above materials at work site at contractor's cost having double locking
arrangements (By double lock it/'s meant that go-down shall always be locked by
two locks, one lock being owned and operated by contractor and other by Engineer-
in charge or his authorised representative) and the door shall be open able only

after both locks are opened.

27.44 It required, the weighment of cement bags | steel etc. brought by the
contractor shall be carried out at his own cost.

27.45 The contractor shall not use cement and other material for the item to be
executed outside the scope of this contract except for such ancillary small items as
are connected and absolutely necessary for this work as may be decided by the

Engineer-in-charge.

27.46 The Government shall not be responsible for the loss in cement and steel
during transit to work site. The cement brought by the contractor at the work site
store shall mean 50 Kilogram equivalent to 0.0347 cubic meter per bag by weight.
The rate quoted should correspond to this method of reckoning. In case of ordinary
| Controlled concrete, if cements found short, the shortage | shortages wilt be made

good by the contractor at his cost.
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27.47 Special Condition for B.T. work : In respect of Black Top Work, 15% (Fifteen
Percent) payment of Black Top in a particular Km. shall be retained till completion
of side berms / C.D. Works, 5" Km. stone, Km.stone, 200meter stone etc. in that
km. After completion of other items satisfactorily, the withheld payment will be
released finally.

27.48 For Grade —| /Grade-Il / Grade —Ill / WBM and for BUSG work metal shall be
supplied at site only after screening it on “mechanical vibratory screening unit”. The
special “mechanical vibratory screening unit” arrangement shall consist of main
input hopper to receive raw metal, conveyor belt to transport it to the “mechanical
vibratory screening unit”. The “mechanical vibratory screening unit” shall have
required number of trays, sieves/decks as directed by the Engineering in charge.
The output of “mechanical vibratory screening unit” shall be conveyed to “storage
Unit” where metal of different sizes, shall be stored separately. Metal so supplied
shall undergo all the tests as per the specifications. As a input to the main input
hopper, contractor may use hand broken metal or output of primary crusher / cone
crusher of size or equivalent to not less than 24“x18” The metal so supplied from
the “mechanical Vibratory screening unit” at site shall not exempt the contractor

from carrying out tests as specified in the specifications.

28. MISCELLANEOUS:-

28.1 Rate shall be inclusive of Sales Tax, General Tax and other taxes etc.

28.2 For providing electric wiring or water lines etc. recesses shall be provided if
necessary, through walls, slabs, beams etc. and later on refilled up with bricks or

stone chipping, cement mortar without any extra cost.

28.3 In case it becomes necessary for the due fulfillment of contract for the
Contractor to occupy land outside the Dept. Limits, the Contractor will have to make
his own arrangements with the land owners and to pay such rents if any are
payable as mutually agreed between them.
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The Department will afford the Contractor all the reasonable assistance to enable
him to obtain Govt. Land for Such purpose on usual terms and conditions as per
rules of Government.

28.4 The special provision in detailed specifications or wording of any item shall
gain precedence over corresponding contradictory provision (if any) in the standard
specifications or P.W.D. Hand book where reference to such specifications is given

without reproducing the details in contract.

28.5 Suitable separating Barricades and enclosures shall be provided to separate
material brought by contractor and material issued by Government to contractor

under Sehedule—A" Same applies for the material obtained from different sources
of supply.

28.6 It is presumed that the Contractor has gone carefully through the Standard
Specifications of P.W.D. Hand Books and the Schedule of Rate of the Division and
studied the site condition before arriving at rates quoted by him. Decision of the
Engineer-in-charge shall .be final as regards interpretation of specifications.

28.7 The stocking a storage of construction material at site shall be in such a
manner as to prevent deterioration or intrusion of foreign matter and to ensure the
preservation of their quality, properties and fitness of the work. Suitable precautions
shall be taken by the Contractor to protect, the material against atmospheric
actions, fire and other hazards. The materials likely to be carried away by wind shall
be stored in suitable stores or with suitable barricades and where there is likely
hood of subsidence of soil, such heavy materials shall be stored on approved
platform.

28.8 For Road and Bridge works, the contractor shall in addition to the

specifications cited here, comply with requirements of relevant |.R.C. Code of
Practice.
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28.9 The Contractor shall be responsible for making good the damages done to the
existing property during construction by his men.

28.10 If it is found necessary from safety point of view to test any part of the
structure, the test shall be carried out by the Contractor with the help of the
Department at his own cost.

28.11 The contractor shall provide, maintain, furnish and remove on completion,
temporary shed for office on work site for the use of Administrative Officer's
representative.

28.12 Defective work is liable to be rejected at any stage. The contractor, on no
account can refuse to rectify the defects merely on reasons that further work has
been carried out No extra payment shall be made for rectification.

28.13 General directions or detailed description of work, materials and items
coverage of rates given in the specification are not necessarily repeated in the Bill
of Quantities. Reference is however, drawn to the appropriate section clause(s) of

the General Specifications in accordance with which the work is to be carried out.

28.14 In the absence of specific directions to the contractor, the rates and prices
inserted in the items are to be considered as the full inclusive rates and prices for
the finished work described there under and are to cover all labour materials,
wastage, temporary work, plant, overhead charges and profits, as well as the
general liabilities, obligations and risks arising out of the General conditions of
contract.

28.15 All measurements will made in accordance with the methods indicated in the
specification, and specification read in conjunction with the General Conditions of
Contract.

28.16 The details shown on drawings and all other information pertaining to the
work shall be treated and provisional only and are liable to variation as found
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necessary while preparing working drawing which will be supplied by the
Government during execution. The contractor shall not, on account of such
variation be entitled to any increase over the ones quoted in the tender which are

on quantity basis.

28.17 The recoveries if any from contractor will be effected as arrears of land
revenue through the Collector of the District.

28.18 Protection of underground telephone cable and aerial telephone wires and
poles, transmission towers, electrical cables, and water supplying lines. It will
therefore be the responsibility of the contractor to protect then carefully all such
cases should be brought to the notice of the Engineer-in-charge by the contractor
and also the concerned department, any damage what so ever done to these
cables and pipe lines by the contractor shall be made good by him at his cost.

28.19 Public Utilities:

Action in respect of public utilities will be taken by the Contractor as envisaged in
Clause 110 of Ministry’s Specifications for Road and Bridge work (5 Revision,
2013).

29. PAYMENTS AND MEASUREMENTS :-

29.1 PAYMENT:

The contractor must understand clearly that the rates quoted in Part-A of
Schedule “B” are for completed work and include all costs due to labour,
scaffolding, plant, machinery, supervision, power, Royalties, octroi, taxes etc. And
should also include all expenses to cover the cost of night work if and when
required and no claim for additional payment beyond the prices or rates quoted will
be entertained. The mode of measurements has been indicated in the specification
and in the schedule of payments, if there is any ambiguity or doubt in this respect

the decision of Administrative Officer will be final.
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29.2 Two payments in a month will be granted by the Engineer-in-charge for
construction of Bridge, if the progress is satisfactory, and shall be made as per,
accepted payment schedule.

29.3 Ground levels will be taken by the usual method and by Departmental staff in
presence of contractor's representative. Required labour etc. for this shall be
supplied by the contractor, in case of slushy portion, the ground levels shall be
taken by erecting the leveling staff on wooden plank ( 0.5 x 0.5metre, 2.5 cm. thick)
without claiming extra for cost of plank or by any other mutually agreed method.
29.4 Contractor can have copies of the measurements and of the bills paid to him
at his own cost and his own responsibility.

30. MAINTENANCE :
The contractor shall maintain work for a period of as mentioned in Clause 20 of
B-1 Agreement without any extra cost of Government irrespective of the designs,
standards and specifications etc. 5 % amount of the total work done shall be
withheld from running account bills as maintenance charge for maintaining and
keeping the work in good condition. This 5 % amount with held towards maintaining
and keeping the work in good condition shall be allowed to be replaced with other
recognized form of interest bearing Government securities at intermediate stage. If
so desired in writing. These maintenance charges shall be in addition to security

deposit or bank guarantee of scheduled bank.

On completion of the work in all respect necessary certificates will be
issued by the concerned Administrative Officer and the defect liability period will be

counted from the date of issue of certificate.

During defect liability period contractor is supposed to detect the defect or damages
in the completed work. These defects and damages should be rectified within
period specified in the notice of defect. If contractor fails to defects or carry out the
repairs to such defects Engineer in charge will inform in writing about these defects

and rectifications will be carried out at contractors risk and cost.
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All damage during execution shall be made good by the contractor at his cost. He
will be responsible for any damages to the road surface including B.T. surface in
rainy seasons and during construction and maintenance period no separate

payment will be made restoring damages.

Defective work is liable to be rejected at any stage. The contractor on no account
can refuse to rectify the defects merely no reasons that further work has been

carried out. No extra payment shall be made for such rectification.

In case of damages type failure will be investigated by Engineer in charge and
repairs to the defective portion will be suggested accordingly. If contractor fails to
rectify such damages within the period specified in the instruction of Engineer in
charge then heavy penalty will be imposed and damaged work will be rectified at
contractors risk and cost.

31. FINAL BILL:
31.1 The contractor should submit final bill within one month after completion of the

work and the same will be paid within 5 months if it is in order. Disputed items and

claims, if any shall be excluded from the bill and settled separately later on.

31.2 Bills for extra work or for any claim shall be paid separately apart from the
interim bills for the main work. The payment of bills for the main work shall not be
withheld for want of decision on the extras or claims not covered in the stipulations
of the contact.

31.3 Claims for extra work shall be registered within 30 days of occurrence of the
event. However, bills for these claims including supporting data, details may be

submitted subsequently at his own cost.

32. PRELIMINARY ARRANGEMENTS: -
32.1 The Contractor if necessary construct temporary roads and maintain these in

proper condition till the completion of the work at his own cost. If necessary, he
shall also, at his own expenses make necessary arrangements for acquisition of

land required by him in connection with the execution of the work.
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32.2 The contractor shall have to makes at his own cost all preliminary
arrangements for labour, water electricity and materials etc. immediately after
getting the work order. No claim for any extra payment or application for extension
of time on the grounds of difficulty in connection with the above matter, will be
entertained,

32.3 The contractor shall at his own expenses, engage watchmen for guarding the
materials and plant and machinery and the work during-day and night against any
pilferage of damages and also for prohibiting trespassers or damage to them.

32.4 The contractor shall have to make his own arrangement for water required for

any purpose on the work.

33. INSPECTION:-
33.1 The contractor shall inform the Engineer-in-charge in writing when any portion

of the work is ready for inspection giving him sufficient notice to enable him to
inspection to inspect the same without affecting the further progress of the work.
The work shall not be considered to have been completed in accordance with the
terms of the contract until the Engineer-in-charge shall have certified in writing to
that effect. No approval of materials or workmanship or approval of part of the work
during the progress of execution shall bind the Engineer-in-charge or in any way
affect him even to reject the work which is alleged to be completed and to suspend
the issue of his certificate of completion until such alterations and modifications or
reconstruction have been effected at the cost of the contractor as shall enable him

to certify that the work has been completed to his satisfaction.

33.2 The contractor shall provide at his cost necessary ladders and such
arrangements as to provide necessary facilites and assistance for proper

inspection of all parts of the work at his own cost.

33.3 The contractor after completion of work shall have to clean the site, of all
debris and remove all unused materials other than those supplied by the
Department and all plant and machinery, equipment, tools etc. belonging to him
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within one month from the date of completion of the work, or otherwise the same
shall be removed by the Department at his cost and the contractor shall not be
entitled for payment of any compensation for the same.

34. ACCIDENT :-

In the event of an accident involving serious injuries or damages to human life or

death of any of his employees and or labourers or tress passers, the same will be
reported within 24 hours of the occurrence to the Administrative Officer and the

Commissioner of workmen's compensation.

35. PLANT:-

All constructional plant, provided by the contractor shall when brought on to the site
be deemed to be exclusively intended for the construction of this work and the
contractor shall not remove the same or any part thereof (Say for the purpose of
moving it from one part of the site to another or the repairs etc.) without the consent
in writing of the Engineer-in-charge which shall not be unreasonably with-held. The
concreting shall be done by the ready mix batch type concrete mixer diesel or
electrically operated with a minimum size of 200 litres with automatic water
measuring system and integral weigher ( Hydraulic or pneumatic type one). This
RMC Plant may be of portable type.

36. EXCEPTED RISKS :-
36.1 The contractor shall be under no liability whatsoever by way indemnity or

otherwise for or in respect of destruction of-or damage to the works (save work
condemned under the provisions of specifications and conditions of this tender prior
to the occurrence of any excepted risk hereinafter mentioned) or temporary works
or to property whether of the Department or third parties or for or in respect of injury
or loss of life which is the consequence whatever direct or indirect, were hostilities
(whether were to declared or not) invasion, act of foreign enemies, rebellion,
revolution, insurrection or military of usurped power. Civil war or riot, commotion or
disorder otherwise than among the contractor's own employees or his piece worker
and sub-agencies (hereinafter comprehensively referred to as "The said excepted
risks") and the department shall indemnify and save harmless the contractor
against and' from the same and against and from all claims, demands proceedings,
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damages, costs charges and expenses, whatsoever arising there out or in
connection therewith and shall compensate the contractor for any loss of or
damage to property of the contractor used for intended to be used / or the purpose
of the works and laying at site of work and occasioned either directly or indirectly by
the said excepted risks.

36.2 If the works or temporary works or any materials (whether for the former or the
later brought to site shall sustain destruction or damages by reasons of any of the
said excepted risks, the contractor shall be entitled payment for any permanent
works and for any materials so destroyed or damaged and shall be paid by the
department the cost of making good any such destruction or damages whatever to
the works or temporary works and for replacing or making good such materials so
far as may be necessary for the completion of the works on a prime costs basis as
the Engineer-in-charge may certify to be reasonable. The contractor shall lodge his
claim, in writing, supported by Engineer-in-charge immediately, but not later than 30
days of such occurrence of damage to works by excepted risk

36.3 Destruction, damage injury or loss caused by the explosion or impact
whenever and wherever occurring of any mine bomb, shell, grenade or other
projectile missile or ammunition or explosive or war resulting from action described
in above shall be deemed to be a consequence of the. Said excepted Risk. foreign
enemies, rebellion, revolution, insurrection or military of usurped power. Civil war or
riot, commotion or disorder otherwise than among the contractor's own employees
or his piece worker and sub-agencies (hereinafter comprehensively referred to as
"The said excepted risks") and the department shall indemnify and save harmless
the contractor against and' from the same and against and from all claims,
demands proceedings, damages, costs charges and expenses, whatsoever arising
there out or in connection therewith and shall compensate the contractor for any
loss of or damage to property of the contractor used for intended to be used / or the
purpose of the works and laying at site of work and occasioned either directly or
indirectly by the said excepted risks.

36.2 If the works or temporary works or any materials (whether for the former or the

later brought to site shall sustain destruction or damages by reasons of any of the
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said excepted risks, the contractor shall be entitled payment for any permanent
works and for any materials so destroyed or damaged and shall be paid by the
department the cost of making good any such destruction or damages whatever to
the works or temporary works and for replacing or making good such materials so
far as may be necessary for the completion of the works on a prime costs basis as
the Engineer-in-charge may certify to be reasonable. The contractor shall lodge his
claim, in writing, supported by Engineer-in-charge immediately, but not later than 30
days of such occurrence of damage to works by excepted risk

36.3 Destruction, damage injury or loss caused by the explosion or impact
whenever and wherever occurring of any mine bomb, shell, grenade or other
projectile missile or ammunition or explosive or war resulting from action described
in above shall be deemed to be a consequence of the. Said excepted Risk.

37. ADDITIONAL WORKS SPECIFICATIONS :-

37.1 The whole work shall be carried out strictly in accordance with the approved

detailed drawing (unless otherwise directed) description of the items, detailed
specification of the M.O.S.T. for Bridge and Road Works 5th Revision,2013
standard Specification book Il nod edition (with Indian Standard specification
indicated therein) of P.W. Department, Government of Maharashtra subject to the
additional specification given for the relevant items and in the best workmen like

manner.

37.2 While adopting the relevant number and pages for different items of the
M.O.S.T. Specifications for Bridges and Road Works 5th Revision, 2013Standard
Specification Book, due care has been taken to indicate correct number and page
for the various items. However if for some reasons or other it is noticed that the
specification numbers and pages quoted are not pertinent, the contractor is bound
to carry out the work in accordance with the correct relevant specifications for the
item or items from the standard specification Book. After taking into account the
description of the items, scope and spirit of the work.

37.3 It is to be definitely and clearly understood that the specifications stipulated
shall be rigidly enforced and no relaxations shall be allowed. Extra charges or

claims in respect of extra works shall not be entertained unless they are clearly
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outside the scope of the item and its specifications to which they relate or unless
such works are ordered in writing by the Administrative Officer and claimed for in
specified manner before the same is taken in hand.

38. QUALITY ASSURANCE AND MAINTENANCE:-

38.1. The contractor to ensure the specified quality of work which will also include

necessary surveys, temporary works etc. The contractor shall prepare a quality
assurance plan and get the same approved form the Engineer-in-charge within one
month from the date of work order. The contractor shall submit an organization
chart of his technical personnel to be deployed on the work along with their
qualification, job descriptions defining the functions of reporting, supervising
inspecting and approving. The contractor shall also submit a list of tools, equipment
and the machinery and instruments which he proposes to use for the construction
and for testing in the field and or in the laboratory and monitoring. The contractor
shall modify/supplement the organisation chart and the list of machinery, equipment
etc. as per the directions by the Administrative Officer Engineer-In-Charge and shall
deploy the personnel and equipment on the field as per the approved chart and list
respectively. The contractor shall submit written method statements detailing his
exact proposals of execution of the work in accordance with the specification. He
will have to get those approved from the Engineer-in-charge. The quality of the
work shall be properly documented through certificate, records, check-lists and
logbooks of results etc. Such records shall be complied from the beginning of the
work and be continuously update and supplemented and this will be the
responsibility of the contractor. The forms should be got approved form the
Administrative Officer-in-charge.

38.2 Where the work is to be done on lump sum basis on contractor's design the
contractor shall also prepare and submit a maintenance manual giving procedure
for maintenance, with the periodicity of maintenance works including inspections,
tools and equipment to be used, means of accessibility for all parts of the structure.
The maintenance manual shall be approved by the Engineer- In-Charge. He shall
also include the manual the specifications for maintenance work that would be
appropriate. For his design and technique of construction This manual shall be
submitted within the contract period.
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39. TECHNICAL COMPLETION REPORT
The contractor shall submit Technical Completion Report along with his final bill,

which shall include:

1. Detailed measurements

2. Working drawing

3. Details of material brought on site and consumed in the work, which shall also
indicate standard consumption and deviation if any, with reasons.

4. Test Results of all materials used in the work with an abstract of total tests
carried out and required as per frequency of tests as laid down in the relevant
M.O.R.T.& H. Specifications.

5. Roughometer survey data as laid down in acceptance criteria. Design
Calculations / Job-Mix Formula etc. Maintenance Manual.

40. CLAUSES IN THE CONDITION OF CONTRACT
a) All materials and workmanship shall be of the respective type described in the

contract and in accordance with the Engineer's instructions and shall be subjected
from time to time to such tests as the Engineer may direct at the place of
manufacture or fabrication, or on the site. All samples shall be supplied by the
Contractor.

b) No work is to be covered up or put out of view without the approval of the
Engineer for his examination and measurements.

c) During the progress of the works, the engineer shall have the power to order the
removal from the site of any unsuitable material, substitution or proper suitable
material and the removal and proper re-erection notwithstanding any previous test
or interim payment therefore, and of any work which is in respect of materials or

workmanship is not, in the opinion of the Engineer in accordance with the contract.

41 CONTRACTOR'S FACILITIES

According to the contract ( see para1.3 above) , the Contractor is responsible for
the quality of the entire construction work, and for this purpose he is required to
have his own independent and adequate set up. To meet this requirement:-
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The Contractor shall set up his own laboratory at locations(s) approved by the
Engineer. The laboratory shall be equipped with modern and efficient equipment
with sufficient standbys suitable to carry out the tests prescribed for different
materials and work according to the specifications. The list of equipments to be
procured and the facilities to be provided shall be got approved by the Engineer.
The equipment shall be maintained in a workable condition to the satisfaction of the

Engineer.

Sampling and testing procedures shall be in accordance with relevant standards of
BIS (previously called ISI) or IRC. Frequency of testing shall be as laid down in the
Ministry's Specifications for Road and Bridge Work, 5th Revision, 2013. In the
absence of relevant Indian Standards, sampling and testing procedures shall be as
approved by the Engineer.

The laboratory should be manned by a qualified Materials Engineer assisted by
Materials Inspector / Technicians, and the set up should be got approved by the

Engineer.

The Contractor should prepare printed proforma for according readings and results
of each type of test, after getting the formats of the performance approved from the

Engineer.

He should keep a daily record of all the tests conducted by him. Two copies of the
test results should be submitted to the Engineer for his examination and approval,

of which one copy will be returned to the Contractor for being kept at site of work.

The Material Engineer of the Contractor should keep close liaison with the Quality
Control Unit of the Engineer and keep the later informed of the sampling and testing
programme so that the Engineer's representative could be present during this

activity, if considered necessary.
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42 DAY-TO-DAY QUALITY CONTROL OPERATIONS:
The day-to-day controls to be exercised by the Contractor and the Engineer are

enumerated in the below paragraphs :-
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REPAIRS AND RENOVATION TO TOILET BLOCKS AT WALMI CAMPUS AT CHHATRAPATI SAMBHAJINAGAR

SCHEDULE - "B"

Memorandum showing the items of work to be carried out by the Contractor

Quantity estimated but |Item Estimated Rate . Total Amount according
may be more or less No. Item of work In figures | In Words Uit to estimated quantities.
PART A - WORK PORTION )
340.280 Sq.m 1 Scrapping the old plastered internal surface with sand paper and 37.42  Rupees thirty seven and Sg.m ¥12,733.00
coating the entire surface with mixture of whiting or glue and linseed Paise forty two only
oil including scaffolding etc. complete as directed.
38.000 Nos 2 Removing doors and windows with frames andstacking the 162.15 Rupees one hundred sixty Nos ¥6,162.00
materials as directed with all leads, lifts etc. complete. two and Paise fifteen only
25.000 Nos 3 Removing ventilators and small windows with frame and stacking the  137.21 Rupees one hundred thirty Nos ¥ 3,430.00
materials with all leads, lifts etc.complete. seven and Paise twenty
one only
495.180 Sg.m 4 Removing cement tiles, or marble or polished shahabad floor or dado 46.78  Rupees forty six and Paise Sq.m ¥ 23,165.00
without bed concrete including stacking the materials as directed with seventy eight only
allleads, lifts etc. complete
14.000 Nos 5 Removing W.C. pans including disconnecting the sanitary and water 215.18 Rupees two hundred Nos ¥ 3,013.00
supply connections, removing and breaking flooring and bed con-crete fifteen  and Paise
around pan removing the same carefully and stacking the serviceable eightteen only
materials as adn where directed including throwing the
unserviceable materiasls out side etc. carefully and throwing out
the refusal outside etc. complete.
32.000 Nos 6 Removing urinal pans or wash hand basins with frame including 99.79  Rupees ninety nine and Nos ¥ 3,193.00
disconnecting the sanitary and water supply connections, removing Paise seventy nine only
the same carefully and stacking the serviceable materials as and
where directed including throwing the unserviceable materials
outside etc complete
Contractor. No. of Corrections Admin.Officer
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Quantity estimated but [Item | P K Estimated Rate Uni Total Amount according
may be more or less No. tem of wor In figures | In Words nit to estimated quantities.
35.120 Cu.m. 7 Providing second class Burnt Brick masonry with conventional/ I.5. 8874.63 Rupees eight thousand, Cu.m. ¥3,11,677.00
type bricks in cement mortar 1:6 in superstructure including striking eight hundred seventy four
joints, raking out joints, watering and scaffolding etc. Complete and Paise sixty three only
540.62 Sq.m 8 Providing internal cement plaster 12mm thick in single coat in cement  304.88 Rupees three hundred four Sg.m 1,64,824.00
mortar 1:4 without neeru finish to concrete or brick surfaces, in all and Paise eighty eight only
positions including scaffolding and curing etc. complete.
880.900 Sq.m 9 Providing and applying Two coats of wall care Putty on plastered 93.56  Rupees ninety three and Sg.m ¥82,417.00
surface and Ceiling and Walls to prepare surface even and smooth of Paise fifty six only
approved make,etc complete.
880.900 Sq.m 10 Providing and applying priming coat on concrete/ masonary/ 37.42  Rupees thirty seven and Sg.m ¥ 32,963.00
Asbestos Cement plastered surfaces including scaffolding if necessary, Paise forty two only
preparing the surface by thoroughly cleaning oil, grease, dirt and other
foreign matter and sand papering as requiredetc. complete.
880.900 Sq.m 11 Providing and applying plastic emulsion paint of approved quality, colour ~ 140.33 Rupees one hundred forty Sgq.m $1,23,617.00
and shade to new surface in three coats including scaffolding, preparing and Paise thirty three only
the surface. (excluding primer coat) etc. complete.
201.750 Sq.m 12 Providing and laying vitrified matt fininsh tiles having size 590 mm to  1671.17 Rupees one thousand, six Sg.m ¥ 3,37,159.00

Contractor.

605 mm x to 605 mm of 8 to 10 mm thickness and confirming IS.
15622-2006 (Group Bla) of approved make, shade and pattern for
flooring in required position laid on a bed of 1:4 cement morar
including neat cement float, filling joints, curing and cleaning etc.
complete.

No. of Corrections

hundred seventy one and
Paise seventeen only
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Quantity estimated but

Iltem

Estimated Rate

Total Amount according

may be more or less No. Item of work In figures | In Words Unit to estimated quantities.
594,720 Sq.m 13 Providing and laying vitrified matt finish tiles having size 590 mm to 605 1749.13 Rupees one thousand, 5g.m % 10,40,243.00
mm x to 605 mm of 8 to 10 mm thickness and confirming 1S. 15622- seven hundred forty nine
2006 (Group Bla) of approved make, shade and pattern for dado and Paise thirteen only
and skirting in required position fixed in 1:4 cement mortar
including neat cement float, filling joints, curing and cleaning etc.
complete.
40.470 Sq.m 14 Providing and laying telephone black / Amba White / 4568.34 Rupees four thousand, five Sq.m ¥1,84,881.00
Cadburybrown / Ruby red / Ocean Brown granite stone of 18 to 20 hundred sixty eight and
mm thick for door frame/ dado/ window boxing etc. On C.M. 1:6 Paise thirty four only
including filling joints with polymer base filler nosing/moulding the
sharp edges wherever necessary, curing, etc.complete.
3.720 Cu.m. 15 Providing and fixing frame with / without ventilator of size as  111342.92 Rupees one Lakh, eleven Cu.m. ¥ 4,14,196.00
specified with Country non teak wood for doors and windows including thousand, three hundred
chamfering, rounding, rebating, iron holdfast of size 300mm x 40mm x forty two and Paise ninety
5mm with oil painting, etc. complete. two only
15.000 Nos 16 Providing and fixing white glazed wurinal of size 710x460x300mm  19313.25 Rupees nineteen Nos ¥ 2,89,699.00
with sensotronic concealed type flushing valve for urinal with complete thousand, three hundred
kit having fittings, inlet pipe with stop tap, brackets for fixing the thirteen and Paise twenty
cistern, 32mm diameter P.V.C. flush pipe with fitting and flushing five only
arrangement including lead soil pipe, lead trap & soil pipe connection
upto the outside face of wall etc complete.
26.000 Nos 17 Providing and fixing white wash basin with half pedestal of size 11523.24 Rupees eleven thousand, Nos ¥ 2,99,604.00

Contractor.

515mmX615mmX460mm including pillar cock auto-closing system CP
angular stop cock long thread of approved make continental
includingS.S. bottle trap of necessary pipe connection upto theoutside
face of the wall.

No. of Corrections

five hundred twenty three
and Paise twenty four only
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Quantity estimated but |[|tem ¢ K Estimated Rate Uni Total Amount according
may be more or less No. item of worl In figures | In Words nit to estimated quantities.
7.000 Nos 18 Providing and fixing 1st class white glazed earthenware Orissa Type W.C.  7688.59 Rupees seven thousand, Nos ¥ 53,820.00
Pan 580 mm dia including P or S trap cast iron soil and vent pipe upto six hundred eighty eight
the outside face of the wall (1:5:1 0) cement concrete bedding 15 mm and Paise fifty nine only
thick, 10 liter P.V.C. flushing cistern with all necessary pipe connection
etc. complete.
23.000 Nos 19 Providing and fixing European type white glazed earthenware water 12069.20 Rupees twelve thousand. Nos %2,77,592.00
closet pan with UPVC seat and lid with chromium plated brass hinges and sixty nine and Paise
rubber buffers including UPVC and vent pipe up to the outside face of twenty only
wall 10 litre enameled low level flushing cistern with fittings pipe stop
tap brackets for fixing cistern 32 mm dia. UPVC flush pipe with fittings
and clamps ,20 mm dia.UPVC overflow pipe ,mosquito proof couplings
G.l. chain and pulley,with water Jet and fitting including cutting and
making good to the walls and floors testing etc. complete. (prior
approval of sample and brand by Ex. Engineer is necessary before use)
38.000 Nos 20 Providing and fixing C.P. BIB cock with wall flange of approved make 1240.12 Rupees one thousand, two Nos ¥47,125.00
including necessary sockets/ union nut etc, complete as directed by hundred forty and Paise
Engineer in charge. twelve only
6.000 Nos 21 Providing and fixing C.P. wall mixer with provision for overhead shower 4925.15 Rupees four thousand, Nos ¥29,551.00
with 115mm long bend pipe and wall flange of approved make nine hundred twenty five
including necessary sockets/union nut etc.complete. and Paise fifteen only
8.000 Nos 22 Providing and fixing screw down 15 mm dia. wheeledstop tap of brass  536.38 Rupees five hundred thirty Nos %¥4,291.00
including necessary sockets/union nut complete six and Paise thirty eight
only
53.000 Nos 23 Removing chockes and leakages from down take G.I/Cl/PVC pipe line on  325.36 Rupees three hundred Nos ¥17,244.00
walls floor level by using zoola/ scaffolding and rectify the same for twenty five and Paise
functioning withall lifts etc. complete. thirty six only
Contractor. No. of Corrections Admin.Officer



149

Quantity estimated but | Item | P K Estimated Rate Unit Total Amount according
may be more or less No. tem of wor In figures | In Words e to estimated quantities.
116.000 Rmt 24 Manualy clearing the chockes from under ground drainage line including 50.94 Rupees fifty and Paise Rmt ¥ 5,909.00
Inspection chambers with the help of required tools for propre ninety four only
functioning linechamber to chamber etc. complete.
26.000 Nos 25 Providing and fixing 450mm x 550mm size superiortype Belgium mirror 895.01 Rupees eight hundred Nos ¥23,270.00
with 16mm dia. nickel plated towel rod etc. complete. ninety five and Paisa one
only
82.000 Nos 26 Providing and fixing 10cm C.l. Nahani Trap includingC.l. grating bend 1176.07 Rupees one thousand, one Nos ¥ 96,438.00
and piece of C.l. pipe upto the outside face of the wall complete. hundred seventy six and
Paise seven only
188.000 Rmt 27 Providing and fixing on walls/ ceiling/ floor 25 mm dia. CPVC pipe with  389.81 Rupees three hundred Rmt ¥73,284.00
necessary fittings, remaking good the demolished portion etc. complete. eighty nine and Paise
Including removing existing pipe line if necessary and conveying and eighty one only
stacking the same in PWD chowky or as directed etc.complete.
68.000 Rmt 28 Providing , laying and fixing ,jointing Eco- drain 200 mm SN 4 Nu- Drain  969.85 Rupees nine hundred sixty Rmt ¥ 65,950.00
Upvc pipes or of equivalent make, manufacture as per EN 13476 or nine and Paise eighty five
equivalent as per 1.5.15328 with fittings such a bends, tees tees, only
coupler etc, jointing with rubber lubricant including necessary
excavation, trench refilling with selective excavated materialetc.
complete.
15.000 Nos 29 Providing and fixing 15cm x 10cm salt glazed stoneware gully trap in  1763.48 Rupees one thousand, Nos ¥ 26,452.00

Contractor.

cement concrete 1:4:8 outside the building including cast iron grating in
the sink, connecting glazed stoneware pipe, brick masonry chamber with
cast iron lid and cast iron grating for thegully trap.

No. of Corrections

seven hundred sixty three
and Paise forty eight only
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Quantity estimated but ||tem T Estimated Rate Unit Total Amount according
may be more or less No. In figures | In Words to estimated quantities.
12.000 Nos 30 Providing and constructing Brick Masonry Inspection Chamber 60cm  10133.59 Rupees ten thousand, one Nos ¥1,21,603.00
x 45cm x 90cm including 1:4:8 cement concrete foundation 1:2:4 hundred thirty three and
cement concrete channels half round G.S.W. pipes, Brick Masonry, Paise fifty nine only
plastering from inside and with frame fixed in cement concrete with
R.C.C. Cover medium duty 140Kilogramwith frame etc complete.
2.000 Nos 31 Providing and constructing Ductile Iron circular manhole 45 cm dia. At 12529.27 Rupees twelve thousand, Nos ¥ 25,059.00
top 90 cm at bottom up to 1.80 meter to 2.70 meter depth including five hundred twenty nine
excavation, laying 1:4:8 cement concrete bedding 15 cm thick burnt and Paise twenty seven
brick mansonry with 1:1 cement mortar plaster 25 mm thick inside and only
outside 20 mm (1:3) ductile iron heavy type cover with ring
125Kilogramin weight. High strength. More life and Durability, Good
Antiskid Grip, Suitable to heavy theatric loading, Light weight casting
after cost benefits for Transportation Refilling etc. as per requirement.
with prior approval of concerned Superitending Engineer.
201.750 Sq.m 32 Providing water proof bedding for flooring of Bath and WC 25 mm 458.23 Rupees four hundred fifty Sq.m ¥92,448.00
thick in CM. 1:3 including using approved water proofing eight and Paise twenty
compound in  specified proportion as per manufacturers three only
specifications for per bag of cement including leveling, curing and
covering 10 years guarantee on court fee stamp paper of Rs.500/-
including ponding test etc. complete.
12.600 Sq.m 33 Providing and fixing in position powder coated aluminium louvered 3603.95 Rupees three thousand, six Sq.m % 45,410.00
windows / ventilator of various sizes with powder coating as per hundred three and Paise
detailed drawing and specifications including aluminium frames 80 x ninety five only
38 mm x 1.22 mm box type, 5 mm thick sheet glass louvers, of
approved quality etc. complete.
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Quantity estimated but |Item Estimated Rate . Total Amount according
may be more or less No. Item of work In figures | In Words Unit to estimated quantities.
20.160 Sq.m 34 Providing and fixing in position (as per 1868 / 1982) Alluminium sliding 5719.33 Rupees five thousand, 5g.m % 1,15,302.00
window of three tracks with rectangular pipe 95 x 38.10 x 0.90 mm at seven hundred nineteen
weight 0.637 Kilogram/One Running Metre. with window frame and Paise thirty three only
bottom track section 92 x 31.75 x 1.30 mmat weight 1.070
Kilogram/One Running Metre.. Top and side track section 92 x 31.75 x
1.30 mm at weight 0.933 Kilogram/Running metre. The shutter should
be of bearing bottom 40 x 18 x 1.25 mm at weight 0.417
Kilogram/One Running Metre. Interlocking section 40 x 18 x 1.10 mm
at weight 0.469
55.440 Sq.m 35 Providing and fixing fiber glass reinforced polyster door shutter 35 mm  3633.05 Rupees three thousand, six 5g.m ¥2,01,416.00
thick as per IS 14856 (2000) (Reaffirmed 2006) without ventilator hundred thirty three and
including chromium plated fixtures and fastening with chromium Paise five only
plated handles on both sides, etc complete.
13.230 Sq.m 36 Providing and fixing solid core flush door shutter in single leaf 32 mm  3200.62 Rupees three thousand, Sq.m ¥42,344.00
thick decorative type of exterior grade as per detailed drawings two hundred and Paise
approved face veneers 3 mm thick on both faces or as directed, all sixty two only
necessary beads, mouldings and lipping, wrought iron hold fasts,
chromium plated fixtures and fastenings, withbrass mortise lock,
chromium plated handles onboth sides, and finishing with French
Polish etc. complete.
20.160 Sq.m 37 Providing and fixing mild steel grill work for windows, ventilators, etc. 1774.43 Rupees one thousand, Sg.m ¥ 35,773.00
15 Kilogram/ One Square Metre as per drawing including fixtures seven hundred seventy
necessary welding and painting with one coat of anticorrosive four and Paise forty three
paintand two coats of oil painting complete. only
55.000 Rmt 38 Providing, laying and fixing P.V.C. pipe of 110 mm. dia. with fittings 617.46 Rupees six hundred Rmt ¥ 33,960.00
such as bends, tees, reducers, clamps, etc. including necessary seventeen and Paise forty
excavation, trench filling etc. complete. Including removing existing six only
pipe line if necessary and conveying and stacking the same in PWD
chowky or as directed etc. complete.
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Quantity estimated but ||tem P Estimated Rate Uni Total Amount according
may be more or less No. D Wk In figures | In Words it to estimated quantities.
20.160 5g.m 39 Providing and Fixing Rollar Blinds AMI Make or approved make & shade of 2237.00 Rupees two thousand, two Sq.m ¥ 45,098.00
38mm round Aluminium channel with Blackout fabric & telting with hundred thirty seven and
chain (Ball) system with all necessary fixtures and fitting etc. complete. Paise Nil only
(Sample to be final by Engineer In-charge prior execution of work)
85.000 Cu.m. 40 Transportation of the debris 10 km away (1984.62/6 =330.77) 330.77 Rupees three hundred Cu.m. ¥ 28,115.00
thirty and Paise seventy
seven onlv
41 Electrification _ Lumpsum Rupees Nil and Paise Nil $2,42,021.00
only
PART A TOTAL ¥50,82,451.00
Contractor. No. of Corrections
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Quantity estimated but |Item | P K Estimated Rate Uni Total Amount according
may be more or less No. tem of wor In figures | In Words nit to estimated quantities.
PART B - ROYALTY & TESTING
13.520 Cubic 11 Royalty Charges - Sand 237.37 Rupees two hundred thirty Cubic Meter ¥ 3,209.00
Meter seven and Paise thirty
seven onlv
PART B TOTAL ¥ 3,209.00
Cost of Schedule 'B" 50,85,660.00
Rupees fifty Lakh, eighty five thousand, six hundred sixty and Paise Nil only
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REPAIRS AND RENOVATION TO TOILET BLOCKS AT WALMI CAMPUS AT CHHATRAPATI SAMBHAJINAGAR

SCHEDULE - "C"

Memorandum showing the Specifications for items of work to be carried out by the Contrctor.

Item
No.

Item of work

Reference to Standard Specification
( Pink Book) Item No. Page No.

Additional

Specifications, if any.

Scrapping the old plastered internal surface with sand paper and
coating the entire surface with mixture of whiting or glue and
linseed oil including scaffolding etc. complete as directed.

Removing doors and windows with frames andstacking the
materials as directed with all leads, lifts etc. complete.

Removing ventilators and small windows with frame and stacking the
materials with all leads, lifts etc.complete.

Removing cement tiles, or marble or polished shahabad floor or dado
without bed concrete including stacking the materials as directed
with allleads, lifts etc. complete

Removing W.C. pans including disconnecting the sanitary and
water supply connections, removing and breaking flooring and bed
con-crete around pan removing the same carefully and stacking the
serviceable materials as adn where directed including throwing
the unserviceable materiasls out side etc. carefully and throwing
out the refusal outside etc. complete.

Removing urinal pans or wash hand basins with frame including
disconnecting the sanitary and water supply connections, removing
the same carefully and stacking the serviceable materials as and
where directed including throwing the unserviceable materials
outside etc complete

Contractor.

As per standard specifications or
As Directed By Engineer In Charge

As per standard specifications or
As Directed By Engineer In Charge

As per standard specifications or
As Directed By Engineer In Charge

As per standard specifications or
As Directed By Engineer In Charge
As per standard specifications or

As Directed By Engineer In Charge

As per standard specifications or
As Directed By Engineer In Charge

No. of Corrections
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Item
No.

Item of work

Reference to Standard Specification
( Pink Book) Item No. Page No.

Additional

Specifications, if any.

12

Providing second class Burnt Brick masonry with conventional/
I.S. type bricks in cement mortar 1:6 in superstructure including
striking joints, raking out joints, watering and scaffolding etc.
Complete

Providing internal cement plaster 12mm thick in single coat in cement
mortar 1:4 without neeru finish to concrete or brick surfaces, in all
positions including scaffolding and curing etc. complete.

Providing and applying Two coats of wall care Putty on plastered
surface and Ceiling and Walls to prepare surface even and smooth of
approved make,etc complete.

Providing and applying priming coat on concrete/ masonary/
Asbestos Cement plastered surfaces including scaffolding if
necessary, preparing the surface by thoroughly cleaning oil, grease,
dirt and other foreign matter and sand papering as requiredetc.
complete.

Providing and applying plastic emulsion paint of approved quality,
colour and shade to new surface in three coats including scaffolding,
preparing the surface. (excluding primer coat) etc. complete.

Providing and laying vitrified matt fininsh tiles having size 590 mm to
605 mm x to 605 mm of 8 to 10 mm thickness and confirming IS.
15622-2006 (Group Bla) of approved make, shade and pattern for
flooring in required position laid on a bed of 1:4 cement morar
including neat cement float, filling joints, curing and cleaning etc.
complete.

Contractor.

As per standard specifications or
As Directed By Engineer In Charge

As per standard specifications or
As Directed By Engineer In Charge

As per standard specifications or
As Directed By Engineer In Charge

As per standard specifications or
As Directed By Engineer In Charge

As per standard specifications or
As Directed By Engineer In Charge

As per standard specifications or
As Directed By Engineer In Charge

No. of Corrections
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Item

Item of work

Reference to Standard Specification
( Pink Book) Item No. Page No.

Additional

Specifications, if any.

13

14

Providing and laying vitrified matt finish tiles having size 590 mm to
605 mm x to 605 mm of 8 to 10 mm thickness and confirming IS.

15622-2006 (Group Bla) of approved make, shade and pattern for
dado and skirting in required position fixed in 1:4 cement

mortar including neat cement float, filling joints, curing and cleaning
etc. complete.

Providing and laying telephone black / Amba White /
Cadburybrown / Ruby red / Ocean Brown granite stone of 18 to 20
mm thick for door frame/ dado/ window boxing etc. On C.M. 1:6
including filling joints with polymer base filler nosing/moulding the
sharp edges wherever necessary, curing, etc.complete.

Contractor.

As per standard specifications or
As Directed By Engineer In Charge

As per standard specifications or
As Directed By Engineer In Charge

No. of Corrections
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Item Item of work Reference to Standard Specification Additional Specifications, if any.
No. ( Pink Book) Item No. Page No.
15 Providing and fixing frame with / without ventilator of size as As per standard specifications or

specified with Country non teak wood for doors and windows As Directed By Engineer In Charge
including chamfering, rounding, rebating, iron holdfast of size 300mm
x 40mm x 5mm with oil painting, etc. complete.

16 Providing and  fixing white glazed urinal  of  size As per standard specifications or
710x460x300mm with sensotronic concealed type flushing valve for As Directed By Engineer In Charge
urinal with complete kit having fittings, inlet pipe with stop tap,
brackets for fixing the cistern, 32mm diameter P.V.C. flush pipe with
fitting and flushing arrangement including lead soil pipe, lead trap &
soil pipe connection upto the outside face of wall etc complete.

17 Providing and fixing white wash basin with half pedestal of size As per standard specifications or
515mmX615mmX460mm including pillar cock auto-closing system CP As Directed By Engineer In Charge
angular stop cock long thread of approved make continental
includings.S. bottle trap of necessary pipe connection upto theoutside
face of the wall,

18  Providing and fixing 1st class white glazed earthenware Orissa Type As per standard specifications or
W.C. Pan 580 mm dia including P or S trap cast iron soil and vent pipe As Directed By Engineer In Charge
upto the outside face of the wall (1:5:1 0) cement concrete bedding
15 mm thick, 10 liter P.V.C. flushing cistern with all necessary pipe
connection etc. complete.

19 Providing and fixing European type white glazed earthenware water As per standard specifications or

closet pan with UPVC seat and lid with chromium plated brass hinges
and rubber buffers including UPVC and vent pipe up to the outside
face of wall 10 litre enameled low level flushing cistern with fittings
pipe stop tap brackets for fixing cistern 32 mm dia. UPVC flush pipe
with fittings and clamps ,20 mm dia.UPVC overflow pipe ,mosquito
proof couplings G.l. chain and pulley,with water Jet and fitting

including cutting and making good to the walls and floors

testing etc. complete.(prior approval of sample and brand by Ex.
Engineer is necessary before use)

Contractor.

As Directed By Engineer In Charge
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Item

Item of work

Reference to Standard Specification
( Pink Book) Item No. Page No.

Additional

Specifications, if any.

20

21

22

23

24

25

26

27

Providing and fixing C.P. BIB cock with wall flange of approved make
including necessary sockets/ union nut etc. complete as directed by
Engineer in charge.

Providing and fixing C.P. wall mixer with provision for overhead
shower with 115mm long bend pipe and wall flange of approved
make including necessary sockets/union nut etc.complete.

Providing and fixing screw down 15 mm dia. wheeledstop tap of brass
including necessary sockets/union nut complete

Removing chockes and leakages from down take G.|/Cl/PVC pipe line
on walls floor level by using zoola/ scaffolding and rectify the same
for functioning withall lifts etc. complete.

Manualy clearing the chockes from under ground drainage line
including Inspection chambers with the help of required tools for
propre functioning linechamber to chamber etc. complete.

Providing and fixing 450mm x 550mm size superiortype Belgium
mirror with 16mm dia. nickel plated towel rod etc. complete.

Providing and fixing 10cm C.I. Nahani Trap includingC.l. grating
bend and piece of C.|. pipe upto the outside face of the wall
complete.

Providing and fixing on walls/ ceiling/ floor 25 mm dia. CPVC pipe
with necessary fittings, remaking good the demolished portion etc.
complete. Including removing existing pipe line if necessary and
conveying and stacking the same in PWD chowky or as directed
etc.complete.

Contractor.

As per standard specifications or
As Directed By Engineer In Charge

As per standard specifications or
As Directed By Engineer In Charge

As per standard specifications or
As Directed By Engineer In Charge

As per standard specifications or
As Directed By Engineer In Charge

As per standard specifications or
As Directed By Engineer In Charge

As per standard specifications or
As Directed By Engineer In Charge

As per standard specifications or
As Directed By Engineer In Charge

As per standard specifications or
As Directed By Engineer In Charge

No. of Corrections

Admin.Officer
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Item

Item of work

Reference to Standard Specification
( Pink Book) Item No. Page No.

Additional

Specifications, if any.

28

29

30

31

Providing , laying and fixing ,jointing Eco- drain 200 mm SN 4 Nu-
Drain Upvc pipes or of equivalent make, manufacture as per EN 13476
or equivalent as per |.5.15328 with fittings such a bends, tees tees,
coupler etc, jointing with rubber lubricant including necessary
excavation, trench refilling with selective excavated materialetc.
complete.

Providing and fixing 15cm x 10cm salt glazed stoneware gully trap in
cement concrete 1:4:8 outside the building including cast iron grating
in the sink, connecting glazed stoneware pipe, brick masonry chamber
with cast iron lid and cast iron grating for thegully trap.

Providing and constructing Brick Masonry Inspection Chamber
60cm x 45cm x 90cm including 1:4:8 cement concrete foundation
1:2:4 cement concrete channels half round G.S.W. pipes, Brick
Masonry, plastering from inside and with frame fixed in cement
concrete with R.C.C. Cover medium duty 140Kilogramwith frame etc
complete.

Providing and constructing Ductile Iron circular manhole 45 cm dia. At
top 90 cm at bottom up to 1.80 meter to 2.70 meter depth including
excavation, laying 1:4:8 cement concrete bedding 15 cm thick burnt
brick mansenry with 1:1 cement mortar plaster 25 mm thick inside
and outside 20 mm (1:3) ductile iron heavy type cover with ring
125Kilogramin weight. High strength. More life and Durability, Good
Antiskid Grip, Suitable to heavy theatric loading, Light weight casting
after cost benefits for Transportation Refilling etc. as per

requirement. with prior approval of concerned Superitending Engineer.

Contractor.

As per standard specifications or
As Directed By Engineer In Charge

As per standard specifications or
As Directed By Engineer In Charge

As per standard specifications or
As Directed By Engineer In Charge

As per standard specifications or
As Directed By Engineer In Charge

No. of Corrections

Admin.Officer
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Item

Item of work

Reference to Standard Specification Additional
( Pink Book) Item No. Page No.

Specifications, if any.

32

33

34

35

36

Providing water proof bedding for flooring of Bath and WC 25
mm thick in C.M. 1:3 including using approved water proofing
compound in specified proportion as per manufacturers
specifications for per bag of cement including leveling, curing and
covering 10 years guarantee on court fee stamp paper of Rs.500/-
including ponding test etc. complete.

Providing and fixing in position powder coated aluminium louvered
windows / ventilator of various sizes with powder coating as per
detailed drawing and specifications including aluminium frames 80
x 38 mm x 1.22 mm box type, 5 mm thick sheet glass louvers,
of approved quality etc. complete.

Providing and fixing in position (as per 1868 / 1982) Alluminium
sliding window of three tracks with rectangular pipe 95 x 38.10 x 0.90
mm at weight 0.637 Kilogram/One Running Metre. with window

frame bottom track section 92 x 31.75 x 1.30 mmat

weight 1.070 Kilogram/One Running Metre.. Top and side track
section 92 x 31.75 x 1.30 mm at weight 0.933 Kilogram/Running
metre. The shutter should be of bearing bottom 40 x 18 x 1.25
mm at weight 0.417 Kilogram/One Running Metre. Interlocking
section 40 x 18 x 1.10 mm at weight 0.469

Providing and fixing fiber glass reinforced polyster door shutter 35
mm thick as per IS 14856 (2000) (Reaffirmed 2006) without
ventilator including chromium plated fixtures and fastening with
chromium plated handles on both sides, etc complete.

Providing and fixing solid core flush door shutter in single leaf 32 mm
thick decorative type of exterior grade as per detailed drawings
approved face veneers 3 mm thick on both faces or as directed, all
necessary beads, mouldings and lipping, wrought iron hold fasts,
chromium plated fixtures and fastenings, withbrass mortise lock,
chromium plated handles onboth sides, and finishing with French
Polish etc. complete.

Contractor.

As per standard specifications or
As Directed By Engineer In Charge

As per standard specifications or
As Directed By Engineer In Charge

As per standard specifications or
As Directed By Engineer In Charge

As per standard specifications or
As Directed By Engineer In Charge

As per standard specifications or
As Directed By Engineer In Charge

No. of Corrections

Admin.Officer
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Item
No.

Item of work

Reference to Standard Specification
( Pink Book) Item No. Page No.

Additional

Specifications, if any.

37

38

39

40

41

Providing and fixing mild steel grill work for windows, ventilators,
etc. 15 Kilogram/ One Square Metre as per drawing including
fixtures necessary welding and painting with one coat of
anticorrosive paintand two coats of oil painting complete.

Providing, laying and fixing P.V.C. pipe of 110 mm. dia. with fittings
such as bends, tees, reducers, clamps, etc. including necessary
excavation, trench filling etc. complete. Including removing existing
pipe line if necessary and conveying and stacking the same in
PWD chowky or as directed etc. complete.

Providing and Fixing Rollar Blinds AMI Make or approved make & shade
of 38mm round Aluminium channel with Blackout fabric & telting with
chain (Ball) system with all necessary fixtures and fitting etc.

complete. (Sample to be final by Engineer In-charge prior execution
of work)

Transportation of the debris 10 km away (1984.62/6 =330.77)

Electrification _ Lumpsum

As per standard specifications or
As Directed By Engineer In Charge

As per standard specifications or
As Directed By Engineer In Charge

As per standard specifications or
As Directed By Engineer In Charge

As per standard specifications or
As Directed By Engineer In Charge

As per standard specifications or
As Directed By Engineer In Charge

Contractor.

No. of Corrections

Admin.Officer
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Balance since last week at the work site :

(163)

REGISTER NO. 1
FOR RECEIPTS & CONSUMPTION OF CEMENT

STATEMENT OF RECEIPT AND CONSUMPTION.

Date No. of bags No. of bags Balance No. of bags
received consumed at end of day.
1 2 3 4

Contractor’s Signature.

Contractor.

Supervisor’s Signature.

No. of Corrections

Admin Officer




w N =

)
)
)
)

E =Y

ABSTRACT ENDING

UCR Masonry in C.M.1:6
RCC M-10, M-15, M-20.
PCC M-8, M-10.
Others.

(164)

REGISTER NO. 2.

Chart showing weekly required theoretical consumption and actual consumption
of cement bags for work done actually for the following items.

Sr. | Item Work done. Theoretical | Theoretically Cement
No. Quantity | Unit | consumption | required actually
constant consumption of | consumed (in
(in bags) cement (in No. | No. of bags)
of bags)
1 2 3 4 5 6 7

Contractor’s Signature.

Contractor.

No. of Corrections

Supervisor's Signature.

Admin Officer




Quantity of Steel ( receipt, consumption & balance ) for month ending

.................. Division....................... Placeof work ................._|

NAME OF WORK :

(165)

Register No. 1.

Balance since
last month

Type and quantity in M.T.

Type (

(

Quantity }

f

Daily receipt, consumption and balance of steel for week ending

Receipt of Consumption Balance on Abstract of balance
Date Steel (M.T.) | of Steel. (M.T.) | each steel for each type
transaction. for week ending.
Type | Weigh | Type | Weigh | Type Weight | Type Weight in
tin tin in M.T. M.T.
M.T. M.T.
Total Total Total
Total

Contractor’s signature
For issued/consumed
Steel Quantity.

Contractor.

Signature of J.E.
Sec. Engineer.

No. of Corrections

Admin Officer
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DRAWINGS :

CONTRACT DRAWINGS :

The Contract drawings provided for tendering purpose with the
tender documents shall be used as a reference only. Contractor should
Visualize the nature or type of work contemplated and to ensure that the
rates and prices quoted by him in the bill of quantities take due
considerations of the complexities of work involved during actual
execution/consideration as experienced in the field.

The tendered rates/prices for the work shall be deemed to include
the cost of preparation, supply and delivery of all necessary drawings,
contractor is required to provide in accordance with the contract.
DOCUMENTATION :

If so ordered by the Engineer-in charge, the contractor will prepared
drawings of the work at constructed and will supply original and three
copies to the Engineer who will verify and certify these drawings.

Final and constructed drawings shall then be prepared by the
contractor and applied in triplicate along with a micro-film of the same to

the Engineer for record and reference purpose at the contractors cost.

Contractor. No. of Corrections Admin Officer



